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ADVERTISEMENT - INVITATION TO BID

Sealed Bids, subject to the conditions contained herein, will be received by the ONEIDA COUNTY DEPARTMENT OF
PURCHASING until 10:30 a.m. local time on Thursday, July 2, 2026, and then publicly opened and read, for
furnishing all labor and materials and performing all work for:

Bid Reference No. 2406
Various Capital Improvements 2025
Oriskany DPW - Trench Drain Replacement
5999 JUDD ROAD
Oriskany, New York 13424
GENERAL CONSTRUCTION — CONTRACT NO. H2561201-3

Specifications and plans must be obtained from Oneida County Purchasing Department, 800 Park Avenue, Utica,
New York 13501. Obtaining bid documents via mail is strongly recommended. Contact the Oneida County Purchasing
Department at (315) 798-5883 to coordinate mail delivery. A deposit of One Hundred Dollars ($100.00) will be
required for each set. If plans and specifications are delivered via mail, then a Vendor FedEx or UPS account number
for shipping must be supplied with the deposit check. Cash deposits will not be accepted. Also required is Federal ID
Number or Social Security Number at time of purchase. All deposit checks are to be made payable to the COUNTY
OF ONEIDA. A refund will be made, in the amount of One Hundred Dollars ($100.00), to bidder(s) or Fifty Dollars
($50.00) to non-Bidders, for the return of all the sets in good condition within (30) days of award or rejection of Bids.

Bids must be submitted upon the proposal form(s) furnished in the Proposal Booklet and must not be detached from
the Proposal Booklet. A deposit in the amount of 5% of the base bid will be required and is subject to the conditions
provided in the Instruction to Bidders. This deposit shall consist of a bid bond or certified check payable to the
COUNTY OF ONEIDA. Failure to submit a bid bond or certified check with bid will result in automatic disqualification
of bid. Failure to submit a bid upon the proposal form(s) furnished by the Oneida County Purchasing Department or
submittal of form(s) detached from the Proposal Booklet will result in automatic disqualification of bid.

A Performance Bond will be required and for an amount not less than 100% of bid price.
A pre-bid meeting will be held at 5999 Judd Road, Oriskany, NY on Tuesday, June 23, 2026, at 10:30 a.m.

Packages containing bids must be sealed, marked, and addressed to Oneida County Department of Purchasing, 800
Park Ave, Utica, NY 13501. Also mark on the envelope or package, the bid reference number and the type of work
for which the proposal is submitted.

The Owner reserves the right to revise or amend the bidding documents prior to the date set for opening bids. Such
revisions and amendments, if any, will be announced by addenda to the advertisement. Any inquiries regarding
details on specifications must be directed in writing to: Oneida County Department of Public Works, Deputy
Commissioner of Engineering, 5999 Judd Road, Oriskany, NY 13424. The owner also reserves the right to waive any
irregularity and reject any or all bids received.

The County of Oneida, in order to promote its established Affirmative Action Plan, invites sealed bids from minority
groups. This Affirmative Action Policy regarding sealed bids and contracts applies to all persons without regard to
race, color, national origin, age, sex, or handicap.

This contract is subject to compliance with Article 8 of the New York State Labor Law regarding prevailing rate of
wages. On all public work projects of at least $250,000.00, all laborers, workers and mechanics working on the site,
shall be certified as having successfully completed the OSHA 10-hour construction safety and health course.



This contract is subject to compliance with New York State Labor Law 220-i. No contractor may bid for this contract

unless it is registered with the New York State Department of Labor and submits with its bid the Certificate of
Registration.

No Bidder may withdraw his bid within forty-five (45) days after the date set for the opening thereof.

The Bidding Documents may be examined at the following locations:
Dodge Reports, 231 Salina Meadows, Suite 130, Syracuse, NY 13212
Syracuse Builders Exchange, 6563 Ridings Road, Syracuse, NY 13206
Oneida County Department of Public Works, 5999 Judd Road, Oriskany, NY 13424

Alfred A. Barbato
Director of Purchasing
June 16, 2026



CONTRACT DOCUMENTS REFERENCE

The following documents are referenced herein or shall be referenced in any contract resulting from this
Invitation to Bid. Bidders are encouraged to purchase and review copies of these documents.

Instructions to Bidders - AIA Document A701-2018, Modified by Owner
Owner-Contactor Agreement — A101-2017, Modified by Owner

General Conditions of the Contract - AIA Document A201-2017, Modified by Owner
Bid Bond - AIA Document A310

Performance Bond and Payment Bond - AIA Document A312

vikhwne

The following documents shall be submitted with the successful Bidder's final payment request:

Contractor’s Affidavit of Payment of Debits and Claims - AIA Document G706
Contractor’s Affidavit of Release of Liens - AIA Document G706A

Consent of Surety to Final Payment - AIA Document G707

Compliance With Labor Rates Declaration (Example format in specifications)
Guarantee Declaration (Example format in specifications)

vhwne

All documents listed above are available for inspection only at the Oneida County Department of Public
Works, 5999 Judd Road, Oriskany, New York






@AIA Document A701" - 2018

Instructions to Bidders

for the following Project:
(Name, location, and detailed description)

Oneida County Department of Public Works
Division of Engineering
Various Capital Improvements 2025

Oriskany DPW - Trench Drain Replacement
5999 Judd Road
Oriskany, New York 13424

MARCH No. 25072
Bid Reference No. 2406

General
Construction Contract H2561201-3

THE OWNER:
(Name, legal status, address, and other information)

Oneida County
800 Park Avenue
Utica, NY 13501

THE ARCHITECT:
(Name, legal status, address, and other information)

MARCH Associates, Architect and Planners, P.C.
258 Genesee Street, Suite 300
Utica, NY 13502

ADDITIONS AND DELETIONS:
The author of this document may
have revised the fext of the original
AlA standard form. An Additions
and Deletions Report that notes
revisions to the standard form text
is available from the author and
shouid be reviewed. A vertical line
in the left margin of this document
indicates where the author has
added to or deleted from the
original AlA text.

This document has important legal
consequences. Consultation with
an attorney is encouraged with

respect to its completion or
modification.

FEDERAL, STATE, AND LOCAL
LAWS MAY IMPOSE
REQUIREMENTS ON PUBLIC
PROCUREMENT CONTRACTS.
CONSULT LOCAL AUTHORITIES
OR AN ATTORNEY TO VERIFY
REQUIREMENTS APPLICABLE
TO THIS PROCUREMENT
BEFORE COMPLETING THIS
FORM.

it is intended that AIA Document
G612™-2017, Owner's
instructions to the Architect, Parts
A and B will be completed prior to
using this document.
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18:37:30 EDT on 05/09/2026 under Subscription No 20250134831 which expires on 08/08/2027, is not for resaie, is licensed for one-time use only, and may only
be used in accordance with the ALA Contract Documents® Terms of Service. To report copyright viokations, e-mall docinfo@alacontracts.com.
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ARTICLE 1 DEFINITIONS

§ 1.1 Bidding Documents include the Bidding Requirements and the Proposed Contract Documents. The Bidding
Requirements consist of the advertisement or invitation to bid, Instructions to Bidders, supplementary instructions to
bidders, the bid form, and any other bidding forms. The Proposed Contract Documents consist of the unexecuted form of
Agreement between the Owner and Contractor and that Agreement’s Exhibits, Conditions of the Contract (General,
Supplementary and other Conditions), Drawings, Specifications, ail Addenda, and all other documents enumerated in
Article 8 of these Instructions.

§ 1.2 Definitions set forth in the General Conditions of the Contract for Construction, or in other Proposed Contract
Documents apply to the Bidding Documents.

§ 1.3 Addenda are written or graphic instruments issued by the Architect, which, by additions, deletions, clarifications, or
corrections, modify or interpret the Bidding Documents.

§ 14 A Bid is a complete and properly executed proposal to do the Work for the sums stipulated therein, submitted in
accordance with the Bidding Documents.

§ 1.5 The Base Bid is the sum stated in the Bid for which the Bidder offers to perform the Work described in the Bidding
Documents, to which Work may be added or deleted by sums stated in Alternate Bids.

§ 1.6 An Alternate Bid (or Alternate) is an armount stated in the Bid to be added to or deducted from, or that does not
change, the Base Bid if the corresponding change in the Work, as described in the Bidding Documents, is accepted.

§ 1.7 A Unit Price is an amount stated in the Bid as a price per unit of measurement for materials, equipment, or services,
or a portion of the Work, as described in the Bidding Documents.

§ 1.8 A Bidder is a person or entity who submits a Bid and who meets the requirements set forth in the Bidding
Documents.

§ 1.9 A Sub-bidder is 2 person or entity who submits a bid to a Bidder for materials, equipment, or labor for a portion of
the Work.

ARTICLE 2 BIDDER'S REPRESENTATIONS
§ 2.1 By submitting a Bid, the Bidder represents that:
i the Bidder has read and understands the Bidding Documents;
2 the Bidder understands how the Bidding Documents relate to other portions of the Project, if any, being bid
concurrently or presently under construction;
3 the Bid complies with the Bidding Documents;
4  the Bidder has visited the site, become familiar with local conditions under which the Work is to be
performed, and has correlated the Bidder’s observations with the requirements of the Proposed Contract
Documents;
5  the Bid is based upon the materials, equipment, and systems required by the Bidding Documents without
exception; and
£  the Bidder has read and understands the provisions for liquidated damages, if any, set forth in the form of
Agreement between the Owner and Contractor.
./ the Bidder is registered with the New York State Department of Labor.

ARTICLE 3 BIDDING DOCUMENTS

§ 3.1 Distribution

§ 3.1.1 Bidders shall obtain complete Bidding Documents, as indicated below, from the issuing office designated in the
advertisement or invitation to bid, for the deposit sum, if any, stated therein.

(Indicate how, such as by email, website, host site/platform, paper capy, or other method Bidders shall obtain Bidding
Documents.)

« Bidding Documents may be viewed and ordered through the Avalon Plan Room website at:
« Bidding Documents shall be obtained from the Oneida County Purchasing Department, 7¢ Floor, 800 Park Avenue,
Utica, NY 13501, »
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§ 3.1.2 Paragraph deleted.

§ 3.1.3 Bidding Documents will not be issued directly to Sub-bidders unless specifically offered in the advertisement or
invitation to bid, or in supplementary instructions to bidders.

§ 3.1.4 Bidders shall use complete Bidding Documents in preparing Bids. Neither the Owner nor Architect assumes
responsibility for errors or misinterpretations resulting from the use of incomplete Bidding Documents.

§ 3.1.5 The Bidding Documents will be available for the sole purpose of obtaining Bids on the Work. No license or grant
of use is conferred by distribution of the Bidding Documents.

§ 3.2 Modification or Inferpretation of Bidding Documents

§ 3.2.1 The Bidder shall carefully study the Bidding Documents, shall examine the site and local conditions, and shall
notify the Architect of errors, inconsistencies, or ambiguities discovered and request clarification or interpretation
pursuant to Section 3.2.2,

§ 3.2.2 Requests for clarification or interpretation of the Bidding Documents shall be submitted by the Bidder in writing
and shall be received by the Owner at least seven days prior to the date for receipt of Bids.

(Indicate how, such as by email, website, host site/platform, paper copy, or other method Bidders shall submit requests
Jor clarification and interpretation.)

«Deputy Commissioner of Engineering
5999 Judd Road

Oriskany, NY 13424
publicworks@oneidacountyny.gov»

§ 3.2.3 Modifications and interpretations of the Bidding Documents shall be made by Addendum. Modifications and
interpretations of the Bidding Documents made in any other manner shall not be binding, and Bidders shall not rely upon
them.

§ 3.3 Substitutions
§ 3.3.1 The materials, products, and equipment described in the Bidding Documents establish a standard of required
function, dimension, appearance, and quality to be met by any proposed substitution.

§ 3.3.2 Substitution Process

§ 3.3.2.1 Written requests for substitutions shall be received by the Architect at least ten days prior to the date for receipt
of Bids. Requests shall be submitted in the same manner as that established for submitting clarifications and
interpretations in Section 3.2.2.

§ 3.3.2.2 Bidders shall submit substitution requests on a Substitution Request Form if one is provided in the Bidding
Documents.

§ 3.3.2.3 If a Substitution Request Form is not provided, requests shall include (1) the name of the material or equipment
specified in the Bidding Documents; (2) the reason for the requested substitution; (3) a complete description of the
proposed substitution including the name of the material or equipment proposed as the substitute, performance and test
data, and relevant drawings; and (4) any other information necessary for an evaluation. The request shall include a
statement setting forth changes in other materials, equipment, or other portions of the Work, including changes in the
work of other contracts or the impact on any Project Certifications (such as LEED), that will result from incorporation of
the proposed substitution,

§ 3.3.3 The burden of proof of the merit of the proposed substitution is upon the proposer. The Architect’s decision of
approval or disapproval of a proposed substitution shall be final.

§ 3.3.4 If the Architect approves a proposed substitution prior to receipt of Bids, such approval shall be set forth in an
Addendum. Approvals made in any other manner shall not be binding, and Bidders shall not rely upon them.

§ 3.3.5 No substitutions will be considered after the Contract award unless specifically provided for in the Contract
Documents.
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§ 3.4 Addenda

§ 34.1 Addenda will be transmitted to Bidders known by the issuing office to have received complete Bidding
Documents.

(Indicate how, such as by email, website, host site/platform, paper copy, or other method Addenda will be ransmitted,)

«Email»
§ 3.4.2 Addenda will be available where Bidding Documents are on file.

§ 3.4.3 Addenda will be issued no later than two days prior to the date for receipt of Bids, except an Addendum
withdrawing the request for Bids or one which includes postponement of the date for receipt of Bids.

§ 3.4.4 Prior to submitting a Bid, each Bidder shall ascertain that the Bidder has received all Addenda issued, and the
Bidder shall acknowledge their receipt in the Bid.

ARTICLE 4 BIDDING PROCEDURES
§ 4.1 Preparation of Bids
§ 4.1.1 Bids shall be submitted on the forms included with or identified in the Bidding Documents.

§ 4.1.2 All blanks on the bid form shall be legibly executed. Paper bid forms shall be executed in a non-erasable medium,

§ 4.1.3 Sums shall be expressed in both words and numbers, unless noted otherwise on the bid form. In case of discrepancy, the
amount entered in words shall govern.

§ 4.1.4 Edits to entries made on paper bid forms must be initialed by the signer of the Bid.

§ 4.1.5 Al requested Alternates shall be bid. If no change in the Base Bid is required, enter “No Change” or as required
by the bid form.

§ 4.1.6 Notice of Project Under New York State Labor Law 220-i. This request for bids is for a public work and for a
covered project subject to Labor Law § 220-i. No contractor may bid for this contract unless it is registered with the
Department of Labor. No subcontractor may begin work upon this public work unless it is first registered with the
Department of Labor. Each bidder must submit its Department of Labor-issued certificate of registration with its
bid. The County will reject any bid not accompanied by a certificate of registration for the contractor.

§ 4.1.7 Each copy of the Bid shall state the legal name and legal status of the Bidder. As part of the documentation
submitted with the Bid, the Bidder shall provide evidence of its legal authority to perform the Work in the jurisdiction
where the Project is located. Each copy of the Bid shall be signed by the person or persons legally authorized to bind the
Bidder to a contract. A Bid by a corporation shall further name the state of incorporation and have the corporate seal
affixed. A Bid submitfed by an agent shall have a current power of attormney attached, certifying the agent’s authority to
bind the Bidder.

§ 4.1.8 A Bidder shall incur all costs associated with the preparation of its Bid.

§ 4.2 Bid Security
§ 4.2.1 Each Bid shall be accompanied by the following bid security:
(Insert the form and amount of bid security.)

«Bid Bond or Certified Check payable to Oneida County in the amount of five percent (5%) of the base bid.»

§ 4.2.2 The Bidder pledges to enter into a Contract with the Owner on the terms stated in the Bid and shall, if required,
furnish bonds covering the faithful performance of the Contract and payment of all obligations atising thereunder, Should
the Bidder refuse to enter into such Contract or fail to furnish such bonds if required, the amount of the bid security shall
be forfeited to the Owner as liquidated damages, not as a penalty. In the event the Owner fails to comply with Section 6.2,
the amount of the bid security shall not be forfeited to the Owner.

§ 4.2.3 If a surety bond is required as bid security, it shall be written on AIA Document A310™, Bid Bond, unless
otherwise provided in the Bidding Documents. The attorney-in-fact who executes the bond on behalf of the surety shall
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affix to the bond a certified and current copy of an acceptable power of attorney. The Bidder shall provide surety bonds
from a company or companies lawfully authorized to issue surety bonds in the jurisdiction where the Project is located.

§ 4.24 The Owner will have the right to retain the bid security of Bidders to whom an award is being considered until (2)
the Contract has been executed and bonds, if required, have been furnished; (b) the specified time has elapsed so that Bids
may be withdrawn; or (c) all Bids have been rejected. However, if no Contract has been awarded or a Bidder has not been
notified of the acceptance of its Bid, a Bidder may, beginning 45 days after the opening of Bids, withdraw its Bid and
-request the return of its bid security.

§ 4.3 Submission of Bids
§ 4.3.1 A Bidder shall submit its Bid as indicated below:
(Indicate how, such as by website, host site/platform, paper copy, or other method Bidders shall submit their Bid.)

«Paper capy. »

§ 4.3.2 Paper copies of the Bid, the bid security, the NYS Department of Labor Proof of Registration Certificate, and any
other documents required to be submitted with the Bid shall be attached to the bid documents.

§ 4.3.3 Bids shall be submitted by the date and time and at the place indicated in the invitation to bid. Bids submitted after
the date and time for receipt of Bids, or at an incorrect place, will not be accepted.

§ 4.3.4 The Bidder shall assume full responsibility for timely delivery at the location designated for receipt of Bids.
§ 4.3.5 A Bid submitted by any method other than as provided in this Section 4.3 will not be accepted.

§ 4.4 Modification or Withdrawal of Bid

§ 4.4.1 Prior to the date and time designated for receipt of Bids, a Bidder may submit a new Bid to replace a Bid
previously submitted, or withdraw its Bid entirely, by notice to the party designated to receive the Bids. Such notice shall
be received and duly recorded by the receiving party on or before the date and time set for receipt of Bids. The receiving
party shall verify that replaced or withdrawn Bids are removed from the other submitted Bids and not considered. Notice
of submission of a replacement Bid or withdrawal of a Bid shall be worded so as not to reveal the amount of the original
Bid.

§ 4.4.2 Withdrawn Bids may be resubmitted up to the date and time designated for the receipt of Bids in the same format
as that established in Section 4.3, provided they fully conform with these Instructions to Bidders. Bid security shall be in
an amount sufficient for the Bid as resubmitted.

§ 443 Afier the date and time designated for receipt of Bids, a Bidder who discovers that it made a clerical error in its
Bid shall notify the Architect of such error within two days, or pursuant to a timeframe specified by the law of the
Jurisdiction where the Project is located, requesting withdrawal of its Bid. Upon providing evidence of such error to the
reasonable satisfaction of the Architect, the Bid shall be withdrawn and not resubmitted. If a Bid is withdrawn pursuant to
this Section 4.4.3, the bid security will be attended to as follows:

(State the terms and conditions, such as Bid rank, for returning or retaining the bid security.)

«Bid rank.»

ARTICLE § CONSIDERATION OF BIDS

§ 5.1 Opening of Bids

If stipulated in an advertisement or invitation to bid, or when otherwise required by law, Bids properly identified and
received within the specified time limits will be publicly opened and read aloud. A summary of the Bids may be made
available to Bidders.

§ 5.2 Rejection of Bids
Unless otherwise prohibited by law, the Owner shall have the right to reject any or all Bids.

§ 5.3 Acceptance of Bid (Award)

§ 5.3.1 Itis the intent of the Owner to award a Contract to the lowest responsive and responsible Bidder, provided the Bid
has been submitted in accordance with the requirements of the Bidding Documents. Unless otherwise prohibited by law,
the Owner shall have the right to waive informalities and irregularities in a Bid received and to accept the Bid which, in
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the Owner’s judgment, is in the Owner’s best interests.

§ 5.3.2 Unless otherwise prohibited by law, the Owner shali have the right to accept Alternates in any order or.
combination, unless otherwise specifically provided in the Bidding Documents, and to determine the lowest responsive
and responsible Bidder on the basis of the sum of the Base Bid and Alternates accepted.

ARTICLE 6 POST-BID INFORMATION

§ 6.1 Contractor's Qualification Statement

Bidders to whom award of a Contract is under consideration shall submit to the Architect, upon request and within the
timeframe specified by the Architect, a properly executed AIA Document A305™, Contractor’s Qualification Statement,
unless such a Statement has been previously required and submitted for this Bid.

§ 6.2
Paragraph Deleted.

§ 6.3 Submittals
§ 6.3.1 After notification of selection for the award of the Contract, the Bidder shall, as soon as practicable or as stipulated
in the Bidding Documents, submit in writing to the Owner through the Architect:
4 adesignation of the Work to be performed with the Bidder's own forces;
2 names of the principal products and systems proposed for the Work and the manufacturers and suppliers of
each; and
3 names of persons or entities (including those who are to furnish materials or equipment fabricated to a
special design) proposed for the principal portions of the Work.
4

§ 6.3.2 The Bidder will be required to establish to the satisfaction of the Architect and Owner the reliability and
responsibility of the persons or entities proposed to furnish and perform the Work described in the Bidding Documents.

§ 6.3.3 Prior to the execution of the Contract, the Architect will notify the Bidder if either the Owner or Architect, after
due investigation, has reasonable objection to a person or entity proposed by the Bidder. If the Owner or Architect has
reasonable objection to a proposed person or entity, the Bidder may, at the Bidder’s option, withdraw the Bid or submit an
acceptable substitute person or entity. The Bidder may also submit any required adjustment in the Base Bid or Alternate
Bid to account for the difference in cost occasioned by such substitution. The Owner may accept the adjusted bid price or
disqualify the Bidder. In the event of either withdrawal or disqualification, bid security will not be forfeited. Prior to
execution of the contract Bidder shall provide proof to Oneida County that subcontractors are registered with the NYS
Department of Labor.

§ 6.3.4 Persons and entities proposed by the Bidder and to whom the Owner and Architect have made no reasonable
objection must be used on the Work for which they were proposed and shall not be changed except with the written
consent of the Owner and Architect.

ARTICLE 7 PERFORMANCE BOND AND PAYMENT BOND

§ 7.1 Bond Requirements
§ 7.1.1 If stipulated in the Bidding Documents, the Bidder shall furnish bonds covering the faithful performance of the

Contract and payment of all obligations arising thereunder.

§ 7.1.2 If the furnishing of such bonds is stipulated in the Bidding Documents, the cost shall be included in the Bid. If the
furnishing of such bonds is required after receipt of bids and before execution of the Contract, the cost of such bonds shali
be added to the Bid in determining the Contract Sum.

§ 7.1.3 The Bidder shall provide surety bonds from a company or companies lawfully authorized to issue surety bonds in
the jurisdiction where the Project is located.

§ 7.1.4 Unless otherwise indicated below, the Penal Sum of the Payment and Performance Bonds shall be the amount of

the Contract Sum,
(If Payment or Performance Bonds are to be in an amount other than 100% of the Contract Sum, indicate the dollar

amount or percentage of the Contract Sum.)

«»
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§ 7.2 Time of Delivery and Form of Bonds

§ 7.2.1 The Bidder shall deliver the required bonds to the Owner not later than three days following the date of execution
of the Contract. If the Work is to commence sooner in response to a letter of intent, the Bidder shall, prior to
commencement of the Work, submit evidence satisfactory to the Owner that such bonds will be furnished and delivered in
accordance with this Section 7.2.1.

§ 7.2.2 Unless otherwise provided, the bonds shall be written on AIA Document A312, Performance Bond and Payment
Bond.

§ 7.2.3 The bonds shall be dated on or after the date of the Contract.

§ 7.24 The Bidder shall require the attorney-in-fact who executes the required bonds on behalf of the surety to affix to the
bond a certified and current copy of the power of attomney.

ARTICLE 8 Paragraph Deleted
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AIA Document Al101"

2017

Standard Form of Agreement Between Owner and Contractor
where the basis of payment is a Stipulated Sum

THIS AGREEMENT, Bid Reference Number 2406 / General Construction Contract No.
H2561201-3, made as of the « » day of « » in the year «Two Thousand and

Twenty Six»
(In words, indicate day, month and year.)

BETWEEN the Owner:
(Name, legal status, address and other information)

Oneida County
800 Park Avenue,
Utica, NY 13501

and the Contractor:
(Name, legal status, address and other information)

«TBD»« »
« »
« »
&« »

for the following Project:
(Name, location and detailed description)

Oneida County Department of Public Works
Division of Engineering
Various Capital Improvements 2025

Oriskany DPW — Trench Drain Replacement
5999 Judd Road
Oriskany, New York 13424

MARCH No. 25072
Bid Reference No. 2406

General Construction Contract H2561201-3

The Architect:
(Name, legal status, address and other information)

MARCH Associates, Architects and Planners, P.C.

258 Genesee Street, Suite 300
Utica, NY 13502

The Owner and Contractor agree as follows.

ADDITIONS AND DELETIONS:
The author of this document
has added information
needed for its completion.
The author may also have
revised the text of the
original AIA standard form.
An Additions and Deletions
Report that notes added
information as well as
revisions to the standard
form text is available from
the author and should be
reviewed.

This document has important
legal comsequences.
Consultation with an
attorney’ is encouraged with
respect to its completion
or modification.

The'parties should complete
A101™-2017, Exhibit A,
Insurance and Bonds,
contemporaneously with this
Agreement. AIA Document
A201™-2017, General
Conditions of the Contract
for Construction, is
adopted An this document by
reference. Do not use with
other general conditions
unless this document is
modified.

ELECTRONIC COPYING of any
portion of this AIA® Document
to another electronic file is
prohibited and constitutes a
violation of copyright laws
as set forth in the footer of
this document.
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EXHIBIT A STANDARD ONEIDA COUNTY CONDITIONS
EXHIBIT B SPECIFICATION BOOK
EXHIBIT C SIGNED PROPOSAL BOOK FOR BID REFERENCE NUMBER 2406

ARTICLE1 THE CONTRACT DOCUMENTS

The Contract Documents consist of this Agreement, Conditions of the Contract (General, Supplementary, and other
Conditions), Drawings, Specifications, Addenda issued prior to execution of this Agreement, other documents listed
in this Agreement, and Modifications issued after execution of this Agreement, all of which form the Contract, and
are as fully a part of the Contract as if attached to this Agreement or repeated herein. The Contract represents the
entire and integrated agreement between the parties hereto and supersedes prior negotiations, representations, or
agreements, either written or oral. An enumeration of the Contract Documents, other than a Modification, appears in
Article 9.

ARTICLE2 THE WORK OF THIS CONTRACT
The Contractor shall fully execute the Work described in the Contract Documents, except as specifically indicated in
the Contract Documents to be the responsibility of others.

ARTICLE 3 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION
§ 3.1 The date of commencement of the Work shall be:
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eck one of the following boxes.
(Check f the following b )
[« »] The date of this Agreement.
[« X» ] A date set forth in a notice to proceed issued by the Owner.

[« »] Established as follows:
(Insert a date or a means to determine the date of commencement of the Work.)

«»

If a date of commencement of the Work is not selected, then the date of commencement shall be the date of this
Agreement.

§ 3.2 The Contract Time shall be measured from the date of commencement of the Work.

§ 3.3 Substantial Completion

§ 3.3.1 Subject to adjustments of the Contract Time as provided in the Contract Documents, the Contractor shall
achieve Substantial Completion of the entire Work:

(Check one of the following boxes and complete the necessary information.)

[« »] Not later than « » (« » ) calendar days from the date of commencement of the Work.
[ « X» ] By the following date: October 23, 2026

§ 3.3.2 Subject to adjustments of the Contract Time as provided in the Contract Documents, if portions of the Work
are to be completed prior to Substantial Completion of the entire Work, the Contractor shall achieve Substantial
Completion of such portions by the following dates:

Portion of Work Substantial Completion Date

§ 3.3.3 If the Contractor fails to achieve Substantial Completion as provided in this Section 3.3, liquidated damages,
if any, shall be assessed as set forth in Section 4.5.

ARTICLE4 CONTRACT SUM

§ 4.1 The Owner shall pay the Contractor the Contract Sum in current funds for the Contractor’s performance of the
Contract. The Contract Sum shall be «TBD» ($ «TBD» ), subject to additions and deductions as provided in the
Contract Documents.

§ 4.2 Alternates
§ 4.2.1 Alternates, if any, included in the Contract Sum:

ltem Price
TBD

§ 4.2.2 Subject to the conditions noted below, the following alternates may be accepted by the/Owner following
execution of this Agreement. Upon acceptance, the Owner shall issue a Modification to this Agreement.
(Insert below each alternate and the conditions that must be met for the Owner to accept the alternate.)

Item Price Conditions for Acceptance
TBD

§ 4.3 Allowances, if any, included in the Contract Sum:
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(Identify each allowance.)

Item Price
General Construction Allowance $35,000.00

§ 4.4 Unit prices, if any:
(Identify the item and state the unit price and quantity limitations, if any, to which the unit price-will-be applicable.)

Item Units and Limitations Price per Unit ($0.00)
None

§ 4.5 Liquidated damages, if any:
(Insert terms and conditions for liquidated damages, if any.)

«»

§ 4.6 Other:
(Insert provisions for bonus or other incentives, if any, that might result in a change to the Contract Sum.)

«»

ARTICLE5 PAYMENTS

§ 5.1 Progress Payments

§ 5.1.1 Based upon Applications for Payment submitted to the Architect by the Contractor and'Certificates for
Payment issued by the Architect, the Owner shall make progress payments on account of the Contract Sum to the
Contractor as provided below and elsewhere in the Contract Documents.

§ 5.1.2 The period covered by each Application for Payment shall be one calendar month ending on the last day of
the month, or as follows:

«»

§ 5.1.3 Provided that an Application for Payment is received by the Architect not later than the «Fifteenth » day of a
month, the Owner shall make payment of the amount certified to the Contractor not later than the «Thirtieth » day
of the «following » month. If an Application for Payment is received by the Architect after the application date
fixed above, payment of the amount certified shall be made by the Owner not later than «Ninety » ( «90 » ) days
after the Architect receives the Application for Payment.

(Federal, state or local laws may require payment within a certain period of time.)

§ 5.1.4 Each Application for Payment shall be based on the most recent schedule of values submitted by the
Contractor in accordance with the Contract Documents. The schedule of values shall allocate the entire Contract
Sum among the various portions of the Work. The schedule of values shall be prepared in such form, and supported
by such data to substantiate its accuracy, as the Architect may require. This schedule of values'shall be used as a
basis for reviewing the Contractor’s Applications for Payment.

§ 5.1.5 Applications for Payment shall show the percentage of completion of each portion of the Work as of the end
of the period covered by the Application for Payment.

§ 5.1.6 In accordance with AIA Document A201™-2017, General Conditions of the Contract for Construction, and
subject to other provisions of the Contract Documents, the amount of each progress payment shall be computed as

follows:

§ 5.1.6.1 The amount of each progress payment shall first include:
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.1 That portion of the Contract Sum properly allocable to completed Work;

.2 That portion of the Contract Sum properly allocable to materials and equipment delivered and
suitably stored at the site for subsequent incorporation in the completed construction, or, if approved
in advance by the Owner, suitably stored off the site at a location agreed upon in writing; and

.3 That portion of Construction Change Directives that the Architect determines, in the Architect’s
professional judgment, to be reasonably justified.

§ 5.1.6.2 The amount of each progress payment shall then be reduced by:

A The aggregate of any amounts previously paid by the Owner;

.2 The amount, if any, for Work that remains uncorrected and for which the Architect has previously
withheld a Certificate for Payment as provided in Article 9 of AIA Document A201-2017;

.3 Any amount for which the Contractor does not intend to pay a Subcontractor or material supplier,
unless the Work has been performed by others the Contractor intends to pay;

4 For Work performed or defects discovered since the last payment application, any amount for which
the Architect may withhold payment, or nullify a Certificate of Payment in whole or in part, as
provided in Article 9 of AIA Document A201-2017; and

.5  Retainage withheld pursuant to Section 5.1.7.

§ 5.1.7 Retainage

§ 5.1.7.1 For each progress payment made prior to Substantial Completion of the Work, the Owner may withhold the
following amount, as retainage, from the payment otherwise due:

(Insert a percentage or amount to be withheld as retainage from each Application for Payment. The amount of
retainage may be limited by governing law.)

«5% »

§ 5.1.7.1.1 The following items are not subject to retainage:
(Insert any items not subject to the withholding of retainage, such as general conditions, insurance, étc.)

«»

§ 5.1.7.2 Reduction or limitation of retainage, if any, shall be as follows:

(If the retainage established in Section 5.1.7.1 is to be modified prior to Substantial Completion-of the entire Work,
including modifications for Substantial Completion of portions of the Work as provided in Section 3.3.2, insert
provisions for such modifications.)

«»

§ 5.1.7.3 Except as set forth in this Section 5.1.7.3, upon Substantial Completion of the Work, the Contractor may
submit an Application for Payment that includes the retainage withheld from prior Applications for Payment
pursuant to this Section 5.1.7. The Application for Payment submitted at Substantial Completion shall not include
retainage as follows:

(Insert any other conditions for release of retainage upon Substantial Completion.)

«»

§ 5.1.8 If final completion of the Work is materially delayed through no fault of the Contractor, the Owner shall pay
the Contractor any additional amounts in accordance with Article 9 of AIA Document A201-2017.

§ 5.1.9 Except with the Owner’s prior approval, the Contractor shall not make advance payments to suppliers for
materials or equipment which have not been delivered and stored at the site.

§ 5.2 Final Payment
§ 5.2.1 Final payment, constituting the entire unpaid balance of the Contract Sum, shall be made by the Owner to the
Contractor when
.1 the Contractor has fully performed the Contract except for the Contractor’s responsibility to correct
Work as provided in Article 12 of AIA Document A201-2017, and to satisfy other requirements, if
any, which extend beyond final payment; and
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.2 afinal Certificate for Payment has been issued by the Architect.

§ 5.2.2 The Owner’s final payment to the Contractor shall be made no later than 30 days after the issuance of the
Architect’s final Certificate for Payment, or as follows:

«»

§ 5.3 Interest

Payments due and unpaid under the Contract shall bear interest from the date payment is due at the rate stated
below, or in the absence thereof, at the legal rate prevailing from time to time at the place where the Project is
located.

(Insert rate of interest agreed upon, if any.)

«Statutory» % «per annumy

§ 5.4 Non-Appropration Clause
§ 5.4.1 The Owner shall have no liability or obligation under the Contract to the Contractor, or to anyone else,
beyond the annual funds appropriate and available thereto.

ARTICLE 6 DISPUTE RESOLUTION

§ 6.1 Initial Decision Maker

The Architect will serve as the Initial Decision Maker pursuant to Article 15 of AIA Document A201=2017, unless
the parties appoint below another individual, not a party to this Agreement, to serve as the Initial Decision Maker.
(If the parties mutually agree, insert the name, address and other contact information of the Initial Decision Maker,
if other than the Architect.)

«»
«»
«»
«»

§ 6.2 Binding Dispute Resolution

For any Claim subject to, but not resolved by, mediation pursuant to Article 15 of AIA Document'A201-2017, the
method of binding dispute resolution shall be as follows:

(Check the appropriate box.)

[« »] Arbitration pursuant to Section 15.4 of AIA Document A201-2017

[ «X » ] New York State Court of competent jurisdiction sitting in Oneida County, New York or in the United
States District Court for the Northern District of New York

[« »] Other (Specify)
« »

If the Owner and Contractor do not select a method of binding dispute resolution, or do not subsequently agree in
writing to a binding dispute resolution method other than litigation, Claims will be resolved by litigation in a court
of competent jurisdiction.

ARTICLE 7 TERMINATION OR SUSPENSION
§ 7.1 The Contract may be terminated by the Owner or the Contractor as provided in Article 14 of AIA Document
A201-2017.

§ 7.1.1 If the Contract is terminated for the Owner’s convenience in accordance with Article 14 of ATA Document
A201-2017, then the Owner shall pay the Contractor a termination fee as follows:

(Insert the amount of, or method for determining, the fee, if any, payable to the Contractor following a termination
for the Owner’s convenience.)
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«»
§ 7.2 The Work may be suspended by the Owner as provided in Article 14 of AIA Document A201-2017.

ARTICLE 8 MISCELLANEOUS PROVISIONS

§ 8.1 Where reference is made in this Agreement to a provision of AIA Document A201-2017 or another Contract
Document, the reference refers to that provision as amended or supplemented by other provisions of the Contract
Documents.

§ 8.2 The Owner’s representative:
(Name, address, email address, and other information)

Deputy Commissioner of Engineering
Oneida County Department of Public Works
5999 Judd Road, Oriskany, NY 13424

§ 8.3 The Contractor’s representative:
(Name, address, email address, and other information)

«TBDy»
« »
« »
« »
« »
&« »

§ 8.4 Neither the Owner’s nor the Contractor’s representative shall be changed without ten days’ priotr notice to the
other party.

§ 8.5 Insurance and Bonds
§ 8.5.1 Assumption of Risk

§ 8.5.1.1The Contractor solely assumes the following risks. The risk of unforeseen obstacles and difficulties in the
prosecution of the Work covered by the Contract, whether such risks are within or beyond the control of the
Contractor and whether such risks involve a legal duty, primary or otherwise, imposed upon the County. The risk of
loss or damage, direct or indirect, to any equipment, tools, materials or property furnished, used, installed or
received by the County, the Contractor, or any subcontractor, performing services or furnishing materials for the
Work covered hereunder.

§ 8.5.1.2To the fullest extent permitted by law, the Contractor shall indemnify, defend, and hold the County,
Architect, and Construction Manager harmless against any and all claims (including but not limited to claims
asserted by any employee of the Contractor and/or its subcontractor) and costs and expenses of whatever kind
(including but not limited to payment or reimbursement of attorneys’ fees and disbursements) allegedly arising out
of or in any way related to the risks it assumes under this Section, operations of the Contractor and its
subcontractor(s) in the performance of the Contract or from the Contractor’s and/or its subcontractor’s failure to
comply with any of the provisions of the Contract or of the law. Such costs and expenses shall‘include all those
incurred in defending the underlying claim and those incurred in connection with the enforcement of this Article by
way of cross-claim, third-party claim, declaratory action, or otherwise.

§ 8.5.1.3 Neither the termination of the Contract nor the making of the final payment shall release the Contractor
from its obligations under this Article. The enumeration elsewhere in the Contract of particular risks assumed by the
Contractor or of particular claims for which it is responsible shall not be deemed to limit the effect of the provision
of this Section or to imply that it assumes or is responsible for only risks or claims of the type-enumerated.

§ 8.5.1.4 This assumption of risk by the Contractor is absolute, excepting only reckless or intentional acts of the
County, or their officers, agents or employees.
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§ 8.5.2 Contractor shall, at its own expense, purchase and maintain insurance of the following types of coverage and
limits of liability with an insurance carrier qualified and admitted to do business in the State of New York. The
insurance carrier must have at least an A- (excellent) rating by A. M. Best.

§ 8.5.2.1 1.2.1. Commercial General Liability (CGL) coverage with limits of not less than One Million Dollars
($1,000,000) each occurrence, and Two Million Dollars ($2,000,000) Annual Aggregate. CGL coverage shall be
written on ISO Occurrence form CG 00 01 0413, or a substitute form, providing equivalent coverage and shall cover
liability arising from premises, operations, XCU, independent contracts, products, pollution, completed operations,
personal and advertising injury. There shall be no exclusions to Contractual Liability for Employee Injuries (i.e.
Labor Law Exclusions). The Owner and Architect shall be included as an additional insured, on-a-on-a,primary and
non-contributing basis before any other insurance or self- insurance, including any deductible or self-insured
retention, maintained by, or provided to, the additional insured. The Contactor shall maintain said CGL coverage for
itself and the additional insured for the duration of the Contract Period and maintain completed operations coverage
for itself and the additional insured for at least three (3) years after completion.

§ 8.5.2.2 Workers’ Compensation and Employer’s Liability, pursuant to statutory limits.

§ 8.5.2.3 1.2.3. Business Automobile Liability with limits of at least One Million Dollars ($1,000,000) each
accident. Coverage must include liability arising out of all owned, leased, hired, and non-owned automobiles. The
Owner and Architect shall be included as an additional insured, on a on a primary and non-contributing basis before
any other insurance or self- insurance, including any deductible or self-insured retention, maintained by, or provided
to, the additional insured.

§ 8.5.2.4 Excess/Commercial Umbrella coverage with limits of at least Five Million Dollars ($5,000,000). The
Owner and Architect shall be included as an additional insured. Excess/Commercial Umbrella coverage for such
additional insured shall apply as primary and non-contributing before any other insurance or self-insurance,
including any deductible or self-insured retention, maintained by or provided to the additional insured.

§ 8.5.2.5 Owners and Contractors Protective Liability Insurance in the amount of not less than One Million Dollars
($1,000,000) per occurrence and One Million Dollars ($1,000,000) annual aggregate. The Contractor agrees to have
this policy in the Owner’s name.

§ 8.5.2.6 The Contractor shall purchase and maintain property insurance written on an Installation Floater with “All
Risk” or equivalent coverage form in the amount equal or greater than the value of material to be installed included
in this contract, plus the value of subsequent contract modifications and cost of materials supplied or installed by
others, comprising the total value at the site. Coverage shall be at Replacement Cost and the Contractor will be
responsible for any deductibles associated with this coverage. This property insurance shall cover portions of the
work stored off the jobsite and also portions of the work in transit

§ 8.5.2.7 The Owner shall not issue a notice to proceed until certificates evidencing the insurance required by this
Section has been provided to the Owner. The certificates shall be on forms approved by the Owner, and Contractor
where the basis shall contain a provision that coverage afforded under the policies will not be canceled or allowed to
expire until at least thirty (30) days prior written notice has been given to the Owner. Acceptance of the certificates
shall not relieve the Contractor of any of the insurance requirements, nor decrease the liability of the Contractor. The
Owner reserves the right to require the Contractor to provide insurance policies for review by the Owner. The
Contractor grants the Owner a limited power of attorney to communicate with the Contractor’s insurance provider
and/or agent for the express purpose of confirming the coverages required hereunder.

§ 8.5.3 The Contractor waives all rights against the Owner and its agents, officers, and employees for recovery of
damages to the extent these damages are covered by a policy of insurance maintained per the requirements stated
above.

§ 8.5.4 The insurance provisions of Section 8.5 of this Agreement supersede any provisions regarding the same topic
stated in any other Contract Document.

§ 8.5.5 A Performance Bond and a Material and Labor Payment Bond shall be submitted by the Contractor. Each
bond shall be in the amount of One Hundred Percent (100%) of the amount of the Contract and shall make reference
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to the Contract. The bonds shall be purchased, at the Contractor’s expense, from one or more companies licensed to
do business in the State of New York. Said bonds shall not be transferable.

§ 8.5.5.1The bonds shall be on the form supplied by the County or a form approved by the County. The Contractor
shall require the attorney-in-fact that executes the required bonds on behalf of the surety, to affix thereto a certified
and current copy of the Power of Attorney. The Contractor shall deliver the required bonds to the County no later
than three (3) days following the date this Agreement is executed

§ 8.5.5.2 The Contractor shall deliver the required bonds to the Owner before final execution of this Agreement

§ 8.5.5.3 The Contractor shall require the attorney in fact that executes the required bonds on ‘behalf of the surety to
affix thereto a certified and current copy of the power of attorney.

§ 8.5.5.4 The Contractor shall purchase and maintain insurance and provide bonds as set forth in the Contract
Documents.

§ 8.6 Notice in electronic format, pursuant to Article 1 of AIA Document A201-2017, may be given in accordance
with AIA Document E203™-2013, Building Information Modeling and Digital Data Exhibit, if completed, or as
otherwise set forth below:

(If other than in accordance with AIA Document E203-2013, insert requirements for delivering notice in electronic
format such as name, title, and email address of the recipient and whether and how the system will be required to
generate a read receipt for the transmission.)

«»

§ 8.7 Other provisions:

«»

ARTICLE9 ENUMERATION OF CONTRACT DOCUMENTS

§ 9.1 This Agreement is comprised of the following documents:
A1 AIA Document A101™-2017, Standard Form of Agreement Between Owner and Contractor as

modified by Owner.

.2 Deleted.

.3 AIA Document A201™-2017, General Conditions of the Contract for Construction as modified by
Owner.

4 Deleted.

«»
.5  Drawings

Number Title Date
All Sheets Oneida County Department of Public Works 06/12/2026
Division of Engineering
Various Capital Improvements 2025
Oriskany DPW Renovations
5999 Judd Road
Oriskany, New York 13424

.6 Specifications

Section Title Date Pages

All Specification Book for Bid Reference No. 2406 Oneida 06/12/2026 All
County Department of Public Works
Division of Engineering
Various Capital Improvements 2025
Oriskany DPW Renovations
5999 Judd Road
Oriskany, New York 13424
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.7 Addenda, if any:

Number Date Pages
TBD

Portions of Addenda relating to bidding or proposal requirements are not part of the Contract
Documents unless the bidding or proposal requirements are also enumerated in this Article 9.

.8 Other Exhibits:
(Check all boxes that apply and include appropriate information identifying the-exhibitwhere

required.)

[« »] AIA Document E204™-2017, Sustainable Projects Exhibit, dated as indicated below:
(Insert the date of the E204-2017 incorporated into this Agreement.)

«»
[« »] The Sustainability Plan:

Title Date Pages

[ « X» ] Supplementary and other Conditions of the Contract:

Document Title Date Pages
Exhibit A Addendum — Standard 15
Oneida County
Conditions

9 Other documents, if any, listed below:
(List here any additional documents that are intended to form part of the Contract Documents. AIA
Document A201™-2017 provides that the advertisement or invitation to bid, Instructions to Bidders,
sample forms, the Contractor’s bid or proposal, portions of Addenda relating to bidding or proposal
requirements, and other information furnished by the Owner in anticipation of receiving bids or
proposals, are not part of the Contract Documents unless enumerated in this Agreement. Any such
documents should be listed here only if intended to be part of the Contract Documents.)

«Proposal Booklet for Bid Reference Number 2406, Signed

ARTICLE 10 INDEMNIFICATION
§ 10.1 The obligations of the Contractor under this section shall survive any expiration or termination of the Contract
and shall not be limited by any enumeration herein of required insurance coverage.

§ 10.2 To the fullest extent permitted by law, the Contractor shall indemnify, defend, and hold the-Owner, the
Architect, their officers, agents and employees (the “Indemnitees”), harmless against any and all claims (including
but not limited to claims asserted by any employee of the Contractor and/or its Subcontractors) and. costs and
expenses of whatever kind (including but not limited to payment or reimbursement of attorneys’ fees,and
disbursements) allegedly arising out of or in any way related to the risks it assumes under this Article |10, operations
of the Contractor and/or its Subcontractors in the performance of the Contract or from the Contractor’s and/or its
Subcontractors’ failure to comply with any of the provisions of the Contract or of the law. Such costs and expenses
shall include all those incurred in defending the underlying claim and those incurred in connection with the
enforcement of this paragraph by way of cross-claim, third-party claim, declaratory action or otherwise. The parties
expressly agree that the indemnification obligation hereunder contemplates (1) full indemnity in the event of liability
imposed against the Indemnitees without negligence and solely by reason of statute, operation of Law or otherwise;
and (2) partial indemnity in the event of any actual negligence on the part of the Indemnitees either causing or
contributing to the underlying claim (in which case, indemnification will be limited to any liability imposed over
and above that percentage attributable to actual fault whether by statute, by operation of Law, or otherwise). Where
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partial indemnity is provided hereunder, all costs and expenses shall be indemnified on a pro rata basis.

ARTICLE 11 INDEPENDENT CONTRACTOR STATUS

§ 11.1 For the purposes of this paragraph, the term “Contractor” shall be broadly construed to include the Contractor,
and any and all of its Subcontractors, agents, servants, officers, and employees. It is expressly agreed that the
relationship of the Contractor to the Owner shall be that of an Independent Contractor. The Contractor shall not be
deemed an employee of the Owner for any purpose including, but not limited to, claims for unemployment
insurance, workers’ compensation, retirement, or health benefits. The Contractor, as an independent contractor,
covenants and agrees that it will conduct itself in accordance with such status, that it will neither hold itself out as,
nor claim to be, an officer or employee of the Owner by reason thereof and that it shall not make any claim, demand
or application to or for any right or privilege applicable to an officer or employee of the Owner.-Both-the Owner and
the Contractor shall have the right to participate in any conference, discussion or negotiation with any governmental
agency regarding the Contractor’s status as an independent contractor.

§ 11.2 The Owner shall not make any withholding for taxes or any other obligations. The Contractor shall be solely
responsible for all applicable taxes, payroll deductions, workers’ compensation insurance, and provision of health
insurance where required. The Contractor shall indemnify and hold the Owner harmless from all loss or liability
incurred by the Owner as a result of the Owner not making such payments or withholdings.

ARTICLE 12 ADVICE OF COUNSEL
§ 12.1 Each party acknowledges that, in executing this Agreement, such party has had the opportunity to seek the
advice of independent legal counsel, and has read and understood all of the terms and provisions of the Contract.

ARTICLE 13 AUTHORITY TO ACT/SIGN

§ 13.1 The Contractor’s signatory hereby represents, warrants, personally guarantees and certifies that he has the
power and authority to execute and deliver this Agreement and to carry out the obligations hereunder: The
execution and delivery by Contractor’s signatory of this Agreement and the consummation of the transactions
contemplated herein have been duly authorized by the Contractor; no other action on the part of the Contractor or
any other person or entity is necessary to authorize the Contractor’s signatory to enter into the Contract, or to
consummate the transactions contemplated herein.

ARTICLE 14 SEVERABILITY

§ 14.1 If any provision of the Contract is or becomes void or unenforceable by force or operation of'law, the parties
agree that the Contract shall be reformed to replace the stricken provision with a valid and enforceable provision that
comes as close as possible to expressing the intention of the parties. Further, the parties agree that all.other
provisions shall remain valid and enforceable.

ARTICLE 15 COUNTERPARTS
§ 15.1 This Agreement may be executed in any number of counterparts, each of which shall be deemed an original,
and all of which together shall be deemed one and the same instrument.

ARTICLE 16 ORDER OF PRECEDENCE
§ 16.1 Conflicts among the Contract Documents shall be resolved in the following order of precedence:

§ 16.1.1 Addendum - Standard Oneida County Conditions

§ 16.1.2 Any Contract Amendments, in reverse chronological order
§ 16.1.3 This Agreement

§ 16.1.4 Addenda to the Specifications

§ 16.1.5 Specifications

§ 16.1.6 Addenda to the Drawings

§ 16.1.7 Drawings

§ 16.1.8 AIA Document A201-2017 as modified

§ 16.1.9 Proposal Book for Bid Reference Number 2344

ARTICLE 17 SUBCONTRACTORS

§ 17.1 Subcontracting by the Contractor without the prior consent of the Owner shall be considered null and void
from its inception. The Contractor shall have written agreements with each Subcontractor that requires compliance
with the insurance and indemnification provisions stated in this Agreement. A Subcontractor shall maintain policies
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of insurance identical to that required of the Contractor, and shall assume the same duties and risks undertaken by
the Contractor in the Contract. The insurance certificates of the Subcontractor must list the Owner as an additional
insured, on a primary, noncontributory basis. No Subcontractor shall perform any portion of the Work until
receiving approval by the Owner. The Contractor shall be solely responsible for providing the Work and for
complying with the provisions of the Contract, and any Owner- approved subcontracting shall not alter any
obligations thereof.

ARTICLE 18 REQUIRED PROVISIONS OF LAW

§ 18.1 In performing the Contract, all applicable governmental laws, regulations, orders, ordinances and other rules
of duly constituted authorities will be followed and complied with in all respects by the parties. In particular the
Contractor shall fully comply with the following Sections of the Labor Law:

§ 18.1.1 Labor Law Section 220-¢ relating to Prohibition Against Discrimination and Equal Opportunity.

§ 18.1.2 Prevention of Dust Hazards required by Labor Law Section 222-a.

§ 18.1.3 Labor Law Sections 220 and 220-d, Minimum Wage Rates and Supplements.

§ 18.1.4 Labor Law Section 220-i Contractors and Subcontractors shall be registered with the NYS Department of
Labor.

§ 18.2 This is a public work contract covered by Article 8 of the Labor Law. Therefore, neither the Contractor’s
employees nor the employees of its Subcontractors may be required or permitted to work more than the number of
hours and days provided in the Labor Law, and as set forth in the prevailing wage and supplement schedules issued
by the State Labor Department. Furthermore, the Contractor and its Subcontractors must pay at least the prevailing
wage rate and pay or provide the prevailing supplements, including the premium rates for overtime pay, as
determined by the State Labor Department in accordance with the Labor Law. Additionally, pursuant to Article 8 of
the Labor Law, the Contractor understands and agrees that the filing of payrolls in a manner consistent with
Subdivision 3-a of Section 220 of the Labor Law shall be a condition precedent to payment by the Owner of any
Owner approved sums due and owing for Work done upon the Project. Contractors and Subcontractors performing
Work on this project shall comply with all applicable provisions of Article 8 of the Labor Law as’amended, of the
State of New York.

§ 18.3 Each and every provision of law and clause required by law to be inserted into this Agreement shall be
deemed to have been incorporated herein. If any such provision is not inserted through mistake or otherwise, then
upon the application of either party, this Agreement shall be amended in writing, and signed by both parties to make
such insertion.

[Remainder of page intentionally left blank]
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This Agreement entered into as of the day and year first written above.

OWNER (Signature) CONTRACTOR (Signature)
«Anthony J. Picente Jr. » «TBD»

«County Executive » «»

(Printed name and title) (Printed name and title)
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Protection of Rights

Assumption of Risk, Insurance Requirements, and Bonds

1. Protection of Rights

1.1.

Assumption of Risk

1.1.1.

1.1.2.

1.1.3.

1.1.4.

The Contractor solely assumes the following risks. The risk of unforeseen obstacles and
difficulties in the prosecution of the Work covered by the Contract, whether such risks are
within or beyond the control of the Contractor and whether such risks involve a legal duty,
primary or otherwise, imposed upon the County. The risk of loss or damage, direct or indirect,
to any equipment, tools, materials or property furnished, used, installed or received by the
County, the Contractor or any subcontractor, performing services or furnishing materials for
the Work covered hereunder.

To the fullest extent permitted by law, the Contractor shall indemnify, defend, and hold the
County harmless against any and all claims (including but not limited to claims asserted by
any employee of the Contractor and/or its subcontractor) and costs and expenses of
whatever kind (including but not limited to payment or reimbursement of attorneys’ fees and
disbursements) allegedly arising out of or in any way related to the risks it assumes under this
Section, operations of the Contractor and its subcontractor(s) in the performance of the
Contract or from the Contractor’s and/or its subcontractor’s failure to comply with any of the
provisions of the Contract or of the law. Such costs and expenses shall include all those
incurred in defending the underlying claim and those incurred in connection with the
enforcement of this Article IV(1)(b) by way of crossclaim, third-party claim, declaratory action
or otherwise.

Neither the termination of the Contract nor the making of the final payment shall release the
Contractor from its obligations under this Section, entitled Assumption of Risk. The
enumeration elsewhere herein of particular risks assumed by the Contractor or of particular
claims for which it is responsible shall not be deemed to limit the effect of the provision of
this Section or to imply that it assumes or is responsible for only risks or claims of the type
enumerated.

This assumption of risk by the Contractor is absolute, excepting only reckless or intentional

acts of the County, its officers, agents, or employees.



1.2. Insurance Requirements

1.2.1. The Contractor shall purchase and maintain insurance of the following types of coverage and

limits of liability with an insurance carrier qualified and admitted to do business in the State

of New York. The insurance carrier must have at least an A- (excellent) rating by A. M. Best.

1.2.1.1.

1.2.1.2.
1.2.1.3.

1.2.1.4.

1.2.1.5.

1.2.1.6.

Commercial General Liability (CGL) coverage with limits of not less than One
Million Dollars ($1,000,000) each occurrence, and Two Million Dollars
(52,000,000) Annual Aggregate. CGL coverage shall be written on ISO Occurrence
form CG 00 01 1001, or a substitute form providing equivalent coverage and shall
cover liability arising from premises, operations, XCU, independent contracts,
products, pollution, completed operations, personal and advertising injury. The
County, the County’s consultants and sub-consultants shall be included as an
additional insured, on a primary and non-contributing basis before any other
insurance or self-insurance, including any deductible or self-insured retention,
maintained by, or provided to, the additional insured. The Contactor shall
maintain said CGL coverage for itself and the additional insured for the duration
of the Contract Period and maintain completed operations coverage for itself and
the additional insured for at least three (3) years after completion.

Workers” Compensation and Employer’s Liability, pursuant to statutory limits.
Business Automobile Liability with limits of at least One Million Dollars
(51,000,000) each accident. Coverage must include liability arising out of all
owned, leased, hired and non-owned automobiles. The County shall be included
as an additional insured on a primary and non-contributing basis.

Commercial Umbrella coverage with limits of at least Five Million Dollars
(55,000,000). The County shall be included as an additional insured. Umbrella
coverage for such additional insured shall apply as primary and non-contributing
before any other insurance or self-insurance, including any deductible or self-
insured retention, maintained by or provided to the additional insured.

Owners and Contractors Protective Liability Insurance in the amount of not less
than One Million Dollars ($1,000,000) per occurrence. The Contractor agrees to
have this policy in the County’s name.

Waiver of Subrogation: The Contractor waives all rights against the County, and
its agents, officers, and employees for recovery of damages to the extent these

damages are covered by insurance maintained per requirements stated above.



1.3.

Bonds

1.2.1.7.

The County shall not issue a notice to proceed until certificates evidencing the
insurance required by this Section have been provided to the County. The
certificates shall be on forms approved by the County and shall contain a provision
that coverage afforded under the policies will not be cancelled or allowed to
expire until at least thirty (30) days prior written notice has been given to the
County. Acceptance of the certificates shall not relieve the Contractor of any of
the insurance requirements, nor decrease the liability of the Contractor. The
County reserves the right to require the Contractor to provide insurance policies
for review by the County. The Contractor grants the County a limited power of
attorney to communicate with the Contractor’s insurance provider and/or agent

for the express purpose of confirming the coverages required hereunder.

1.3.1. A Performance Bond and a Material and Labor Payment Bond shall be submitted by the

1.3.2.

Contractor. Each bond shall be in the amount of One Hundred Percent (100%) of the amount
of the Contract and shall make reference to the Contract. The bonds shall be purchased, at
the Contractor’s expense, from one or more companies licensed to do business in the State
of New York. Said bonds shall not be transferable.

The bonds shall be on the form supplied by the County, or a form approved by the County.
The Contractor shall require the attorney-in-fact that executes the required bonds on behalf
of the surety, to affix thereto a certified and current copy of the Power of Attorney. The
Contractor shall deliver the required bonds to the County no later than three (3) days

following the date this Agreement is executed.

1.3.3. The County shall be named as beneficiaries on all bonds.
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Change Orders, Definition of

721

CHANGES IN THE WORK
222,3.11,4.28,7,7.2.1,73.1,74,83.1,9.3.1.1,
11.5

Claims, Definition of

15.1.1

Claims, Notice of

1.6.2,15.1.3

CLAIMS AND DISPUTES
3.24,6.1.1,6.3,7.3.9,93.3,9.104, 10.3.3,15, 154
Claims and Timely Assertion of Claims

154.1

Claims for Additional Cost
3.24,33.1,3.74,739,95.2,1025,103.2,15.1.5
Claims for Additional Time
324,33.1,3.74,6.1.1,83.2,95.2,103.2, 15.1.6
Concealed or Unknown Conditions, Claims for
3.74

Claims for Damages
324,3.18,83.3,95.1,9.6.7,10.2.5,103.3, 1 1.3,
11.3.2,14.24,15.1.7

Claims Subject to Arbitration

154.1

Cleaning Up

3.15,63

Commencement of the Work, Conditions Relating to
22.1,322,34.1,3.7.1,3.10.1,3.12.6,5.2.1,5.2.3,
622,8.1.2,822,83.1,11.1,11.2,15.1.5
Commencement of the Work, Definition of

8.1.2

Communications

391,424

Completion, Conditions Relating to
34.1,3.11,3.15,422,429,82,94.2,98,99.1,
9.10,12.2,14.1.2,15.1.2

COMPLETION, PAYMENTS AND

9

Completion, Substantial
3.10.1,42.9,8.1.1,81.3,823,94.2,98,99.1,
9.10.3,12.2, 15.1.2

Compliance with Laws
23.2,3.2.3,3.6,3.7,3.12.10,3.13,9.6.4, 10.2.2,
13.1,13.3,134.1,13.4.2, 13,5, 14.1.1, 14.2,1.3,
152.8,154.2,154.3

Concealed or Unknown Conditions
3.74,4.2.8,83.1,10.3

Conditions of the Contract

1.1.1,6.1.1,6.14

Consent, Written
342,3.142,4.1.2,9.8.5,9.9.1,9.10.2,9.10.3, 13.2,
154.4.2

Consolidation or Joinder

1544

CONSTRUCTION BY OWNER OR BY
SEPARATE CONTRACTORS

1.14,6

Construction Change Directive, Definition of
7.3.1

Construction Change Directives
1.1.1,34.2,3.11,3.12.8,4.2.8,7.1.1,7.1.2, 7.1.3,
7.3,9.3.1.1

Construction Schedules, Contractor’s
3.10,3.11,3.12.1, 3.12.2,6.1.3, 15.1.6.2
Contingent Assignment of Subcontracts
54,14222

Continuing Contract Performance

15.14

Contract, Definition of

1.1.2

CONTRACT, TERMINATION OR
SUSPENSION OF THE

54.1.1,542,11.5,14

Contract Administration

3.1.3,4,94,95

Contract Award and Execution, Conditions Relating
to

3.7.1,3.10,5.2,6.1

Contract Documents, Copies Furnished and Use of
1.5.2,23.6,53

Contract Documents, Definition of

111

Contract Sum
222,224,3.74,3.7.5,38,3.102,5.23,7.3, 74,
9.1,9.2,94.2,95.14,9.6.7,9.7,103.2,11.5, 12.1.2,
12.3,14.2.4,1432,15.1.4.2,15.1.5, 15.2.5
Contract Sum, Definition of

9.1

Contract Time
1.14,22.1,222,3.74,3.7.5,3.10.2,5.2.3,6.1.5,
7.2.1.3,7.3.1,7.35,7.3.6,7,7,7.3.10,74,8.1.1,
8.2.1,8.23,83.1,95.1,9.7,103.2,12.1.1,12.1.2,
143.2,15.142,15.1.6.1,15.2.5

Contract Time, Definition of

8.1.1

CONTRACTOR

3

Contractor, Definition of

3.1,6.1.2

Contractor’s Construction and Submittal
Schedules
3.10,3.12.1,3.12.2,4.2.3,6.1.3,15.1.6.2
Contractor’s Employees
224,33.2,343,38.1,39,3.182,4.23,4.2.6,
10.2,10.3,11.3, 14.1, 14.2.1. 1

Contractor’s Liability Insurance

11.1

Contractor’s Relationship with Separate Contractors
and Owner’s Forces
3.12.5,3.142,424,6,11.3,1224

Contractor’s Relationship with Subcontractors
1.2.2,224,33.2,3.18.1,3.182,4.24,5,9.6.2,
9.6.7,9.10.2,11.2,11.3,11.4

Contractor’s Relationship with the Architect
1.1.2,1.5,23.3,3.1.3,3.2.2,3.23,3.24,3.3.1,34.2,
3.5.1,3.74,3.10,3.11, 3.12, 3.16, 3.18,4.2, 5.2,
62.2,7,83.1,9.2,93,94,95,9.7,9.8, 9.9, 10.2.6,
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10.3,11.3,12, 13.4, 15.1.3, 15.2.1

Contractor’s Representations
3.2.1,3.22,3.5,3.126,6.2.2,82.1,93.3,98.2
Contractor’s Responsibility for Those Performing the.
Work

3.3.2,3.18,5.3,6.1.3,6.2,9.5.1,102.8

Contractor’s Review of Contract Documents

32

Contractor’s Right to Stop the Work

222,97

Contractor’s Right to Terminate the Contract

14.1

Contractor’s Submittals
3.10,3.11,3.12,4.2.7,5.2.1,5.2.3,9.2,93,9.8.2,
9.8.3,9.9.1,9.10.2,9.103

Contractor’s Superintendent

39,1026

Contractor’s Supervision and Construction
Procedures
1.2.2,3.3,3.4,3.12.10,42.2,42.7,6.1.3,6.24,
7.1.3,7.34,73.6,82,10,12,14,15.1.4
Coordination and Correlation
1.2,3.2.1,3.3.1,3.10,3.12.6, 6.1.3,6.2.1

Copies Furnished of Drawings and Specifications
1.5,2.3.6,3.11

Copyrights

15,317

Correction of Work
2.5,3.7.3,94.2,982,9.83,99.1,12,1.2,12.2, 12.3,
15.1.3.1,15.1.3.2, 15.2.1

Correlation and Intent of the Contract Documents
1.2

Cost, Definition of

734

Costs
2.5,324,3.7.3,382,3.152,54.2,6.1.1,6.2.3,
7.3.3.3,7.34,7.38,7.3.9,9.10.2, 10.3.2, 10.3.6,
11.2,12.1.2,12.2.1,12.24,134, 14

Cutting and Patching

3.14,6.2.5

Damage to Construction of Owner or Separate
Contractors

3.14.2,6.2.4,102.1.2,102.5,104, 12.24

Damage to the Work

3.14.2,99.1,10.2.1.2, 10.25, 104, 12.24
Damages, Claims for
3.24,3.18,6.1.1,83.3,9.5.1,9.6.7,10.3.3,11.3.2,
11.3,14.2.4,15.1.7

Damages for Delay

6.2.3,8.3.3,95.16,9.7,103.2, 14.3.2

Date of Commencement of the Work, Definition of
8.1.2

Date of Substantial Completion, Definition of
8.1.3

Day, Definition of

8.1.4

Decisions of the Architect
3.74,4.2.6,4.2.7,4.2.11,4.2.12,42.13,6.3,7.34, |
7.3.9,8.1.3,83.1,9.2,94,9.5.1,9.84,99.1,134.2,
14.2.2,14.2.4,15.1, 152 '

Decisions to Withhold Certification
94.1,9.5,9.7,14.1.1.3

Defective or Nonconforming Work, Acceptance,
Rejection and Correction of
2.5,3.5,4.26,623,95.1,9.5.3,9.66,982,99.3,
9.104,12.2.1

Definitions

1.1,2.1.1,3.1.1,3.5,3.12.1, 3.12.2,3.12.3,4.1.1, 5.1,
6.1.2,7.2.1,7.3.1,8.1,9.1,9.8.1, 15.1.1

Delays and Extensions of Time
3.2,3.74,5.2.3,7.2.1,73.1, 74, 8.3,9.5.1,9.7,
10.3.2, 104, 14.3.2, 15.1.6, 15.2.5

Digital Data Use and Transmission

1.7

Disputes

6.3,7.3.9,15.1,15.2

Documents and Samples at the Site

3.11

Drawings, Definition of

L.1.5

Drawings and Specifications, Use and Ownership of
3.11

Effective Date of Insurance

8.22

Emergencies

10.4,14.1.1.2,15.1.5

Employees, Contractor’s
3.3.2,3.4.3,3.8.1,3.9,3.18.2,4.2.3,4.2.6, 10.2,
10.3.3,11.3,14.1, 14.2.1.1

Equipment, Labor, or Materials
1.1.3,1.1.6,3.4,3.5,3.8.2,3.8.3,3.12, 3.13,3.15.1,
42.6,42.7,52.1,62.1,73.4,9.3.2,9.3.3,95.1.3,
9.10.2,10.2.1,10.2.4, 14.2.1.1, 14.2.1.2
Execution and Progress of the Work
1.13,1.2.1,1.22,2.34,236,3.1,33.1,3
3.10.1,3.12,3.14,4.2,6.2.2,7.1.3,7.3.6,8.2,
9.9.1,10.2,10.3, 12.1, 12.2, 14.2, 14.3.1, 15.1
Extensions of Time
3.24,3.74,5.2.3,7.2.1,7.3,74,95.1,9.7,10.3.2,
104, 14.3,15.1.6, 15.2.5

Failure of Payment

9.5.1.3,9.7,9.10.2, 13.5, 14.1.1.3, 14.2.1.2

Faulty Work

(See Defective or Nonconforming Work)

Final Completion and Final Payment
42.1,429,9.8.2,9.10,12.3, 14.2.4, 1443
Financial Arrangements, Owner’s
22.1,1322,14.1.14

GENERAL PROVISIONS

1

4.1,3.7.1,
2,95.1
4

3.
5.

Governing Law

13.1

Guarantees (See Warranty)

Hazardous Materials and Substances

10.2.4,10.3

Identification of Subcontractors and Suppliers

5.2.1

Indemnification

3.17,3.18,9.6.8,9.10.2,10.3.3, 11.3

Information and Services Required of the Owner
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2.1.2,2.2,23,3.22,3.12.10.1,6.1.3,6.14,6.2.5,
9.6.1,9.9.2,9.103, 10.3.3,11.2,134.1, 134.2,
141.14,14.14,15.14

Initial Decision

15.2

Initial Decision Maker, Definition of

1.1.8

Initial Decision Maker, Decisions
14.2.4,15.14.2,152.1,1522,152.3,15.24,15.25
Initial Decision Maker, Extent of Authority
14.2.4,15.142,152.1,1522,15.23,15.24,15.25
Injury or Damage to Person or Property

10.2.8, 10.4

Inspections
3.1.3,33.3,3.7.1,4.22,4.26,4.2.9,94.2,9.8.3,
99.2,9.10.1,122.1,13.4

Instructions to Bidders

111

Instructions to the Contractor
324,33.1,38.1,52.1,7,822,12,134.2
Instruments of Service, Definition of

1...7

Insurance
6.1.1,7.34,82.2,9.3.2,9.84,99.1,9.10.2, 10.2.5,
11

Insurance, Notice of Cancellation or Expiration
11.14,11.2.3

Insurance, Contractor’s Liability

11.1

Insurance, Effective Date of

822,144.2

Insurance, Owner’s Liability

11.2

Insurance, Property

10.2.5,11.2,114,11.5

Insurance, Stored Materials

9.3.2

INSURANCE AND BONDS

1

Insurance Companies, Consent to Partial Occupancy
9.9.1

Insured loss, Adjustment and Settlement of

115

Intent of the Contract Documents
1.2.1,42.7,4.2.12,4.2.13

Interest

13.5

Interpretation
1.1.8,1.23,14,4.1.1,5.1,6.1.2,15.1.1
Interpretations, Written

42.11,42.12

Judgment on Final Award

15.4.2

Labor and Materials, Equipment
1.1.3,1.1.6,34,3.5,3.8.2,3.83,3.12,3.13,3.15.1,
5.2.1,6.2.1,7.34,9.3.2,93.3,95.1.3,9.102, 10.2.1,
1024,142.1.1,142.12

Labor Disputes

8.3.1

Laws and Regulations

1.5,23.2,3.2.3,3.24,3.6,3.7,3.12.10,3.13, 9.6 4,
9.9.1,10.2.2, 13.1, 13.3.1, 13.4.2, 13.5, 14, 15.2.8,
154

Liens

2.1.2,93.1,93.3,9.6.8,9.10.2,9.104, 15.2.8
Limitations, Statutes of

12.2.5,15.1.2,154.1.1

Limitations of Liability
3.2.2,3.5,3.12.10,3.12.10.1, 3.17, 3.18.1, 4.2.6,
42.7,622,94.2,9.64,9.6.7,9.6.8, 10.2.5, 103.3,
11.3,12.2.5, 13.3.1

Limitations of Time
2.1.2,2.2,255,3.2.2,3.10,3.11,3.12.5,3.15.1,4.2.7,
5.2,5.3,54.1,624,73,74,82,92,9.3.1,9.3.3,
94.1,9.5,9.6,9.7,9.8,99,9.10, 12.2, 13.4, 14, 15,
15.1.2,15.1.3, 15.1.5

Materials, Hazardous

10.2.4,10.3

Materials, Labor, Equipment and

1.1.3,1.1.6, 3.4.1,3.5,3.8.2,3.8.3,3.12,3.13,3.15.1,
5.2.1,6.2.1,7.3.4,9.3.2,93.3,9.5.1.3,9.10.2,
10.2.1.2,10.2.4,14.2.1.1,14.2.1.2

Means, Methods, Techniques, Sequences and
Procedures of Construction
3.3.1,3.12.10,4.2.2,42.7,94.2

Mechanic’s Lien .
212,93.1,933,9.6.8,9.10.2,9.104, 152.8
Mediation

8.3.1,15.1.3.2,152.1,15.2.5,15.2.6, 153, 154.1,
154.1.1

Minor Changes in the Work
1.1.1,3.4.2,3.12.8,4.2.8,7.1,74
MISCELLANEOUS PROVISIONS

13

Modifications, Definition of

111

Modifications to the Contract

1.1.L1, 1.1.2,2.5,3.11,4.1.2,4.2.1,5.23,7,83.1,9.7,
10.3.2

Mutual Responsibility

6.2

Nonconforming Work, Acceptance of
9.6.6,9.9.3, 12.3

Nonconforming Work, Rejection and Correction of
24,25,35,426,6.24,9.5.1,9.82,9.93,9.104,
12.2

Notice
1.6,1.6.1,1,6.2,2,1.2,222,,223,224,25,3.24,
33.1,3.74,3.75,39.2,3.12.9,3.12.10,5.2.1, 74,
8.2.2968,9.7,9.10.1,10.2.8,10.3.2, 11.5, 12.2.2.1,
13.4.1,13.4.2, 14.1, 1422, 1442, 15.1.3, 15.1.5,
15.1.6,15.4.1

Notice of Cancellation or Expiration of Insurance
11.14,11.23

Notice of Claims

1.6.2,2.1.2,3.74, 9.6.8, 10.2.8, 15.1.3, 15.1.5,
15.1.6,15.2.8,15.3.2,154.1

Notice of Testing and Inspections

13.4.1,134.2

Observations, Contractor’s
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3.2,3.74

Occupancy

2.3.1,9.6.6,9.8

Orders, Written
1.1.1,2.4,3.92,7,822,115,12.1,12.2.2.1, 13.4.2,
14.3.1

OWNER

2

Owner, Definition of

2.1.1

Owner, Evidence of Financial Arrangements
2.2,13.2.2,14.1.14

Owaner, Information and Services Required of the
2.1.2,2.2,2.3,3.2.2,3.12.10,6.1.3,6.1.4,6.2.5,
9.3.2,9.6.1,9.6.4,99.2,9.10.3,103.3,11.2, 134.1,
13.4.2,14.1.14,14.1.4,15.14

Owner’s Authority
1.5,2.1.1,2.3.324,2.5,3.4.2,3.8.1,3.12.10, 3.14.2,
4.12,424,429,52.1,524,54.1,6.1,63,7.2.1,
7.3.1,8.2.2,83.1,93.2,95.1,9.6.4,9.9.1,9.10.2,
10.3.2,11.4,11.5,12.2.2,12.3,13.2.2, 143, 144,
15.2.7

Owner’s Insurance

11.2

Owner’s Relationship with Subcontractors
1.1.2,5.2,5.3,5.4,9.6.4,9.10.2, 14.2.2

Owner’s Right to Carry Out the Work
25,1422

Owner’s Right to Clean Up

6.3

Owner’s Right to Perform Construction and to
Award Separate Contracts

6.1

Owner’s Right to Stop the Work

24

Owner’s Right to Suspend the Work

14.3

Owner’s Right to Terminate the Contract

14.2,14.4

Ownership and Use of Drawings, Specifications
and Other Instruments of Service
1.1.1,1.1.6,1.1.7,1.5,2.3.6,3.2.2,3.11, 3.17,4.2.12,
5.3

Partial Occupancy or Use

9.6.6,9.9 .

Patching, Cutting and

3.14,6.2.5

Patents

3.17

Payment, Applications for
42.5,7.39,92,93,94,9.5,9.6.3,9.7,9.8.5,9.10.1,
14.2.3,14.2.4, 1443

Payment, Certificates for
42.5,429,93.3,94,9.5,9.6.1,9.6.6,9.7,9.10.1,
9.10.3, 14.1.1.3, 14.24

Payment, Failure of

9.5.1.3,9.7,9.10.2,13.5, 14.1.1.3, 14.2.1.2
Payment, Final

42.1,4.29,9.10,12.3,14.24, 1443

Payment Bond, Performance Bond and

7.3.4.4,9.6.7,9.10.3,11.1.2

Payments, Progress

9.3,9.6,9.8.5,9.10.3, 14.2.3, 15.14
PAYMENTS AND COMPLETION

9

Payments to Subcontractors
54.2,9.5.1.3,9.6.2,9.6.3,9.64,9.6.7, 14.2.1.2
PCB

10.3.1

Performance Bond and Payment Bond
7.3.4.4,9.6.7,9.103,11.1.2

Permits, Fees, Notices and Compliance with Laws
2.3.1,3.7,3.13,7.344,10.2.2

PERSONS AND PROPERTY, PROTECTION
OF

10

Polychlorinated Biphenyl

10.3.1

Product Data, Definition of

3.12.2

Product Data and Samples, Shop Drawings
3.11,3.12,42.7

Progress and Completion
422,82,98,99.1,14.14,15.14

Progress Payments

9.3,9.6,9.8.5,9.103, 14.2.3,15.1.4

Project, Definition of

114

Project Representatives

42.10

Property Insurance

10.2.5,11.2

Proposal Requirements

1.1.1

PROTECTION OF PERSONS AND PROPERTY
10

Regulations and Laws
1.5,2.3.2,3.2.3,3.6,3.7,3.12.10,3.13,9.64,9.9.1,
10.2.2,13.1,13.3,13.4.1,13.42, 13.5, 14, 15.2.8,
154

Rejection of Work

42.6,12.2.1

Releases and Waivers of Liens

9.3.1,9.10.2

Representations
3.2.1,3.5,3.12.6,8.2.1,9.3.3,94.2,95.1,9.10.1
Representatives

2.1.1,3.1.1,3.9,4.1.1,4.2.10, 13.2.1
Responsibility for Those Performing the Work
3.3.2,3.18,4.2.2,4.2.3,53,6.1.3,6.2,6.3,9.5.1, 10
Retainage

9.3.1,9.6.2,9.8.5,9.9.1,9.10.2,9.10.3

Review of Contract Documents and Field
Conditions by Contractor

3.2,3.12.7,6.1.3

Review of Contractor’s Submittals by Owner and
Architect

3.10.1,3.10.2, 3.11,3.12,4.2,52,6.1.3,9.2,9.8.2
Review of Shop Drawings, Product Data and
Samples by Contractor :
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3.12

Rights and Remedies
1.1.2,24,25,35,3.74,3.152,4.26,5.3,54, 6.1,
6.3,7.3.1,83,95.1,9.7,102.5, 103, 12.2.1,12.2.2,
12.2.4,13.3, 14, 154

Royalties, Patents and Copyrights |
3.17

Rules and Notices for Arbitration |
154.1

Safety of Persons and Property

10.2, 104

Safety Precautions and Programs
3.3.1,4.2.2,42.7,5.3,10.1, 10.2, 104

Samples, Definition of

3.12.3

Samples, Shop Drawings, Preduct Data and
3.11,3.12,42.7

Samples at the Site, Documents and

kA

Schedule of Values

9.2,9.3.1

Schedules, Construction
3.10,3.12.1,3.12.2,6.1.3, 15.1.6.2

Separate Contracts and Contractors
1.14,3.125,3.14.2,42.4,42.7,6,83.1,12.1.2
Separate Contractors, Definition of

6.1.1

Shop Drawings, Definition of

3.121

Shop Drawings, Product Data and Samples
3.11,3.12,4.2.7

Site, Use of

3.13,6.1.1,6.2.1

Site Inspections
3.2.2,3.3.3,3.7.1,3.74,42,992,94.2,9.10.1, 134
Site Visits, Architect’s
3.74,4.2.2,429,942,95.1,99.2,9.10.1, 134
Special Inspections and Testing
4.2.6,12.2.1,134

Specifications, Definition of

1.1.6

Specifications

1.1.1,1.1.6,1.2.2, 1.5, 3.12.10, 3.17, 4.2.14
Statute of Limitations

15.1.2,154.1.1

Stopping the Work

222,24,9.7,103, 14.1

Stored Materials

6.2.1,9.3.2, 10.2.1.2, 10.2.4

Subcontractor, Definition of

5.1.1

SUBCONTRACTORS

5

Subcontractors, Work by
1.2.2,3.3.2,3.12.1,3.18,4.2.3,52.3,53,54,
9.3.1.2,9.6.7

Subcontractual Relations
5.3,54,9.3.1.2,9.6,9.10,10.2.1, 14.1, 14.2.1
Submittals

3.10,3.11,3.12,4.2.7,5.2.1,5.2.3, 7.3.4,9.2,93,
9.8,9.9.1,9.10.2,9.10.3

Submittal Schedule

3.10.2,3.125,4.2.7

Subrogation, Waivers of

6.1.1,11.3

Substances, Hazardous

10.3

Substantial Completion
42.9,81.1,81.3,823,94.2,98,9.9.1,9.10.3,
12.2,15.1.2

Substantial Completion, Definition of

9.8.1

Substitution of Subcontractors

523,524

Substitution of Architect

233

Substitutions of Materials

34.2,35,738

Sub-subcontractor, Definition of

5.1.2

Subsurface Conditions

374

Successors and Assigns

13.2

Superintendent

3.9,10.2.6

Supervision and Construction Procedures
1.2.2,3.3,3.4,3.12.10,4.2.2,4.2.7,6.1.3,6.24,
7.1.3,7.34,8.2,83.1,94.2, 10,12, 14, 15.1.4
Suppliers
1.5,3.12.1,4.2.4,4.2.6,5.2.1,9.3,9.4.2,9.5.4,9.6,
9.10.5, 14.2.1

Surety

5412,9.6.8,9.85,9.10.2,9.10.3, 11.1.2, 14.2.2,
15.2.7

Surety, Consent of

9.8.5,9.10.2,9.10.3

Surveys

1.1.7,2.34

Suspension by the Owner for Convenience
14.3

Suspension of the Work

3.75,54.2, 143

Suspension or Termination of the Contract
54.1.1,14

Taxes

3.6,382.1,7.344

Termination by the Contractor

14.1,15.1.7

Termination by the Owner for Cause
54.1.1,14.2,15.1.7

Termination by the Owner for Convenience
144

Termination of the Architect

233

Termination of the Contractor Employment
14.2.2

TERMINATION OR SUSPENSION OF THE
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CONTRACT

14

Tests and Inspections
3.1.3,3.3.3,3.7.1,42.2,426,429,94.2,98.3,
99.2,9.10.1,103.2, 12.2.1, 134

TIME

8

Time, Delays and Extensions of
3.24,374,523,72.1,73.1,74,83,9.5.1,9.7,
10.3.2,104, 14.3.2, 15.1.6, 15.2.5

Time Limits

2.1.2,2.2,2.5,3.2.2,3.10,3.11, 3.12.5,3.15.1,4.2,
52,53,54,624,73,74,82,9.2,9.3.1,93.3,
94.1,9.5,96,9.7,9.8,99,9.10, 12.2, 134, 14,
15.1.2,15.1.3, 154

Time Limits on Claims
3.74,10.2.8,15.1.2,15.1.3

Title to Work

93.2,9.3.3

UNCOVERING AND CORRECTION OF
WORK

12

Uncovering of Work

12.1

Unforeseen Conditions, Concealed or Unknown
3.74,8.3.1,103

Unit Prices

73.32,9.1.2

Use of Documents

1.1.1,1.5,2.3.6,3.126,5.3

Use of Site

3.13,6.1.1,6.2.1

Values, Schedule of

92,931

Waiver of Claims by the Architect

13.3.2

Waiver of Claims by the Contractor

9.10.5, 13.3.2,15.1.7

Waiver of Claims by the Owner
9.9.3,9.10.3,9.104, 12.22.1, 13.3.2, 14.2.4, 15.1.7
Waiver of Consequential Damages

14.2.4,15.1.7

Waiver of Liens

9.3,9.102,5.104

Waivers of Subrogation

6.1.1,113

Warranty
3.5,429,933,9.84,99.1,9.102,9.104, 12.2.2,
15.1.2

Weather Delays

8.3,15.1.6.2

Work, Definition of

113

Written Consent
1.5.2,3.4.2,3.74,3.12.8,3.142,4.1.2,9.3.2,9.10.3,
13.2,13.3.2,15442

Written Interpretations

4.2.11,42.12

Written Orders
1.1.1,24,39,7,822,12.1,122,134.2, 14.3.1
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ARTICLE 1 GENERAL PROVISIONS

§ 1.1 Basic Definitions

§ 1.1.1 The Contract Documents

The Contract Documents are enumerated in the Agreement between the Owner and Contractor (hereinafter the
Agreement) and consist of the Agreement, Conditions of the Contract (General, Supplementary and other
Conditions), Drawings, Specifications, Addenda issued prior to execution of the Contract, other documents listed in
the Agreement, and Modifications issued after execution of the Contract. A Modification is (1) a written amendment
to the Contract signed by both parties, (2) a Change Order, (3) a Construction Change Directive, or (4} a written
order for a minor change in the Work issued by the Architect. Unless specifically enumerated in the Agreement, the
Contract Documents do not include the advertisement or invitation to bid, Instructions to Bidders, sample forms,
other information futnished by the Owner in anticipation of receiving bids or proposals, the Contractor’s bid or
proposal, or portions of Addenda relating to bidding or proposal requirements.

§ 1.1.2 The Contract

The Contract Documents form the Contract for Construction. The Contract represents the entire and integrated
agreement between the parties hereto and supersedes prior negotiations, representations, or agreements, either
written or oral. The Contract may be amended or modified only by a Modification. The Contract Documents shall
not be construed to create a contractual relationship of any kind (1) between the Contractor and the Architect or the
Architect’s consultants, (2) between the Owner and a Subcontractor or a Sub-subcontractor, (3) between the Owner
and the Architect or the Architect’s consultants, or (4) between any persons or entities other than the Owner and the
Contractor. The Architect shall, however, be entitled to performance and enforcement of obligations under the
Contract intended to facilitate performance of the Architect’s duties.

§ 1.1.3 The Work

The term “Work” means the construction and services required by the Contract Documents, whether completed or
partially completed, and includes all other labor, materials, equipment, and services provided or to be provided by
the Contractor to fulfill the Contractor’s obligations. The Work may constitute the whole or a part of the Project.

§ 1.1.4 The Project
The Project is the total construction of which the Work performed under the Contract Documents may be the whole
or a part and which may include construction by the Owner and by Separate Contractors.

§ 1.1.5 The Drawings
The Drawings are the graphic and pictorial portions of the Contract Documents showing the design, location and
dimensions of the Work, generally including plans, elevations, sections, details, schedules, and diagrams.

§ 1.1.6 The Specifications
The Specifications are that portion of the Contract Documents consisting of the written requirements for materials,
equipment, systems, standards and workmanship for the Work, and performance of related services.

§ 1.1.7 Instruments of Service

Instruments of Service are representations, in any medium of expression now known or later developed, of the
tangible and intangible creative work performed by the Architect and the Architect’s consultants under their
respective professional services agreements. Instruments of Service may include, without limitation, studies,
surveys, models, sketches, drawings, specifications, and other similar materials.

§ 1.1.8 Initial Decision Maker

The Initial Decision Maker is the person identified in the Agreement to render initial decisions on Claims in
accordance with Section 15.2. The Initial Decision Maker shall not show partiality to the Owner or Contractor and
shall not be liable for results of interpretations or decisions rendered in good faith.

§ 1.2 Correlation and Intent of the Contract Documents

§ 1.2.1 The intent of the Contract Documents is to include all items necessary for the proper execution and
completion of the Work by the Contractor. The Contract Documents are complementary, and what is required by
one shall be as binding as if required by all; performance by the Contractor shall be required only to the extent
consistent with the Contract Documents and reasonably inferable from them as being necessary to produce the
indicated results.

§ 1.2.1.1 The invalidity of any provision of the Contract Documents shall not invalidate the Contract or its remaining
provisions. If it is determined that any provision of the Contract Documents violates any law, or is otherwise invalid

AJA Document A201 — 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1983, 1966, 1870, 1976, 1987, 1897, 2007 and 2017. All rights

reserved. "The American Institute of Architects,” "American Institute of Architects,” “AlA,” the AlA Logo, and "AlA Contract Documents™ are trademarks of The 10
American institute of Architects. This document was produced at 18:28:33 EDT on 06/09/2026 under Subscription No.20250134831 which expires on

06/08/2027, ks not for resale, is licensed for one-time use only, and may only be used in accordance with the AlA Contract Documents® Terms of Service. To

report copyright violations, e-malil docinfo@aiacontracts.com.

User Notes: {6a285b6cdala2c4604320a18)




or unenforceable, then that provision shall be revised to the extent necessary to make that provision legal and
enforceable. In such case the Contract Documents shall be construed, to the fullest extent permiited by law, to give
effect to the parties’ intentions and purposes in executing the Contract.

§ 122 Organization of the Specifications into divisions, sections and articles, and arranéement of Drawings shall
not contro! the Contractor in dividing the Work among Subcontractors or in establishing the extent of Work to be
performed by any trade.

§ 1.2.3 Unless otherwise stated in the Contract Documents, words that have well-known technical or construction
industry meanings are used in the Contract Documents in accordance with such recognized meanings.

§ 1.3 Capitalization
Terms capitalized in these General Conditions include those that are (1) specifically defined, (2) the titles of
numbered articles, or (3) the titles of other documents published by the American Institute of Architects.

§ 1.4 Interpretation
In the interest of brevity the Contract Documents frequently omit modifying words such as “all” and “any” and

articles such as *“the” and “an,” but the fact that a modifier or an article is absent from one statement and appears in
another is not intended to affect the interpretation of either statement.

§ 1.5 Ownership and Use of Drawings, Specifications, and Other Instruments of Service

§ 1.5.1 The Architect and the Architect’s consultants shall be deemed the authors and owners of their respective
Instruments of Service, including the Drawings and Specifications, and retain all common law, statutory, and other
reserved rights in their Instruments of Service, including copyrights. The Contractor, Subcontractors, Sub-
subcontracters, and suppliers shall not own or claim a copyright in the Instruments of Service. Submittal or
distribution to meet official regulatory requirements or for other purposes in connection with the Project is not to be
construed as publication in derogation of the Architect’s or Architect’s consultants’ reserved rights.

§ 1.5.2 The Contractor, Subcontractors, Sub-subcontractors, and suppliers are authorized to use and reproduce the
Instruments of Service provided to them, subject to any protocols established pursuant to Sections 1.7 and 1.8, solely
and exclusively for execution of the Work. All copies made under this authorization shall bear the copyright notice,
if any, shown on the Instruments of Service. The Contractor, Subcontractors, Sub-subcontractors, and suppliers may
not use the Instruments of Service on other projects or for additions to the Project outside the scope of the Work
without the specific written consent of the Owner, Architect, and the Architect’s consultants.

§ 1.6 Notice

§ 1.6.1 Except as otherwise provided in Section 1.6.2, where the Contract Documents require one party to notify or
give notice to the other party, such notice shall be provided in writing to the designated representative of the party to
whom the notice is addressed and shall be deemed to have been duly served if delivered in person, by mail, by
courier, or by electronic transmission if a method for electronic transmission is set forth in the Agreement.

§ 1.6.2 Notice of Claims as provided in Section 15.1.3 shall be provided in writing and shall be deemed to have been
duly served only if delivered to the designated representative of the party to whom the notice is addressed by
certified or registered mail, or by courier providing proof of delivery.

§ 1.7 Digital Data Use and Transmission

The parties shall agree upon protocols governing the transmission and use of Instruments of Service or any other
information or documentation in digital form. The parties will use ATA Document E203™-2013, Building
Information Modeling and Digital Data Exhibit, to establish the protocols for the development, use, transmission,
and exchange of digital data.

§ 1.8 Building Information Models Use and Reliance

Any use of, or reliance on, all or a portion of a building information model without agreement to protocols
governing the use of, and reliance on, the information contained in the model and without having those protocols set
forth in ATA Document E203™.-2013, Building Information Modeling and Digital Data Exhibit, and the requisite
AIA Document G202™-2013, Project Building Information Modeling Protocol Form, shall be at the using or
relying party’s sole risk and without liability to the other party and its contractors or consultants, the authors of, or
contributors to, the building information model, and each of their agents and employees.
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ARTICLE 2 OWNER

§ 2.1 General

§ 2.1.1 The Owner is the person or entity identified as such in the Agreement and is referred to throughout the
Contract Documents as if singular in number. The Owner shall designate in writing a representative who shall have
express authority to bind the Owner with respect to all matters requiring the Owner’s approval or authorization,
Except as otherwise provided in Section 4.2.1, the Architect does not have such authority. The term “Owner” means
the Owner or the Owner’s authorized representative.

§ 2.1.2 The Owner shall fumish to the Contractor, within fifteen days after receipt of a written request, information
necessary and relevant for the Contractor to evaluate, give notice of, or enforce mechanic’s lien rights. Such
information shal! include a correct statement of the record legal title to the property on which the Project is located,
usually referred to as the site, and the Owner’s interest therein.

§ 2.2 Evidence of the Owner's Financial Arrangements

§ 2.2.1 Prior to commencement of the Work and upon writien request by the Contractor, the Owner shall fumish to
the Contractor reasonable evidence that the Owner has made financial arrangements to fulfill the Owner’s
obligations under the Contract. The Contractor shall have no obligation to commence the Work until the Owner
provides such evidence. If commencement of the Work is delayed under this Section 2.2.1, the Contract Time shall
be extended appropriately.

§ 2.2.2 Following commencement of the Work and upon written request by the Contractor, the Owner shall farnish
to the Contractor reasonable evidence that the Owner has made financial arrangements to fulfill the Owner’s
obligations under the Contract only if (1) the Owner fails to make payments to the Contractor as the Contract
Documents require; (2) the Contractor identifies in writing a reasonable concern regarding the Owner’s ability to
make payment when due; or (3) a change in the Work materially changes the Contract Sum, If the Owner fails to
provide such evidence, as required, within fourteen days of the Contractor’s request, the Contractor may
immediately stop the Work and, in that event, shall notify the Owner that the Work has stopped. However, if the
request is made because a change in the Work materially changes the Contract Sum under (3) above, the Contractor
may immediately stop only that portion of the Work affected by the change until reasonable evidence is provided. If
the Work is stopped under this Section 2.2.2, the Contract Time shall be extended appropriately and the Contract
Sum shall be increased by the amount of the Contractor’s reasonable costs of shutdown, delay and start-up, plus
interest as provided in the Contract Documents.

§ 2.2.3 Afier the Owner furnishes evidence of financial arrangements under this Section 2.2, the Owner shall not
materially vary such financial arrangements without prior notice to the Contractor.

§ 2.24 Where the Owner has designated information furnished under this Section 2.2 as “confidential,” the
Contractor shall keep the information confidential and shall not disclose it to any other person. However, the
Contractor may disclose “confidential” information, after seven (7) days’ notice to the Owner, where disclosure is
required by law, including a subpoena or other form of compulsory legal process issued by a court or governmental
entity, or by court or arbitrator(s) order. The Contractor may also disclose “confidential” information to its
employees, consultants, sureties, Subcontractors and their employees, Sub-subcontractors, and others who need to
know the content of such information solely and exclusively for the Project and who agree to maintain the
confidentiality of such information,

§ 2.3 Information and Services Required of the Owner

§ 2.3.1 Except for permits and fees that are the responsibility of the Contractor under the Contract Documents,
including those required under Section 3.7.1, the Owner shall secure and pay for necessary approvals, easements,
assessments and charges required for construction, use or occupancy of permanent structures or for permanent
changes in existing facilities.

§ 2.3.2 The Owner shall retain an architect lawfully licensed to practice architecture, or an entity lawfully practicing
architecture, in the jurisdiction where the Project is located. That person or entity is identified as the Architect in the
Agreement and is referred to throughout the Contract Documents as if singular in number.

§ 2.3.3 If the employment of the Architect terminates, the Owner shall employ a successor to whom the Contractor
has no reasonable objection and whose status under the Contract Documents shall be that of the Architect.

§ 2.3.4 The Owner shall furnish surveys describing physical characteristics, legal limitations and utility locations for
the site of the Project, and 2 legal description of the site, The Contractor shall be entitled to rely on the accuracy of
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information furnished by the Owner but shall exercise proper precautions relating to the safe performance of the
Work.

§ 2.3.5 The Owner shall furnish information or services required of the Owner by the Contract Documents with
reasonable promptness. The Owner shall also furnish any other information or services under the Owner’s control
and relevant to the Contractor’s performance of the Work with reasonable promptness after receiving the
Contractor’s written request for such information or services.

§ 2.3.6 Unless otherwise provided in the Contract Documents, the Owner shall furnish to the Contractor one copy of
the Contract Documents for purposes of making reproductions pursuant to Section 1.5.2.

§ 2.4 Owner's Right to Stop the Work

If the Contractor fails to correct Work that is not in accordance with the requirements of the Contract Documents as
required by Section 12.2 or repeatedly fails to carry out Work in accordance with the Contract Documents, the
Owner may issue a written order to the Contractor to stop the Work, or any portion thereof, until the cause for such
order has been eliminated; however, the right of the Owner to stop the Work shall not give rise to a duty on the part
of the Owner to exercise this right for the benefit of the Contractor or any other person or entity, except to the extent

required by Section 6.1.3.

§ 2.5 Owner's Right to Carry Out the Work

If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails
within a ten-day period after receipt of notice from the Owner to commence and continue correction of such default
or neglect with diligence and promptness, the Owner may, without prejudice to other remedies the Owner may have,
correct such default or neglect. Such action by the Owner and amounts charged to the Contractor are both subject to
prior approval of the Architect and the Architect may, pursuant to Section 9.5.1, withhold or nullify a Certificate for
Payment in whole or in part, to the extent reasonably necessary to reimburse the Owner for the reasonable cost of
correcting such deficiencies, including Owner’s expenses and compensation for the Architect’s additional services
made necessary by such default, neglect, or failure. If current and future payments are not sufficient to cover such
amounts, the Contractor shall pay the difference to the Owner. If the Contractor disagrees with the actions of the
Owmer or the Architect, or the amounts claimed as costs to the Owner, the Contractor may file a Claim pursuant to
Article 15.

ARTICLE 3 CONTRACTOR

§ 3.1 General

§ 3.1.1 The Contractor is the person or entity identified as such in the Agreement and is referred to throughout the
Contract Documents as if singular in number. The Contractor shall be lawfully licensed, if required in the
jurisdiction where the Project is located. The Contractor shall designate in writing a representative who shall have
express authority to bind the Contractor with respect to all matters under this Contract. The term “Contractor” means
the Contractor or the Contractor’s authorized representative.

§ 3.1.2 The Contractor shall perform the Work in accordance with the Contract Documents.

§ 3.1.3 The Contractor shall not be relieved of its obligations to perform the Work in accordance with the Contract
Documents either by activities or duties of the Architect in the Architect’s administration of the Contract, or by tests,
inspections or approvals required or performed by persons or entities other than the Contractor.

§ 3.2 Review of Contract Documents and Field Conditions by Contractor

§ 3.2.1 Execution of the Contract by the Contractor is a representation that the Contractor has visited the site,
become generally familiar with local conditions under which the Work is to be performed, and correlated personal
observations with requirements of the Contract Documents.

§ 3.2.2 Because the Contract Documents are complementary, the Contractor shall, before starting each portion of the
Work, carefully study and compare the various Contract Documents relative to that portion of the Work, as well as

the information furnished by the Owner pursuant to Section 2.3 .4, shall take field measurements of any existing
conditions related to that portion of the Work, and shall observe any conditions at the site affecting it. These

obligations are for the purpose of facilitating coordination and construction by the Contractor and are not for the

purpose of discovering errors, omissions, or inconsistencies in the Contract Documents; however, the Contractor

shall promptly report to the Architect any errors, inconsistencies or omissions discovered by or made known to the
Contractor as a request for information in such form as the Architect may require. It is recognized that the

Contractor’s review is made in the Contractor’s capacity as a contractor and not as a licensed design professional,
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unless otherwise specifically provided in the Contract Documents.

§ 3.2.3 The Contractor is not required to ascertain that the Contract Documents are in accordance with applicable
laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Contractor
shall promptly report to the Architect any nonconformity discovered by or made known to the Contractor as a
request for information in such form as the Architect may require.

§ 3.2.4 If the Contractor believes that additional cost or time is involved because of clarifications or instructions the
Architect issues in response to the Contractor’s notices or requests for information pursuant to Sections 3.2.2 or
3.2.3, the Contractor shall submit Claims as provided in Article 15, If the Contractor fails to perform the obligations
of Sections 3.2.2 or 3.2.3, the Contractor shall pay such costs and damages to the Owner, subject to Section 15.1.7,
as would have been avoided if the Contractor had performed such obligations. If the Contractor performs those
obligations, the Contractor shall not be liable to the Owner or Architect for damages resulting from ermrors,
inconsistencies or omissions in the Contract Documents, for differences between field measurements or conditions
and the Contract Documents, or for nonconformities of the Contract Documents to applicable laws, statutes,
ordinances, codes, rules and regulations, and lawful orders of public authorities.

§ 3.3 Supervision and Construction Procedures

§ 3.3.1 The Contractor shall supervise and direct the Work, using the Contractor’s best skill and attention. The
Contractor shall be solely responsible for, and have control over, construction means, methods, techniques,
sequences, and procedures, and for coordinating all portions of the Work under the Contract. If the Contract
Documents give specific instructions concerning construction means, methods, techniques, sequences, or
procedures, the Contractor shall evaluate the jobsite safety thereof and shall be solely responsible for the jobsite
safety of such means, methods, techniques, sequences, or procedures. If the Contractor determines that such means,
methods, techniques, sequences or procedures may not be safe, the Contractor shall give timely notice to the Owner
and Architect, and shall propose alternative means, methods, techniques, sequences, or procedures. The Architect
shall evaluate the proposed alternative solely for conformance with the design intent for the completed construction.
Unless the Architect objects to the Contractor’s proposed alternative, the Contractor shall perform the Work using
its alternative means, methods, techniques, sequences, or procedures.

§ 3.3.2 The Contractor shall be responsible to the Owner for acts and omissions of the Contractor’s employees,
Subcontractors and their agents and employees, and other persons or entities performing portions of the Work for, or
on behalf of, the Contractor or any of its Subcontractors.

§ 3.3.3 The Contractor shall be responsible for inspection of portions of Work already performed to determine that
such portions are in proper condition to receive subsequent Work.

§ 3.4 Labor and Materlals

§ 3.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor,
materials, equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other
facilities and services necessary for proper execution and completion of the Work, whether temporary or permanent
and whether or not incorporated or to be incorporated in the Work.

§ 3.4.2 Except in the case of minor changes in the Work approved by the Architect in accordance with

Section 3.12.8 or ordered by the Architect in accordance with Section 7.4, the Contractor may make substitutions
only with the consent of the QOwner, after evaluation by the Architect and in accordance with a Change Order or
Construction Change Directive.

§ 3.4.3 The Contractor shall enforce strict discipline and good order among the Contractor’s employees and other
persons carrying out the Work. The Contractor shall not permit employment of unfit persons or persons not properly
skilled in tasks assigned to them.

§ 3.5 Warranty

§ 3.5.1 The Contractor warrants to the Owner and Architect that materials and equipment furnished under the
Contract will be of good quality and new unless the Contract Documents require or permit otherwise. The
Contractor further warrants that the Work will conform to the requirements of the Contract Documents and will be
free from defects, except for those inherent in the quality of the Work the Contract Documents require or permit,
Work, materials, or equipment not conforming to these requirements may be considered defective. The Contractor’s
warranty excludes remedy for damage or defect caused by abuse, alterations to the Work not executed by the
Contractor, improper or insufficient maintenance, improper operation, or normal wear and tear and normal usage. If
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required by the Architect, the Contractor shall furnish satisfactory evidence as to the kind and quality of materials
and equipment.

§ 3.52 All material, equipment, or other special warranties required by the Contract Documents shall be issued in
the name of the Owner, or shall be transferable to the Owner, and shall commence in accordance with Section 9.8.4.

§ 3.6 Taxes
The Contractor shall pay sales, consumer, use and similar taxes for the Work provided by the Contractor that are

legally enacted when bids are received or negotiations concluded, whether or not yet effective or merely scheduled
to go into effect.

§ 3.6.1 The Owner is exempt from the payment of Sales and Compensation Use Taxes of the State of New York and
of cities and counties within the State of New York under existing laws. Sales taxes on all materials to be
incorporated into the project which are sold to the Owner pursuant to the provisions of the Contract are not to be
included in bids. The exemption does not, however, apply to tools, machinery, equipment, or other property leased
by or to the Contractor or a Subcontractor and the Contractor and his Subcontractor shall be responsible for and pay
any and all applicable taxes, including Sales and Compensating Use Taxes, on such leased tools, machinery,
equipment, or other property, and for materials not incorporated into the project.

§ 3.7 Permits, Fees, Notices and Compliance with Laws

§ 3.7.1 Unless otherwise provided in the Contract Documents, the Contractor shall secure and pay for all permits,
fees, licenses, and inspections by government agencies necessary for proper execution and completion of the Work
that are customarily secured afier execution of the Contract and legally required at the time bids are received or
negotiations concluded. The Owner shall secure and pay for the building permit.

§ 3.7.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes,
rules and regulations, and lawful orders of public authorities applicable to performance of the Work.

§ 3.7.3 If the Contractor performs Work knowing it to be contrary to applicable laws, statutes, ordinances, codes,
rules and regulations, or lawful orders of public authorities, the Contractor shall assume appropriate responsibility
for such Work and shall bear the costs attributable to correction.

§ 3.7.4 Concealed or Unknown Conditions

If the Contractor encounters conditions at the site that are (1) subsurface or otherwise concealed physical conditions
that differ materially from those indicated in the Contract Documents or (2) unknown physical conditions of an
unusual nature that differ materially from those ordinarily found to exist and generally recognized as inherent in
construction activities of the character provided for in the Contract Documents, the Contractor shall promptly
provide notice to the Owner and the Architect before conditions are disturbed and in no event later than 14 days
after first observance of the conditions. The Architect will promptly investigate such conditions and, if the Architect
determines that they differ materially and cause an increase or decrease in the Contractor’s cost of; or time required
for, performance of any part of the Work, will recommend that an equitable adjustment be made in the Contract Sum
or Contract Time, or both. If the Architect determines that the conditions at the site are not materially different from
those indicated in the Contract Documents and that no change in the terms of the Contract is justified, the Architect
shall promptly notify the Owner and Contractor, stating the reasons. If either party disputes the Architect’s
determination or recommendation, that party may submit a Claim as provided in Article 15.

§ 3.751If, in the course of the Work, the Contractor encounters human remains or recognizes the existence of burial
markers, archaeological sites or wetlands not indicated in the Contract Documents, the Contractor shall immediately
suspend any operations that would affect them and shall notify the Owner and Architect. Upon receipt of such
notice, the Owner shall promptly take any action necessary to obtain governmental authorization required to resume
the operations. The Contractor shall continue to suspend such operations until otherwise instructed by the Owner but
shall continue with all other operations that do not affect those remains or features. Requests for adjustments in the
Contract Sum and Contract Time arising from the existence of such remains or features may be made as provided in
Article 15.

§ 3.8 Allowances

§ 3.8.1 The Contractor shall include in the Contract Sum all allowances stated in the Contract Documents. Items
covered by allowances shall be supplied for such amounts and by such persons or entities as the Owner may direct,
but the Contractor shall not be required to employ persons or entities to whom the Contractor has reasonable

objection.
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§ 3.8.2 Unless otherwise provided in the Contract Documents,

.1 allowances shall cover the cost to the Contractor of materials and equipment delivered at the site and
all required taxes, less applicable trade discounts;

2  Contractor’s costs for unloading and handling at the site, labor, installation costs, overhead, proﬁt,
and other expenses contemplated for stated allowance amounts shall be included in the Contract Sum
but not in the allowances; and

3  whenever costs are more than or less than allowances, the Contract Sum shall be adjusted accordingly
by Change Order. The amount of the Change Order shall reflect (1) the difference between actual
costs and the allowances under Section 3.8.2.1 and (2) changes in Contractor’s costs under
Section 3.8.2.2.

§ 3.8.3 Materials and equipment under an allowance shall be selected by the Owner with reasonable promptness.

§ 3.9 Superintendent

§ 3.9.1 The Contractor shall employ a competent superintendent and necessary assistants who shall be in attendance
at the Project site during performance of the Work. The superintendent shall represent the Contractor, and
communications given to the superintendent shall be as binding as if given to the Contractor.

§ 3.9.2 The Contractor, as soon as practicable after award of the Contract, shall notify the Owner and Architect of
the name and qualifications of a proposed superintendent. Within 14 days of receipt of the information, the Architect
may notify the Contractor, stating whether the Owner or the Architect (1) has reasonable objection to the proposed
superintendent or (2) requires additional time for review, Failure of the Architect to provide notice within the 14-day
period shall constitute notice of no reasonable objection.

§ 3.9.3 The Contractor shall not employ a proposed superintendent to whom the Owner or Architect has made
reasonable and timely objection. The Contractor shall not change the superintendent without the Owner’s consent,
which shall not unreasonably be withheld or delayed.

§ 3.10 Contractor's Construction and Submittal Schedules

§ 3.10.1 The Contractor, promptly after being awarded the Contract, shall submit for the Owner’s and Architect’s
information a Contractor’s construction schedule for the Work. The schedule shall contain detail appropriate for the
Project, including (1) the date of commencement of the Work, interim schedule milestone dates, and the date of
Substantial Completion; (2} an apportionment of the Work by construction activity; and (3) the time required for
completion of each portion of the Work. The schedule shall provide for the orderly progression of the Work to
completion and shall not exceed time limits current under the Contract Documents. The schedule shall be revised at
appropriate intervals as required by the conditions of the Work and Project.

§ 3.10.2 The Contractor, promptly after being awarded the Contract and thereafter as necessary to maintain a current
submittal schedule, shall submit a submittal schedule for the Architect’s approval. The Architect’s approval shall not
be unreasonably delayed or withheld. The submittal schedule shall (1) be coordinated with the Contractor’s
construction schedule, and (2) allow the Architect reasonable time to review submittals. If the Contractor fails to
submit a submittal schedule, or fails to provide submittals in accordance with the approved submittal schedule, the
Contractor shall not be entitled to any increase in Contract Sum or extension of Contract Time based on the time
required for review of submittals.

§ 3.10.3 The Contractor shall perform the Work in general accordance with the most recent schedules submitted to
the Owner and Architect.

§ 3.11 Documents and Samples at the Site

The Contractor shall make available, at the Project site, the Contract Documents, including Change Orders,
Construction Change Directives, and other Modifications, in good order and marked currently to indicate field
changes and selections made during construction, and the approved Shop Drawings, Product Data, Samples, and
similar required submittals. These shall be in electronic form or paper copy, available to the Architect and Owner,
and delivered to the Architect for submittal to the Owner upon completion of the Work as a record of the Work as
constructed.

§ 3.12 Shop Drawings, Product Data and Samples
§ 3.12.1 Shop Drawings are drawings, diagrams, schedules, and other data specially prepared for the Work by the
Contractor or a Subcontractor, Sub-subcontractor, manufacturer, supplier, or distributor to illustrate some portion of
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the Work.

§ 3.12.2 Product Data are illustrations, standard schedules, performance charts, instructions, brochures, diagrams,
and other information furnished by the Contractor to illustrate materials or equipment for some portion of the Work.

§ 3.12.3 Samples are physical examples that illustrate materials, equipment, or workmanship, and establish standards
by which the Work will be judged.

§ 3.12.4 Shop Drawings, Product Data, Samples, and similar submittals are not Contract Documents, Their purpose
is to demonstrate how the Contractor proposes to conform to the information given and the design concept expressed
in the Contract Documents for those portions of the Work for which the Contract Documents require submittals.
Review by the Architect is subject to the limitations of Section 4.2.7. Informational submittals upon which the
Architect is not expected to take responsive action may be so identified in the Contract Documents. Submittals that
are not required by the Contract Documents may be returned by the Architect without action.

§ 3.12.5 The Contractor shall review for compliance with the Contract Documents, approve, and submit to the
Architect, Shop Drawings, Product Data, Samples, and similar submittals required by the Contract Documents, in
accordance with the submittal schedule approved by the Architect or, in the absence of an approved submittal
schedule, with reasonable prompiness and in such sequence as to cause no delay in the Work or in the activities of
the Owner or of Separate Contractors.

§ 3.12.6 By submitting Shop Drawings, Product Data, Samples, and similar submittals, the Contractor represents to
the Owner and Architect that the Contractor has (1) reviewed and approved them, (2) determined and verified
materials, field measurements and field construction criteria related thereto, or will do so, and (3) checked and
coordinated the information contained within such submittals with the requirements of the Work and of the Contract

Documents,

§ 3.12.7 The Contractor shall perform no portion of the Work for which the Contract Documents require submittal
and review of Shop Drawings, Product Data, Samples, or similar submittals, until the respective submittal has been
approved by the Architect.

§ 3.12.8 The Work shall be in accordance with approved submittals except that the Contractor shall not be relieved
of responsibility for deviations from the requirements of the Contract Documents by the Architect’s approval of
Shop Drawings, Product Data, Samples, or similar submittals, unless the Contractor has specifically notified the
Architect of such deviation at the time of submittal and (1) the Architect has given written approval to the specific
deviation as a minor change in the Work, or (2) a Change Order or Construction Change Directive has been issued
authorizing the deviation. The Contractor shall not be relieved of responsibility for errors or omissions in Shop
Drawings, Product Data, Samples, or similar submittals, by the Architect’s approval thereof.

§ 3.12.8 The Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, Product Data,
Samples, or similar submiitals, to revisions other than those requested by the Architect on previous submittals. In the
absence of such notice, the Architect’s approval of a resubmission shall not apply to such revisions.

§ 3.12.10 The Contractor shall not be required to provide professional services that constitute the practice of
architecture or engineering unless such services are specifically required by the Contract Documents for a portion of
the Work or unless the Contractor needs to provide such services in order to carry out the Contractor’s
responsibilities for construction means, methods, techniques, sequences, and procedures. The Contractor shall not be
required to provide professional services in violation of applicable law.

§ 3.12.10.1 If professional design services or certifications by a design professional related to systems, materials, or
equipment are specifically required of the Contractor by the Contract Documents, the Owner and the Architect will
specify all performance and design criteria that such services must satisfy. The Contractor shall be entitled to rely

upon the adequacy and accuracy of the performance and design criteria provided in the Confract Documents. The
Contractor shall cause such services or certifications to be provided by an appropriately licensed design

professional, whose signature and seal shall appear on all drawings, calculations, specifications, certifications, Shop
Drawings, and other submittals prepared by such professional. Shop Drawings, and other submittals related to the
Work, designed or certified by such professional, if prepared by others, shall bear such professional’s written

approval when submitted to the Architect. The Owner and the Architect shall be entitled to rely upon the adequacy

and accuracy of the services, certifications, and approvals performed or provided by such design professionals,
provided the Owner and Architect have specified to the Contractor the performance and design criteria that such
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services must satisfy. Pursuant to this Section 3.12.10, the Architect will review and approve or take other
appropriate action on submittals only for the limited purpose of checking for conformance with information given
and the design concept expressed in the Contract Documents.

§ 3.12.10.2 If the Contract Documents'require the Contractor’s design professional to certify that the Work has been
performed in accordance with the design criteria, the Contractor shall furnish such certifications to the Architect at
the time and in the form specified by the Architect,

§ 3.13 Use of Site

The Contractor shall confine operations at the site to areas permitted by applicable laws, statutes, ordinances, codes,
rules and regulations, lawful orders of public authorities, and the Contract Documents and shall not unreasonably
encumber the site with materials or equipment.

§ 3.13.1 Submit written report to the Owner of existing damage to roads, walks, lawns, buildings, other property to
be affected by the Contract prior to starting work; failure to do so will make the Contractor responsible for all
existing damage. The Contractor may request and schedule inspection with the Owner prior to submittal of report.
Obtain consent of adjoining property owners regarding temporary easements or any other manner of physical
encroachment, At the Owners request, the Contractor shall be required to provide photographs and/or video footage
of existing conditions.

§ 3.13.2 No signs or advertising material will be permitted on the job site.

§ 3.14 Cutting and Patching

§ 3.14.1 The Contractor shall be responsible for cutting, fitting, or patching required to complete the Work or to
make its parts fit together properly. All areas requiring cutting, fitting, or patching shall be restored to the condition
existing prior to the cutting, fitting, or patching, unless otherwise required by the Contract Documents.

§ 3.14.2 The Contractor shall not damage or endanger a portion of the Work or fully or partially completed
construction of the Owner or Separate Contractors by cutting, patching, or otherwise altering such construction, or
by excavation. The Contractor shall not cut or otherwise alter construction by the Owner or a Separate Contractor
except with written consent of the Owner and of the Separate Contractor. Consent shall not be unreasonably
withheld. The Contractor shall not unreasonably withhold, from the Owner or a Separate Contractor, its consent to
cutting or otherwise altering the Work.

§ 3.15 Cleaning Up

§ 3.15.1 The Contractor shall keep the premises and surrounding area free from accumulation of waste materials and
rubbish caused by operations under the Contract. At completion of the Work, the Contractor shall remove waste
materials, rubbish, the Contractor’s tools, construction equipment, machinery, and surplus materials from and about
the Project.

§ 3.15.2 If the Contractor fails to clean up as provided in the Contract Documents, the Owner may do so and the
Owner shall be entitied to reimbursement from the Contractor.

§ 3.16 Access to Work
The Contractor shall provide the Owner and Architect with access to the Work in preparation and progress wherever
located.

§ 3.17 Royalties, Patents and Copyrights

The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or claims for infringement
of copyrights and patent rights and shall hold the Owner and Architect harmless from loss on account thereof, but
shall not be responsible for defense or loss when a particular design, process, or product of a particular manufacturer
or manufacturers is required by the Contract Documents, or where the copyright violations are contained in
Drawings, Specnﬁcatxons or other documents prepared by the Owner or Architect. However, if an infringement of a
copyright or patent is discovered by, or made known to, the Contractor, the Contractor shall be responsxble for the
loss unless the information is promptly furnished to the Architect.

§ 318
Section Deleted.
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§ 3.19 Substitutions

§ 3.19.1 After the Contract has been executed, the Owner will consider a formal request for the substitution of
products in place of those specified only under the conditions set forth in the General Requirements.

§ 3.19.2 By making requests for substitutions based on Subparagraph 3.4.4, the Contractor:

§ 3.19.2.1 Represents that the Contractor has personally investigated the proposed substitute product and determined
that is equal or superior in all respects to that specified.

§ 3.19.2.2 Represents that the Contractor will provide the same warranty for the substitution that the Contractor
would for that specified.

§ 3.19.2.3 Centifies that the cost data presented is complete and includes all related costs under the Contract but
excludes costs under separate contracts, and excludes redesign costs, and waives all claims for additional costs
related to the substitution which subsequently become apparent.

§ 3.19.2.4 Will coordinate the installation of the accepted substitute, making such changes as may be required for the
Work to be complete in all respects.

§ 3.19.3 The Contractor shall be responsible for all additional costs incurred by the Owner as a result of substitution
of products whether such costs become apparent at the time of substitution or at a later date. Such costs shall
include but not be limited to additional Architectural and/or Consultant fees

ARTICLE 4 ARCHITECT

§ 4.1 General

§ 4.1.1 The Architect is the person or entity retained by the Owner pursuant to Section 2.3.2 and identified as such in
the Agreement.

§ 4.1.2 Duties, responsibilities, and limitations of authority of the Architect as set forth in the Contract Documents
shall not be restricted, modified, or extended without written consent of the Owner, Contractor, and Architect.
Consent shall not be unreasonably withheld.

§ 4.2 Administration of the Contract

§ 4.2.1 The Architect will provide administration of the Contract as described in the Contract Documents and will be
an Owner’s representative during construction until the date the Architect issues the final Certificate for Payment.
The Architect will have authority to act on behalf of the Owner only to the extent provided in the Contract
Documents.

§ 4.2.2 The Architect will visit the site at intervals appropriate to the stage of construction, or as otherwise agreed
with the Owner, to become generally familiar with the progress and quality of the portion of the Work completed,
and to determine in general if the Work observed is being performed in a manner indicating that the Work, when
fully completed, will be in accordance with the Contract Documents. However, the Architect will not be required to
make exhaustive or continuous on-site inspections to check the quality or quantity of the Work. The Architect will
not have control over, charge of, or responsibility for the construction means, methods, techniques, sequences or
procedures, or for the safety precautions and programs in connection with the Work, since these are solely the
Contractor’s rights and responsibilities under the Contract Documents.

§ 4.2.3 On the basis of the site visits, the Architect will keep the Owner reasonably informed about the progress and
quality of the portion of the Work completed, and promptly report to the Owner (1) known deviations from the
Contract Documents, (2) known deviations from the most recent construction schedule submitted by the Contractor,
and (3) defects and deficiencies observed in the Work. The Architect will not be responsible for the Contractor’s
failure to perform the Work in accordance with the requirements of the Contract Documents. The Architect will not
have control over or charge of, and will not be responsible for acts or omissions of, the Contractor, Subcontractors,
or their agents or employees, or any other persons or entities performing portions of the Work.

§ 4.2.4 Communications
The Owner and Contractor shall include the Architect in all communications that relate to or affect the Architect’s

services or professional responsibilities. The Owner shall promptly notify the Architect of the substance of any
direct communications between the Owner and the Contractor otherwise relating to the Project. Communications by
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and with the Architect’s consultants shail be through the Architect. Communications by and with Subcontractors and
suppliers shall be through the Contractor. Communications by and with Separate Contractors shall be through the
Owner. The Contract Documents may specify other communication protocols.

§ 4.2.5 Based on the Architect’s evaluations of the Contractor’s Applications for Payment, the Architect will review
and certify the amounts due the Contractor and will issue Certificates for Payment in such amounts,

§ 4.2.6 The Architect has authority to reject Work that does not conform to the Contract Documents. Whenever the
Architect considers it necessary or advisable, the Architect will have authority to require inspection or testing of the
Work in accordance with Sections 13.4.2 and 13.4.3, whether or not the Work is fabricated, installed or completed.
However, neither this authority of the Architect nor a decision made in good faith either to exercise or not to
exercise such authority shall give rise to a duty or responsibility of the Architect to the Contractor, Subcontractors,
suppliers, their agents or employees, or other persons or entities performing portions of the Work.

§ 4.2.7 The Architect will review and approve, or take other appropriate action upon, the Contractor’s submittals
such as Shop Drawings, Product Data, and Samples, but only for the limited purpose of checking for conformance
with information given and the design concept expressed in the Contract Documents. The Architect’s action will be
taken in accordance with the submittal schedule approved by the Architect or, in the absence of an approved
submittal schedule, with reasonable promptness while allowing sufficient time in the Architect’s professional
judgment to permit adequate review. Review of such submittals is not conducted for the purpose of determining the
accuracy and completeness of other details such as dimensions and quantities, or for substantiating instructions for
installation or performance of equipment or systems, all of which remain the responsibility of the Contractor as
required by the Contract Documents. The Architect’s review of the Contractor’s submittals shall not relieve the
Contractor of the obligations under Sections 3.3, 3.5, and 3.12. The Architect’s review shall not constitute approval
of safety precautions or of any construction means, methods, techniques, sequences, or procedures. The Architect’s
approval of a specific item shall not indicate approval of an assembly of which the item is a component.

§ 4.2.8 The Architect will prepare Change Orders and Construction Change Directives, and may order minor
changes in the Work as provided in Section 7.4, The Architect will investigate and make determinations and
recommendations regarding concealed and unknown conditions as provided in Section 3.7.4.

§ 4.2.9 The Architect will conduct inspections to determine the date or dates of Substantial Completion and the date
of final completion; issue Certificates of Substantial Completion pursuant to Section 9.8; receive and forward to the
Owner, for the Owner’s review and records, written warranties and related documents required by the Contract and

assembled by the Contractor pursuant to Section 9.10; and issue a final Certificate for Payment pursuant to

Section 9.10.

§ 4.2.10 If the Owner and Architect agree, the Architect will provide one or more Project representatives to assist in
carrying out the Architect’s responsibilities at the site. The Owner shall notify the Contractor of any change in the
duties, responsibilities and limitations of authority of the Project representatives.

§ 4.2.11 The Architect will interpret and decide matters concerning performance under, and requirements of, the
Contract Documents on written request of either the Owner or Contractor. The Architect’s response to such requests
will be made in writing within any time limits agreed upon or otherwise with reasonable promptness.

§ 4.2.12 Interpretations and decisions of the Architect will be consistent with the intent of, and reasonably inferable
from, the Contract Documents and will be in writing or in the form of drawings. When making such interpretations
and decisions, the Architect will endeavor to secure faithful performance by both Owner and Contractor, will not
show partiality to either, and will not be liable for results of interpretations or decisions rendered in good faith.

§ 4.2.13 The Architect’s decisions on matters relating to aesthetic effect will be final if consistent with the intent
expressed in the Contract Documents.

§ 4.2.14 The Architect will review and respond to requests for information about the Contract Documents. The
Architect’s response to such requests will be made in writing within any time limits agreed upon or otherwise with
reasonable promptness. If appropriate, the Architect will prepare and issue supplemental Drawings and
Specifications in response fo the requests for information.

ARTICLE 5 SUBCONTRACTORS
§ 5.1 Definitions
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§ 5.1.1 A Subcontractor is a person or entity who has a direct contract with the Contractor to perform a portion of
the Work at the site. The term “Subcontractor” is referred to throughout the Contract Documents as if singular in
number and means a Subcontractor or an authorized representative of the Subcontractor. The term “Subcontractor”
does not include a Separate Contractor or the subcontractors of a Separate Contractor.

§ 5.1.2 A Sub-subcontractor is a person or entity who has a direct or indirect contract with a Subcontractor to
perform a portion of the Work at the site. The term *“Sub-subcontractor” is referred to throughout the Contract
Documents as if singular in number and means a Sub-subcontractor or an authorized representative of the Sub-
subcontractor.

§ 5.2 Award of Subcontracts and Other Contracts for Portions of the Work

§ 5.2.1 Unless otherwise stated in the Contract Documents or bidding requirements, the Contractor shall within 14
days of Contract execution, furnish in writing to the Owner and Architect the names of persons or entities proposed
for each principal portion of the Work, including those who are to furnish materials or equipment fabricated to a
special design. Within 14 days of receipt of the information, the Architect may notify the Contractor whether the
Owner or the Architect (1) has reasonable objection to any such proposed person or entity or (2) requires additional
time for review or (3) Coniractor must provide additional information and that action shall be deferred until the
Contractor provides further information. Failure of the Architect to provide notice within the 14-day period shall
constitute notice of no reasonable objection. Failure to object to a subcontractor or other contract for portions of the
work shall not constitute a waiver of any of the requirements of the Contract Documents and all products fumished
and services provided must conform to such requirements.

§ 5.2.2 The Contractor shall not contract with a proposed person or entity to whom the Owner or Architect has made
reasonable and timely objection. The Contractor shall not be required to contract with anyone to whom the
Contractor has made reasonable objection.

§ 5.2.3 If the Owner or Architect has reasonable objection to a person or entity proposed by the Contractor, the
Contractor shall propose another to whom the Owner or Architect has no reasonable objection. If the proposed but
rejected Subcontractor was reasonably capable of performing the Work, the Contract Sum and Contract Time shall
be increased or decreased by the difference, if any, occasioned by such change, and an appropriate Change Order
shall be issued before commencement of the substitute Subcontractor’s Work. However, no increase in the Contract
Sum or Contract Time shall be allowed for such change unless the Contractor has acted promptly and responsively
in submitting names as required.

§ 5.2.4 The Contractor shall not substitute a Subcontractor, person, or entity for one previously selected if the Owner
or Architect makes reasonable objection to such substitution.

§ 5.3 Subcontractual Relations

By appropriate written agreement, the Contractor shall require each Subcontractor, to the extent of the Work to be
performed by the Subcontractor, to be bound to the Contractor by terms of the Contract Documents, and to assume
toward the Contractor all the obligations and responsibilities, including the responsibility for safety of the
Subcontractor's Work that the Contractor, by these Contract Documents, assumes toward the Owner and Architect.
Each subcontract agreement shall preserve and protect the rights of the Owner and Architect under the Contract
Documents with respect to the Work to be performed by the Subcontractor so that subcontracting thereof will not
prejudice such rights, and shall allow to the Subcontractor, unless specifically provided otherwise in the subcontract
agreement, the benefit of all rights, remedies, and redress against the Contractor that the Contractor, by the Contract
Documents, has against the Owner. Where appropriate, the Contractor shall require each Subcontractor to enter into
similar agreements with Sub-subcontractors. The Contractor shall make available to each proposed Subcontractor,
prior to the execution of the subcontract agreement, copies of the Contract Documents to which the Subcontractor
will be bound, and, upon written request of the Subcontractor, identify to the Subcontractor terms and conditions of
the proposed subcontract agreement that may be at variance with the Contract Documents. Subcontractors will
similarly make copies of applicable portions of such documents available to their respective proposed Sub-
subcontractors.

§ 5.4 Contingent Assignment of Subcontracts
§ 5.4.1 Each subcontract agreement for a portion of the Work is assigned by the Contractor to the Owner, provided
that
.4 assignment is effective only after termination of the Contract by the Owner for cause pursuant to

Section 14.2 and only for those subcontract agreements that the Owner accepts by notifying the

Subcontractor and Contractor; and
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2 assignment is subject to the prior rights of the surety, if any, obligated under bond relating to the
Contract.

When the Owner accepts the assignment of a subcontract agreement, the Owner assumes the Contractor’s rights and
obligations under the subcontract,

§ 5.4.2 Upon such assignment, if the Work has been suspended for more than 30 days, the Subcontractor’s
compensation shall be equitably adjusted for increases in cost resulting from the suspension.

§ 5.4.3 Upon assignment to the Owner under this Section 5.4, the Owner may further assign the subcontract to a
successor contractor or other entity. If the Owner assigns the subcontract to a successor contractor or other entity,
the Owner shall nevertheless remain legally responsible for all of the successor contractor’s obligations under the
subcontract.

ARTICLE 6 CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS

§ 6.1 Owner's Right to Perform Construction and to Award Separate Contracts

§ 6.1.1 The term “Separate Contractor(s)” shall mean other contractors retained by the Owner under separate
agreements. The Owner reserves the right to perform construction or operations related to the Project with the
Owner’s own forces, and with Separate Contractors retained under Conditions of the Contract substantially similar
to those of this Contract, including those provisions of the Conditions of the Contract related to insurance and
waiver of subrogation.

§ 6.1.2 When separate contracts are awarded for different portions of the Project or other construction or operations
on the site, the term “Contractor” in the Contract Documents in each case shall mean the Contractor who executes
each separate Owner-Contractor Agreement.

§ 6.1.3 The Owner shall provide for coordination of the activities of the Owner’s own forces and of each Separate
Contractor with the Work of the Contractor, who shall cooperate with them. The Contractor shall participate with
any Separate Contractors and the Owner in reviewing their construction schedules. The Contractor shall make any
revisions to its construction schedule deemed necessary after a joint review and mutual agreement. The construction
schedules shall then constitute the schedules to be used by the Contractor, Separate Contractors, and the Owner until
subsequently revised.

§ 6.1.4 Unless otherwise provided in the Contract Documents, when the Owner performs construction or operations
related to the Project with the Owner’s own forces or with Separate Contractors, the Owner or its Separate
Contractors shall have the same obligations and rights that the Contractor has under the Conditions of the Contract,
including, without excluding others, those stated in Article 3, this Article 6, and Articles 10, 11, and 12.

§ 6.2 Mutual Responsibility

§ 6.2.1 The Contractor shall afford the Owner and Separate Contractors reasonable opportunity for introduction and
storage of their materials and equipment and performance of their activities, and shall connect and coordinate the
Contractor’s construction and operations with theirs as required by the Contract Documents.

§ 6.2.2 If part of the Contractor’s Work depends for proper execution or results upon construction or operations by
the Owner or a Separate Contractor, the Contractor shall, prior to proceeding with that portion of the Work,
promptly notify the Architect of apparent discrepancies or defects in the construction or operations by the Owner or
Separate Contractor that would render it unsuitable for proper execution and results of the Contractor’s Work.
Failure of the Contractor to notify the Architect of apparent discrepancies or defects prior to proceeding with the
Work shall constitute an acknowledgment that the Owner’s or Separate Contractor’s completed or partially
completed construction is fit and proper to receive the Contractor’s Work. The Contractor shall not be responsible
for discrepancies or defects in the construction or operations by the Owner or Separate Contractor that are not

apparent,

§ 6.2.3 The Contractor shall reimburse the Owner for costs the Owner incurs that are payable to a Separate
Contractor because of the Contractor’s delays, improperly timed activities or defective construction. The Owner
shall be responsible to the Contractor for costs the Contractor incurs because of a Separate Contractor’s delays,
impropetly timed activities, damage to the Work or defective construction.

§ 6.2.4 The Contractor shall promptly remedy damage that the Contractor wrongfully causes to completed or
partially completed construction or to property of the Owner or Separate Contractor as provided in Section 10.2.5.
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§ 6.2.5 The Owner and each Separate Contractor shall have the same responsibilities for cutting and patching as are
described for the Contractor in Section 3.14.

§ 6.3 Owner's Right to Clean Up

If a dispute arises among the Contractor, Separate Contractors, and the Owner as to the responsibility under their
respective contracts for maintaining the premises and surrounding area free from waste materials and rubbish, the
Owner may clean up and the Architect will allocate the cost among those responsible.

ARTICLE 7 CHANGES IN THE WORK

§ 7.1 General

§ 7.1.1 Changes in the Work may be accomplished after execution of the Contract, and without invalidating the
Contract, by Change Order, Construction Change Directive or order for a minor change in the Work, subject to the
limitations stated in this Article 7 and elsewhere in the Contract Documents.

§ 7.1.2 A Change Order shall be based upon agreement among the Owner, Contractor, and Architect. A
Construction Change Directive requires agreement by the Owner and Architect and may or may not be agreed to by
the Contractor. An order for a minor change in the Work may be issued by the Architect alone.

§ 7.1.3 Changes in the Work shall be performed under applicable provisions of the Contract Documents. The
Contractor shall proceed promptly with changes in the Work, unless otherwise provided in the Change Order,
Construction Change Directive, or order for a minor change in the Work.

§ 7.2 Change Orders
§ 7.2.1 A Change Order is a written instrument prepared by the Architect and signed by the Owner, Contractor, and
Architect stating their agreement upon all of the following:

.1 The change in the Work;

2 The amount of the adjustment, if any, in the Contract Sum; and

3 The extent of the adjustment, if any, in the Contract Time.

§ 7.2.2 The allowance for the combined overhead and profit included in the total cost to the Owner shall be based on
the following schedule:

§ 7.2.2.1 For the Contractor, for Work performed by the Contractor's own forces, 15 percent of the cost.

§ 7.2.2.2 For the Contractor, for Work performed by the Contractor's Subcontractor, 5 percent of the amount due the
Subcontractor.

§ 7.2.2.3 For the Subcontractor, for Work performed by the Subcontractor’s own forces, 15 percent of the cost.

§ 7.2.3 In order to facilitate checking of quotations for extras or credits, all proposals (except those so minor that
their propriety can be seen by inspection) shall be accompanied by a complete itemization of costs including labor,
materials, and Subcontracts. In no case will a change involving over $500.00 be approved without itemization.

§ 7.3 Construction Change Directives

§ 7.3.1 A Construction Change Directive is a written order prepared by the Architect and signed by the Owner and
Architect, directing a change in the Work prior to agreement on adjustment, if any, in the Contract Sum or Contract
Time, or both. The Owner may by Construction Change Directive, without invalidating the Contract, order changes
in the Work within the general scope of the Contract consisting of additions, deletions, or other revisions, the
Contract Surn and Contract Time being adjusted accordingly.

§ 7.3.2 A Construction Change Directive shall be used in the absence of total agreement on the terms of a Change
Order.

§ 7.3.3 If the Construction Change Directive provides for an adjustment to the Contract Sum, the adjustment shall be
based on one of the following methods:
A Mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to
permit evaluation;
2 Unit prices stated in the Contract Documents or subsequently agreed upon;
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3 Cost to be determined in a manner agreed upon by the parties and a mutually acceptable fixed or
percentage fee; or
4  Asprovided in Section 7.3.4.

§ 7.3.4 If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract
Sum, the Architect shall determine the adjustment on the basis of reasonable expenditures and savings of those
performing the Work attributable to the change, including, in case of an increase in the Contract Sum, an amount for
overhead and profit as set forth in the Agreement, or if no such amount is set forth in the Agreement, a reasonable
amount. In such case, and also under Section 7.3.3.3, the Contractor shall keep and present, in such form as the
Architect may prescribe, an itemized accounting together with appropriate supporting data. Unless otherwise
provided in the Contract Documents, costs for the purposes of this Section 7.3.4 shall be limited to the following:

A1 Costs of labor, including applicable payroll taxes, fringe benefits required by agreement or custom,

workers’ compensation insurance, and other employee costs approved by the Architect;
2 Costs of materials, supplies, and equipment, including cost of transportation, whether incorporated or

consumed;

3 Rental costs of machinery and equipment, exclusive of hand tools, whether rented from the
Contractor or others;

4 Costs of premiums for all bonds and insurance, permit fees, and sales, use, or similar taxes, directly
related to the change; and

5 Costs of supervision and field office personnel directly attributable to the change.

§ 7.3.5 If the Contractor disagrees with the adjustment in the Contract Time, the Contractor may make a Claim in
accordance with applicable provisions of Article 15.

§ 7.3.6 Upon receipt of a Construction Change Directive, the Contractor shall promptly proceed with the change in
the Work involved and advise the Architect of the Contractor’s agreement or disagreement with the method, if any,
provided in the Construction Change Directive for determining the proposed adjustment in the Contract Sum or
Contract Time.

§ 7.3.7 A Construction Change Directive signed by the Contractor indicates the Contractor’s agreement therewith,
including adjustment in Contract Sum and Contract Time or the method for determining them. Such agreement shall
be effective immediately and shall be recorded as a Change Order.

§ 7.3.8 The amount of credit to be allowed by the Contractor to the Owner for a deletion or change that results in a
net decrease in the Contract Sum shall be actual net cost as confirmed by the Architect. When both additions and
credits covering related Work or substitutions are involved in a change, the allowance for overhead and profit shall
be figured on the basis of net increase, if any, with respect to that change.

§ 7.3.9 Pending final determination of the total cost of a Construction Change Directive to the Owner, the Contractor
may request payment for Work completed under the Construction Change Directive in Applications for Payment.
The Architect will make an interim determination for purposes of monthly certification for payment for those costs
and certify for payment the amount that the Architect determines, in the Architect’s professional judgment, to be
reasonably justified. The Architect’s interim determination of cost shall adjust the Contract Sum on the same basis
as a Change Order, subject to the right of either party to disagree and assert a Claim in accordance with Article 15.

§ 7.3.10 When the Owner and Contractor agree with a determination made by the Architect concerning the
adjustments in the Contract Sum and Contract Time, or otherwise reach agreement upon the adjustments, such
agreement shall be effective immediately and the Architect will prepare a Change Order. Change Orders may be
issued for all or any part of a Construction Change Directive.

§ 7.4 Minor Changes in the Work

The Architect may order minor changes in the Work that are consistent with the intent of the Contract Documents
and do not involve an adjustment in the Contract Sum or an extension of the Contract Time. The Architect’s order
for minor changes shall be in writing. If the Contractor believes that the proposed minor change in the Work will
affect the Contract Sum or Contract Time, the Contractor shall notify the Architect and shall not proceed to
implement the change in the Work. If the Contractor performs the Work set forth in the Architect’s order for a minor
change without prior notice to the Architect that such change will affect the Contract Sum or Contract Time, the
Contractor waives any adjustment to the Contract Sum or extension of the Contract Time.
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ARTICLE 8¢ TIME

§ 8.1 Definitions

§ 8.1.1 Unless otherwise provided, Contract Time is the period of time, including authorized adjustments, allotted in
the Contract Documents for Substantial Completion of the Work.. .

§ 8.1.2 The date of commencement of the Work is the date established in the Agreement.
§ 8.1.3 The date of Substantial Completion is the date certified by the Architect in accordance with Section 9.8.

§ 8.1.4 The term “day” as used in the Contract Documents shall mean calendar day unless otherwise specifically
defined.

§ 8.2 Progress and Completion
§ 8.2.1 Time limits stated in the Contract Documents are of the essence of the Contract. By executing the
Agreement, the Contractor confirms that the Contract Time is a reasonable period for performing the Work.

§ 8.2.2 The Contractor shall not knowingly, except by agreement or instruction of the Owner in writing, commence
the Work prior to the effective date of insurance required to be furnished by the Contractor and Owner.

§ 8.2.3 The Contractor shall proceed expeditiously with adequate forces and shall achieve Substantial Completion
within the Contract Time.

§ 8.3 Delays and Extensions of Time

§ 8.3.1 If the Contractor is delayed at any time in the commencement or progress of the Work by (1) an act or
neglect of the Owner or Architect, of an employee of either, or of a Separate Contractor; (2) by changes ordered in
the Work; (3) by labor disputes, fire, unusual delay in deliveries, unavoidable casualties, adverse weather conditions
documented in accordance with Section 15.1.6.2, or other causes beyond the Contractor’s control; (4) by delay
authorized by the Owner pending mediation and binding dispute resolution; or (5) by other causes that the
Contractor asserts, and the Architect determines, justify delay, then the Contract Time shall be extended for such
reasonable time as the Architect may determine.

§ 8.3.2 Claims relating to time shall be made in accordance with applicable provisions of Article 15.

§ 8.3.3 This Section 8.3 does not preclude recovery of damages for delay by either party under other provisions of
the Contract Documents.

ARTICLE 9 PAYMENTS AND COMPLETION

§ 9.1 Contract Sum

§ 9.1.1 The Contract Sum is stated in the Agreement and, including authorized adjustments, is the total amount
payable by the Owner to the Contractor for performance of the Work under the Contract Documents.

§ 9.1.2 If unit prices are stated in the Contract Documents or subsequently agreed upon, and if quantities originally
contemplated are materially changed so that application of such unit prices to the actual quantities causes substantial
inequity to the Owner or Contractor, the applicable unit prices shall be equitably adjusted.

§ 9.2 Schedule of Values

Where the Contract is based on a stipulated sum or Guaranteed Maximum Price, the Contractor shall submit a
schedule of values to the Architect before the first Application for Payment, allocating the entire Contract Sum to
the various portions of the Work. The schedule of values shall be prepared in the form, and supported by the data to
substantiate its accuracy, required by the Architect. This schedule, unless objected to by the Architect, shall be used
as a basis for reviewing the Contractor’s Applications for Payment. Any changes to the schedule of values shall be
submitted to the Architect and supported by such data to substantiate its accuracy as the Architect may require, and
unless objected to by the Architect, shall be used as a basis for reviewing the Contractor’s subsequent Applications
for Payment.

§ 9.3 Applications for Payment

§ 9.3.1 At least ten days before the date established for each progress payment, the Contractor shall submit to the
Architect an itemized Application for Payment prepared in accordance with the schedule of values, if required under
Section 9.2, for completed portions of the Work. The application shall be notarized, if required, and supported by all
data substantiating the Contractor’s right to payment that the Owner or Architect require, such as copies of
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requisitions, and releases and waivers of liens from Subcontractors and suppliers, and shall reflect retainage if
provided for in the Contract Documents.

§ 9.3.1.1 As provided in Section 7.3.9, such applications may include requests for payment on account of changes in
the Work that have been properly authorized by Construction Change Directives, or by interim determinations of the
Architect, but not yet included in Change Orders.

§ 9.3.1.2 Applications for Payment shall not include requests for payment for portions of the Work for which the
Contractor does not intend to pay a Subcontractor or supplier, unless such Work has been performed by others
whom the Contractor intends to pay.

§ 9.3.2 Unless otherwise provided in the Contract Documents, payments shall be made on account of materials and
equipment delivered and suitably stored at the site for subsequent incorporation in the Work. If approved in advance
by the Owner, payment may similarly be made for materials and equipment suitably stored off the site at a location
agreed upon in writing. Payment for materials and equipment stored on or off the site shall be conditioned upon
compliance by the Contractor with procedures satisfactory to the Owner to establish the Owner’s title to such
materials and equipment or otherwise protect the Owner’s interest, and shall include the costs of applicable
insurance, storage, and transportation to the site, for such materials and equipment stored off the site.

§ 9.3.3 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner
no later than the time of payment. The Contractor further warrants that upon submittal of an Application for
Payment all Work for which Certificates for Payment have been previously issued and payments received from the
Owner shall, to the best of the Contractor’s knowledge, information, and belief, be free and clear of liens, claims,
security interests, or encutnbrances, in favor of the Contractor, Subcontractors, suppliers, or other persons or entities
that provided labor, materials, and equipment relating to the Work.

§ 9.3.4 The form of Application for Payment shall be a notarized AIA Document G702, Application and
Certification for Payment, supported by AIA Document G703, Continuation Sheet.

§ 9.4 Certificates for Payment

§ 9.4.1 The Architect will, within seven days after receipt of the Contractor’s Application for Payment, either (1)
issue to the Owner a Certificate for Payment in the full amount of the Application for Payment, with a copy to the
Contractor; or (2) issue to the Owner a Certificate for Payment for such amount as the Architect determines is
properly due, and notify the Contractor and Owner of the Architect’s reasons for withholding certification in part as
provided in Section 9.5.1; or (3) withhold certification of the entire Application for Payment, and notify the
Contractor and Owner of the Architect’s reason for withholding certification in whole as provided in Section 9.5.1.

§ 9.4.2 The issuance of a Certificate for Payment will constitute a representation by the Architect to the Owner,
based on the Architect’s evaluation of the Work and the data in the Application for Payment, that, to the best of the
Architect’s knowledge, information, and belief, the Work has progressed to the point indicated, the quality of the
Work is in accordance with the Contract Documents, and that the Contractor is entitled to payment in the amount
certified. The foregoing representations are subject to an evaluation of the Work for conformance with the Contract
Documents upon Substantial Completion, to results of subsequent tests and inspections, to correction of minor
deviations from the Contract Documents prior to completion, and to specific qualifications expressed by the
Architect. However, the issuance of a Certificate for Payment will not be a representation that the Architect has (1)
made exhaustive or continuous on-site inspections to check the quality or quantity of the Work; (2) reviewed
construction means, methods, techniques, sequences, or procedures; (3) reviewed copies of requisitions received
from Subcontractors and suppliers and other data requested by the Owner to substantiate the Contractor’s right to
payment,; or (4) made examination to ascertain how or for what purpose the Contractor has used money previously
paid on account of the Contract Sum.

§ 9.5 Decisions to Withhold Certification

§ 9.5.1 The Architect may withhold a Certificate for Payment in whole or in part, to the extent reasonably necessary
to protect the Owner, if in the Architect’s opinion the representations to the Owner required by Section 9.4.2 cannot
be made. If the Architect is unable to certify payment in the amount of the Application, the Architect will notify the
Contractor and Owner as provided in Section 9.4.1. If the Contractor and Architect cannot agree on a revised
amount, the Architect will promptly issue a Certificate for Payment for the amount for which the Architect is able to
make such representations to the Owner. The Architect may also withhold a Certificate for Payment or, because of
subsequently discovered evidence, may nullify the whole or a part of a Certificate for Payment previously issued, to
such extent as may be necessary in the Architect’s opinion to protect the Owner from loss for which the Contractor
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is responsible, including loss resulting from acts and omissions described in Section 3.3.2, because of
A defective Work not remedied;

third party claims filed or reasonable evidence indicating probable filing of such claims, unless

. security acceptable to the Owner is provided by the Contractor; - .
failure of the Contractor to make payments properly to Subcontractors or suppliers for labor,
materials or equipment;
reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Sum;
damage to the Owner or a Separate Contractor;
reasonable evidence that the Work will not be completed within the Contract Time, and that the
unpaid balance would not be adequate to cover actual or liquidated damages for the anticipated delay;
or

.1 repeated failure to carry out the Work in accordance with the Contract Documents.

e W

§ 9.5.2 When either party disputes the Architect’s decision regarding a Certificate for Payment under Section 9.5.1,
in whole or in part, that party may submit a Claim in accordance with Article 15.

§ 9.5.3 When the reasons for withholding certification are removed, certification will be made for amounts
previously withheld.

§ 9.5.4 If the Architect withholds certification for payment under Section 9.5.1.3, the Owner may, at its sole option,
issue joint checks to the Contractor and to any Subcontractor or supplier to whom the Contractor failed to make
payment for Work properly performed or material or equipment suitably delivered. If the Owner makes payments by
joint check, the Owner shall notify the Architect and the Contractor shall reflect such payment on its next
Application for Payment.

§ 9.6 Progress Payments
§ 9.6.1 After the Architect has issued a Certificate for Payment, the Owner shall make payment in the manner and
within the time provided in the Contract Documents, and shall so notify the Architect.

§ 9.6.2 The Contractor shall pay each Subcontractor, no later than seven days after receipt of payment from the
Owner, the amount to which the Subcontractor is entitled, reflecting percentages actually retained from payments to
the Contractor on account of the Subcontractor’s portion of the Work. The Contractor shall, by appropriate
agreement with each Subcontractor, require each Subcontractor to make payments to Sub-subcontractors in a similar

manner.

§ 9.6.3 The Architect will, on request, furnish to a Subcontractor, if practicable, information regarding percentages
of completion or amounts applied for by the Contractor and action taken thereon by the Architect and Owner on
account of portions of the Work done by such Subcontractor.

§ 9.6.4 The Owner has the right to request written evidence from the Contractor that the Contractor has properly
paid Subcontractors and suppliers amounts paid by the Owner to the Contractor for subcontracted Work. If the
Contractor fails to furnish such evidence within seven days, the Owner shall have the right to contact Subcontractors
and suppliers to ascertain whether they have been properly paid. Neither the Owner nor Architect shall have an
obligation to pay, or to see to the payment of money to, a Subcontractor or supplier, except as may otherwise be
required by law.

§ 9.6.5 The Contractor’s payments to suppliers shall be treated in a manner similar to that provided in Sections
9.6.2,9.6.3 and 9.6.4.

§ 9.6.6 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by the
Owner shall not constitute acceptance of Work not in accordance with the Contract Documents.

§ 9.6.7 Unless the Contractor provides the Owner with a payment bond in the full penal sum of the Contract Sum,
payments received by the Contractor for Work properly performed by Subcontractors or provided by suppliers shall
be held by the Contractor for those Subcontractors or suppliers who performed Work or furnished materials, or both,
under contract with the Contractor for which payment was made by the Owner. Nothing contained herein shall
require money to be placed in a separate account and not commingled with money of the Contractor, create any
fiduciary liability or tort liability on the part of the Contractor for breach of trust, or entitle any person or entity to an
award of punitive damages against the Contractor for breach of the requirements of this provision.
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§ 9.6.8 Provided the Owner has fulfilled its payment obligations under the Contract Documents, the Contractor shall
defend and indemnify the Owner from all loss, liability, damage or expense, including reasonable attorney’s fees
and litigation expenses, arising out of any lien claim or other claim for payment by any Subcontractor or supplier of
any tier. Upon receipt of notice of a lien claim or other claim for payment, the Owner shall notify the Contractor. If
approved by the applicable court, when required, the Contractor may substitute a surety bond for the property
against which the lien or other claim for payment has been asserted.

§ 8.7 Failure of Payment

If the Architect does not issue a Certificate for Payment, through no fault of the Contractor, within seven days after
receipt of the Contractor’s Application for Payment, or if the Owner does not pay the Contractor within forty-five
days afier the date established in the Contract Documents, the amount certified by the Architect or awarded by
binding dispute resolution, then the Contractor may, upon seven additional days® notice to the Owner and Architect,
stop the Work until payment of the amount owing has been received. The Contract Time shall be extended
appropriately and the Contract Sum shall be increased by the amount of the Contractor’s reasonable costs of
shutdown, delay and start-up, plus interest as provided for in the Contract Documents.

§ 9.8 Substantial Completion

§ 9.8.1 Substantial Completion is the stage in the progress of the Work when the Work or designated portion thereof
is sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the
Work for its intended use.

§ 9.8.2 When the Contractor considers that the Work, or a portion thereof which the Owner agrees to accept
separately, is substantially complete, the Contractor shall prepare and submit to the Architect a comprehensive list of
items to be completed or corrected prior to final payment. Failure to include an item on such list does not alter the
responsibility of the Contractor to complete all Work in accordance with the Contract Documents.

§ 9.8.3 Upon receipt of the Contractor’s list, the Architect will make an inspection to determine whether the Work or
designated portion thereof is substantially complete. If the Architect’s inspection discloses any item, whether or not
included on the Contractor’s list, which is not sufficiently complete in accordance with the Contract Documents so
that the Owmer can occupy or utilize the Work or designated portion thereof for its intended use, the Contractor
shall, before issuance of the Certificate of Substantial Completion, complete or correct such item upon notification
by the Architect. In such case, the Contractor shall then submit a request for another inspection by the Architect to
determine Substantial Completion.

§ 9.8.4 When the Work or designated portion thereof is substantially complete, the Architect will prepare a
Certificate of Substantial Completion that shall establish the date of Substantial Completion; establish
responsibilities of the Owner and Contractor for security, maintenance, heat, utilities, damage to the Work and
insurance; and fix the time within which the Contractor shall finish all items on the list accompanying the
Certificate. Warranties required by the Contract Documents shall commence on the date of Substantial Completion
of the Work or designated portion thereof unless otherwise provided in the Certificate of Substantial Completion.

§ 9.8.5 The Certificate of Substantial Completion shall be submitted to the Owner and Contractor for their written
acceptance of responsibilities assigned to them in the Certificate. Upon such acceptance, and consent of surety if
any, the Owner shall make payment of retainage applying to the Work or designated portion thereof. Such payment
shall be adjusted for Work that is incomplete or not in accordance with the requirements of the Contract Documents.

§ 9.9 Partial Occupancy or Use

§ 9.9.1 The Owner may occupy or use any completed or partially completed portion of the Work at any stage when
such portion is designated by separate agreement with the Contractor, provided such occupancy or use is consented
to by the insurer and authorized by public authorities having jurisdiction over the Project. Such partial occupancy or
use may commence whether or not the portion is substantially complete, provided the Owner and Contractor have
accepted in writing the responsibilities assigned to each of them for payments, retainage, if any, security,
muaintenance, heat, utilities, damage to the Work and insurance, and have agreed in writing concerning the period for
correction of the Work and commencement of warranties required by the Contract Documents. When the Contractor
considers a portion substantially complete, the Contractor shall prepare and submit a list to the Architect as provided
under Section 9.8.2. Consent of the Contractor to partial occupancy or use shall not be unreasonably withheld. The
stage of the progress of the Work shall be determined by written agreement between the Owner and Contractor or, if
no agreement is reached, by decision of the Architect.
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§ 9.9.2 Immediately prior to such partial occupancy or use, the Owner, Contractor, and Architect shall jointly
inspect the area to be occupied or portion of the Work to be used in order to determine and record the condition of
the Work.

- § 9.9.3 Unless otherwise égreed upon, partial occupaﬁcy or use of a portion or portions of the Work shall not
constitute acceptance of Work not complying with the requirements of the Contract Documents.

§ 9.10 Final Completion and Final Payment

§ 9.10.1 Upon receipt of the Contractor’s notice that the Work is ready for final inspection and acceptance and upon
receipt of a final Application for Payment, the Architect will promptly make such inspection. When the Architect
finds the Work acceptable under the Contract Documents and the Contract fully performed, the Architect will
promptly issue a final Certificate for Payment stating that to the best of the Architect’s knowledge, information and
belief, and on the basis of the Architect’s on-site visits and inspections, the Work has been completed in accordance
with the Contract Documents and that the entire balance found to be due the Contractor and noted in the final
Certificate is due and payable. The Architect’s final Certificate for Payment will constitute a further representation
that conditions listed in Section 9.10.2 as precedent to the Contractor’s being entitled to final payment have been
fulfilled.

§ 9.10.2 Neither final payment nor any remaining retained percentage shall become due until the Contractor submits
to the Architect (1) an affidavit that payrolls, bills for materials and equipment, and other indebtedness connected
with the Work for which the Owner or the Owner’s property might be responsible or encumbered (less amounts
withheld by Owner) have been paid or otherwise satisfied, (2) a certificate evidencing that insurance required by the
Contract Documents to remain in force after final payment is currently in effect, (3) a written statement that the
Contractor knows of no reason that the insurance will not be renewable to cover the period required by the Contract
Documents, (4) consent of surety, if any, to final payment, (5) documentation of any special warranties, such as
manufacturers’ warranties or specific Subcontractor warranties, and (6) if required by the Owner, other data
establishing payment or satisfaction of obligations, such as receipts and releases and waivers of liens, claims,
security interests, or encumbrances arising out of the Contract, to the extent and in such form as may be designated
by the Owner. If a Subcontractor refuses to furnish a release or waiver required by the Owner, the Contractor may
furnish a bond satisfactory to the Owner to indemnify the Owner against such lien, claim, security interest, or
encumbrance. If a lien, claim, security interest, or encumbrance remains unsatisfied after payments are made, the
Contractor shall refund to the Owner all money that the Owner may be compelled to pay in discharging the lien,
claim, security interest, or encumbrance, including all costs and reasonable attomeys’ fees.

§ 9.10.3 If, after Substantial Completion of the Work, final completion thereof is materially delayed through no fault
of the Contractor or by issuance of Change Orders affecting final completion, and the Architect so confirms, the
Owner shall, upon application by the Contractor and certification by the Architect, and without terminating the -
Contract, make payment of the balance due for that portion of the Work fully completed, corrected, and accepted. If
the remaining balance for Work not fully completed or corrected is less than retainage stipulated in the Contract
Documents, and if bonds have been furnished, the written consent of the surety to payment of the balance due for
that portion of the Work fully completed and accepted shall be submitted by the Contractor to the Architect prior to
certification of such payment. Such payment shall be made under terms and conditions governing final payment,
except that it shall not constitute a waiver of Claims.

§ 9.10.4 The making of final payment shall constitute a waiver of Claims by the Owner except those arising from
A liens, Claims, security interests, or encumbrances arising out of the Contract and unsettled;
2 failure of the Work to comply with the requirements of the Contract Documents;
3 terms of special warranties required by the Contract Documents; or
4 audits performed by the Owner, if permitted by the Contract Documents, after final payment.

§ 9.10.5 Acceptance of final payment by the Contractor, a Subcontractor, or a supplier, shall constitute a waiver of
claims by that payee except those previously made in writing and identified by that payee as unsettled at the time of
final Application for Payment.

ARTICLE 10 PROTECTION OF PERSONS AND PROPERTY

§ 10.1 Safety Precautions and Programs
The Contractor shall be responsible for initiating, maintaining, and supervising all safety precautions and programs
in connection with the performance of the Contract.

§ 10.2 Safety of Persons and Property
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§ 10.2.1 The Contractor shall take reasonable precautions for safety of, and shall provide reasonable protection to
prevent damage, injury, or loss to
employees on the Work and other persons who may be affected thereby;
.2 the Work and materials and equipment to be incorporated therein, whether in storage on or off the
site, under care, custody, or control of the Contractor, a Subcontractor, or a Sub-subcontractor; and
.3 other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements,
roadways, structures, and utilities not designated for removal, relocation, or replacement in the course
of construction.

§ 10.2.2 The Contractor shall comply with, and give notices required by applicable laws, statutes, ordinances, codes,
rules and regulations, and lawful orders of public authorities, bearing on safety of persons or property or their
protection from damage, injury, or loss.

§ 10.2.3 The Contractor shall implement, erect, and maintain, as required by existing conditions and performance of
the Contract, reasonable safeguards for safety and protection, including posting danger signs and other warnings
against hazards; promulgating safety regulations; and notifying the owners and users of adjacent sites and utilities of
the safeguards.

§ 10.2.4 When use or storage of explosives or other hazardous materials or equipment, or unusual methods are
necessary for execution of the Work, the Contractor shall exercise utmost care and carry on such activities under
supervision of properly qualified personnel.

§ 10.2.5 The Contractor shall promptly remedy damage and loss (other than damage or loss insured under property
insurance required by the Contract Documents) to property referred to in Sections 10.2.1.2 and 10.2.1.3 caused in
whole or in part by the Contractor, 4 Subcontractor, a Sub-subcontractor, or anyone directly or indirectly employed
by any of them, or by anyone for whose acts they may be liable and for which the Contractor is responsible under
Sections 10.2.1.2 and 10.2.1.3. The Contractor may make a Claim for the cost to remedy the damage or loss to the
extent such damage or loss is attributable to acts or omissions of the Owmner or Architect or anyone directly or
indirectly employed by either of them, or by anyone for whose acts either of them may be liable, and not attributable
to the fault or negligence of the Contractor. The foregoing obligations of the Contractor are in addition to the
Contractor’s obligations under Section 3.18.

§ 10.2.6 The Contractor shall designate a responsible member of the Contractor’s organization at the site whose duty
shall be the prevention of accidents. This person shall be the Contractor’s superintendent unless otherwise
designated by the Contractor in writing to the Owner and Architect.

§ 10.2.7 The Contractor shall not permit any part of the construction or site to be loaded so as to cause damage or
create an unsafe condition.

§ 10.2.8 Injury or Damage to Person or Property

If either party suffers injury or damage to person or property because of an act or omission of the other party, or of
others for whose acts such party is legally responsible, notice of the injury or damage, whether or not insured, shall
be given to the other party within a reasonable time not exceeding 21 days after discovery. The notice shall provide
sufficient detail to enable the other party to investigate the matter.

§ 10.3 Hazardous Materials and Substances

§ 10.3.1 The Contractor is responsible for compliance with any requirements included in the Contract Documents
regarding hazardous materials or substances. If the Contractor encounters a hazardous material or substance not
addressed in the Contract Documents and if reasonable precautions will be inadequate to prevent foreseeable bodily
injury or death to persons resulting from a material or substance, including but not limited to asbestos or
polychlorinated biphenyl (PCB), encountered on the site by the Contractor, the Contractor shall, upon recognizing
the condition, immediately stop Work in the affected area and notify the Owner and Architect of the condition.

§ 10.3.2 Upon receipt of the Contractor’s notice, the Owner shall obtain the services of a licensed laboratory to

verify the presence or absence of the material or substance reported by the Contractor and, in the event such material

or substance is found to be present, to cause it to be rendered harmless. Unless otherwise required by the Contract
Documents, the Owner shall furnish in writing to the Contractor and Architect the names and qualifications of

persons or entities who are to perform tests verifying the presence or absence of the material or substance or who are

to perform the task of removal or safe containment of the material or substance. The Contractor and the Architect

will promptly reply to the Owner in writing stating whether or not either has reasonable objection to the persons or
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entities proposed by the Owmer. If either the Contractor or Architect has an objection to a person or entity proposed
by the Owner, the Owner shall propose another to whom the Contractor and the Architect have no reasonable
objection. When the material or substance has been rendered harmless, Work in the affected area shall resume upon
written agreement of the Owner and Contractor.. By Change Order, the Contract Time shall be extended-
appropriately and the Contract Sum shall be increased by the amount of the Contractor’s reasonable additional costs
of shutdown, delay, and start-up,

§ 10.3.3 Paragraph Deleted.

§ 10.3.4 The Owner shall not be responsible under this Section 10.3 for hazardous materials or substances the
Contractor brings to the site unless such materials or substances are required by the Contract Documents. The
Owmner shall be responsible for hazardous materials or substances required by the Contract Documents, except to the
extent of the Contractor’s fault or negligence in the use and handling of such materials or substances.

§ 10.3.5 The Contractor shall indemnify the Owner for the cost and expense the Owner incurs (1) for remediation of
a material or substance the Contractor brings to the site and negligently handles, or (2) where the Contractor fails to
perform its obligations under Section 10.3.1, except to the extent that the cost and expense are due to the Owner’s
sole fault or negligence.

§ 10.3.6 If, without negligence on the part of the Contractor, the Contractor is held liable by a government agency
for the cost of remediation of a hazardous material or substance solely by reason of performing Work as required by
the Contract Documents, the Owner shall reimburse the Contractor for all cost and expense thereby incurred,

§ 10.4 Emergencies

In an emergency affecting safety of persons or property, the Contractor shall act, at the Contractor’s discretion, to
prevent threatened damage, injury, or loss. Additional compensation or extension of time claimed by the Contractor
on account of an emergency shall be determined as provided in Article 15 and Article 7.

ARTICLE 11  INSURANCE AND BONDS

§ 11.1 Contractor’s Insurance and Bonds

§ 11.1.1 The Contractor shall purchase and maintain insurance of the types and limits of liability, containing the
endorsements, and subject to the terms and conditions, as described in the Agreement or elsewhere in the Contract
Documents. The Contractor shall purchase and maintain the required insurance from an insurance company or
insurance companies lawfully authorized to issue insurance in the jurisdiction where the Project is located. The
Owmner, Architect, and Architect’s consultants shall be named as additional insureds under the Contractor’s
commercial general liability policy or as otherwise described in the Contract Documents.

§ 41.1.2 The Contractor shall provide surety bonds of the types, for such penal sums, and subject to such terms and
conditions as required by the Contract Documents. The Contractor shall purchase and maintain the required bonds
from a company or companies lawfully authorized to issue surety bonds in the jurisdiction where the Project is
located.

§ 11.1.3 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment
of obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall
authorize a copy to be furnished.

§ 11.1.4 Notice of Cancellation or Expiration of Contractor's Required Insurance. Within three (3) business days of the
date the Contractor becomes aware of an impending or actual cancellation or expiration of any insurance required by
the Contract Documents, the Contractor shall provide notice to the Owner of such impending or actual cancellation
or expiration. Upon receipt of notice from the Contractor, the Owner shall, unless the lapse in coverage arises from
an act or omission of the Owner, have the right to stop the Work until the lapse in coverage has been cured by the
procurement of replacement coverage by the Contractor. The furnishing of notice by the Contractor shall not relieve
the Contractor of any contractual obligation to provide any required coverage.

§ 14.2

Section Deleted.

§ 113
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Section Deleted.

§ 114
Section Deleted.

§115
Section Deleted.

ARTICLE 12 UNCOVERING AND CORRECTION OF WORK

§ 12.1 Uncovering of Work

§ 12.1.1 If a portion of the Work is covered contrary to the Architect’s request or to requirements specifically
expressed in the Contract Documents, it must, if requested in writing by the Architect, be uncovered for the
Architect’s examination and be replaced at the Contractor’s expense without change in the Contract Time.

§ 12.1.2 If a portion of the Work has been covered that the Architect has not specifically requested to examine prior
to its being covered, the Architect may request to see such Work and it shall be uncovered by the Contractor. If such
Work is in accordance with the Contract Documents, the Contractor shall be entitled to an equitable adjustment to
the Contract Sum and Contract Time as may be appropriate. If such Work is not in accordance with the Contract
Documents, the costs of uncovering the Work, and the cost of correction, shall be at the Contractor’s expense.

§ 12.2 Correction of Work

§ 12.2.1 Before Substantial Completion

The Contractor shall promptly correct Work rejected by the Architect or failing to conform to the requirements of
the Contract Documents, discovered before Substantial Completion and whether or not fabricated, installed or
completed. Costs of correcting such rejected Work, including additional testing and inspections, the cost of
uncovering and replacement, and compensation for the Architect’s services and expenses made necessary thereby,
shall be at the Contractor’s expense.

§ 12.2.2 After Substantial Completion

§ 12.2.2.1 In addition to the Contractor’s obligations under Section 3.5, if, within one year after the date of
Substantial Completion of the Work or designated portion thereof or after the date for commencement of warranties
established under Section 9.9.1, or by terms of any applicable special warranty required by the Contract Documents,
any of the Work is found to be not in accordance with the requirements of the Contract Documents, the Contractor
shall correct it promptly after receipt of notice from the Owner to do so, unless the Owner has previously given the
Contractor a written acceptance of such condition. The Owner shall give such notice promptly after discovery of the
condition. During the one-year period for correction of Work, if the Owner fails to notify the Contractor and give the
Contractor an opportunity to make the correction, the Owner waives the rights to require correction by the
Contractor and to make a claim for breach of warranty. If the Contractor fails to correct nonconforming Work within
a reasonable time during that period after receipt of notice from the Owner or Architect, the Owner may correct it in
accordance with Section 2.5.

§ 12.2.2.2 The one-year period for correction of Work shall be extended with respect to portions of Work first
performed after Substantial Completion by the period of time between Substantial Completion and the actual
completion of that portion of the Work.

§ 12.2.2.3 The one-year period for correction of Work shall not be extended by corrective Work performed by the
Contractor pursuant to this Section 12.2.

§ 12.2.3 The Contractor shall remove from the site portions of the Work that are not in accordance with the
requirements of the Contract Documents and are neither corrected by the Contractor nor accepted by the Owner.

§ 12.2.4 The Contractor shall bear the cost of correcting destroyed or damaged construction of the Owner or
Separate Contractors, whether completed or partially completed, caused by the Contractor’s correction or removal of
Work that is not in accordance with the requirements of the Contract Documents,

§ 12.2.5 Nothing contained in this Section 12.2 shall be construed to establish a period of limitation with respect to
other obligations the Contractor has under the Contract Documents, Establishment of the one-year period for
correction of Work as described in Section 12.2.2 relates only to the specific obligation of the Contractor to correct
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the Work, and has no relationship to the time within which the obligation to comply with the Contract Documents
may be sought to be enforced, nor to the time within which proceedings may be commenced to establish the
Contractor’s liability with respect to the Contractor’s obligations other than specifically to correct the Work.

§ 12.3 Acceptance of Nonconforming Work

If the Owner prefers to accept Work that is not in accordance with the requirements of the Contract Documents, the
Owner may do so instead of requiring its removal and correction, in which case the Contract Sum will be reduced as
appropriate and equitable. Such adjustment shall be effected whether or not final payment has been made.

ARTICLE 13 MISCELLANEQUS PROVISIONS

§ 13.1 Goveming Law

The Contract shall be governed by the law of the place where the Project is located, excluding that jurisdiction’s
choice of law rules. If the parties have selected arbitration as the method of binding dispute resolution, the Federal
Arbitration Act shall govern Section 15.4.

§ 13.2 Successors and Assigns

§ 13.2.1 The Owner and Contractor respectively bind themselves, their partners, successors, assigns, and legal
representatives to covenants, agreements, and obligations contained in the Contract Documents. Except as provided
in Section 13.2.2, neither party to the Contract shall assign the Contract as a whole without written consent of the
other. If either party attempts to make an assignment without such consent, that party shall nevertheless remain
legally responsible for all obligations under the Contract.

§ 13.2.2 The Owner may, without consent of the Contractor, assign the Contract to a lender providing construction
financing for the Project, if the lender assumes the Owner’s rights and obligations under the Contract Documents.
The Contractor shall execute all consents reasonably required to facilitate the assignment,

§ 13.3 Rights and Remedies
§ 13.3.1 Duties and obligations imposed by the Contract Documents and rights and remedies available thereunder
shall be in addition to and not a limitation of duties, obligations, rights, and remedies otherwise imposed or available

by law.

§ 13.3.2 No action or failure to act by the Owner, Architect, or Contractor shall constitute a waiver of a right or duty
afforded them under the Contract, nor shall such action or failure to act constitute approval of or acquiescence in a
breach thereunder, except as may be specifically agreed upon in writing.

§ 13.4 Tests and Inspections

§ 13.4.1 Tests, inspections, and approvals of portions of the Work shall be made as required by the Contract
Documents and by applicable laws, statutes, ordinances, codes, rules, and regulations or lawful orders of public
authorities. Unless otherwise provided, the Contractor shall make arrangements for such tests, inspections, and
approvals with an independent testing laboratory or entity acceptable to the Owner, or with the appropriate public
authority, and shall bear all related costs of tests, inspections, and approvals. The Contractor shall give the Architect
timely notice of when and where tests and inspections are to be made so that the Architect may be present for such
procedures. The Owner shall bear costs of tests, inspections, or approvals that do not become requirernents until
after bids are received or negotiations concluded. The Owner shall directly arrange and pay for tests, inspections, or
approvals where building codes or applicable laws or regulations so require.

§ 13.4.2 If the Architect, Owner, or public authorities having jurisdiction determine that portions of the Work require
additional testing, inspection, or approval not included under Section 13.4.1, the Architect will, upon written
authorization from the Owner, instruct the Contractor to make arrangements for such additional testing, inspection,
or approval, by an entity acceptable to the Owner, and the Contractor shall give timely notice to the Architect of
when and where tests and inspections are to be made so that the Architect may be present for such procedures. Such
costs, except as provided in Section 13.4.3, shall be at the Owner’s expense.

§ 13.4.3 If procedures for testing, inspection, or approval under Sections 13.4.1 and 13.4.2 reveal failure of the
portions of the Work to comply with requirements established by the Contract Documents, all costs made necessary
by such failure, including those of repeated procedures and compensation for the Architect’s services and expenses,
shall be at the Contractor’s expense.

§ 13.4.4 Required certificates of testing, inspection, or approval shall, unless otherwise required by the Contract
Documents, be secured by the Contractor and promptly delivered to the Architect.
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§ 13.4.5 If the Architect is to observe tests, inspections, or approvals required by the Contract Documents, the
Architect will do so promptly and, where practicable, at the normal place of testing.

§ 13.4.6 Tests or irispections conducted pursuaht to the Contract Documents shall be made promptly to avoid
unreasonable delay in the Work.

§ 13.5 Interest

Payments due and unpaid under the Contract Documents shall bear interest from the date payment is due at the rate
the parties agree upon in writing or, in the absence thereof,, at the legal rate prevailing from time to time at the place
where the Project is located.

ARTICLE 14 TERMINATION OR SUSPENSION OF THE CONTRACT

§ 14.1 Termination by the Contractor

§ 14.1.1 The Contractor may terminate the Contract if the Work is stopped for a period of 30 consecutive days
through no act or fault of the Contractor, a Subcontractor, a Sub-subcontractor, their agents or employees, or any
other persons or entities performing portions of the Work, for any of the following reasons:

.4 Issuance of an order of a court or othier public authority having jurisdiction that requires all Work to
be stopped;

2 Anact of government, such as a declaration of national emergency, that requires all Work to be
stopped;

3 Because the Architect has not issued a Certificate for Payment and has not notified the Contractor of
the reason for withholding certification as provided in Section 9.4.1, or because the Owner has not
made payment on a Certificate for Payment within the time stated in the Contract Documents; or

4 The Owner has failed to furnish to the Contractor reasonable evidence as required by Section 2.2.

§ 14.1.2 The Contractor may terminate the Contract if, through no act or fault of the Coniractor, a Subcontractor, a
Sub-subcontractor, their agents or employees, or any other persons or entities performing portions of the Work,
repeated suspensions, delays, or interruptions of the entire Work by the Owner as described in Section 14.3,
constitute in the aggregate more than 100 percent of the total number of days scheduled for completion, or 120 days
in any 365-day period, whichever is less.

§ 14.1.3 If one of the reasons described in Section 14.1.1 or 14.1.2 exists, the Contractor may, upon seven days’
notice to the Owner and Architect, terminate the Contract and recover from the Owner payment for Work executed,
as well as reasonable overhead and profit on Work not executed, and costs incurred by reason of such termination.

§ 14.1.4 If the Work is stopped for a period of 60 consecutive days through no act or fault of the Contractor, a
Subcontractor, a Sub-subcontractor, or their agents or employees or any other persons or entities performing
portions of the Work because the Owner has repeatedly failed to fulfill the Owner’s obligations under the Contract
Documents with respect to matters important to the progress of the Work, the Contractor may, upon seven additional
days’ notice to the Owner and the Architect, terminate the Contract and recover from the Owner as provided in
Section 14.1.3.

§ 14.2 Termination by the Owner for Cause
§ 14.2.1 The Owner may terminate the Contract if the Contractor
1 repeatedly refuses or fails to supply enough properly skilled workers or proper materials;
2 fails to make payment to Subcontractors or suppliers in accordance with the respective agreements
between the Contractor and the Subcontractors or suppliers;
3 repeatedly disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful
orders of a public authority; or
4 otherwise is guilty of substantial breach of a provision of the Contract Documents.

§ 14.2.2 When any of the reasons described in Section 14.2.1 exist, and upon certification by the Architect that
sufficient cause exists to justify such action, the Owner may, without prejudice to any other rights or remedies of the
Owner and after giving the Contractor and the Contractor’s surety, if any, seven days’ notice, terminate employment
of the Contractor and may, subject to any prior rights of the surety:
.1 Exclude the Contractor from the site and take possession of all materials, equipment, tools, and
construction equipment and machinery thereon owned by the Contractor;
2 Accept assignment of subcontracts pursuant to Section 5.4; and
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3 Finish the Work by whatever reasonable method the Owner may deem expedient. Upon written
request of the Contractor, the Owner shall furnish to the Contractor a detailed accounting of the costs
incurred by the Owner in finishing the Work.

§ 14.23 When the Owner terminates the Contract for one of the reasons stated in Section 14.2.1, the Contractor shall
not be entitled to receive further payment until the Work is finished.

§ 14.2.4 If the unpaid balance of the Contract Sum exceeds costs of finishing the Work, including compensation for
the Architect’s services and expenses made necessary thereby, and other damages incurred by the Owner and not
expressly waived, such excess shall be paid to the Contractor. If such costs and damages exceed the unpaid balance,
the Contractor shall pay the difference to the Owner. The amount to be paid to the Contractor or Owner, as the case
may be, shall be certified by the Initial Decision Maker, upon application, and this obligation for payment shall
survive termination of the Contract.

§ 14.3 Suspension by the Owner for Convenience
§ 14.3.1 The Owner may, without cause, order the Contractor in writing to suspend, delay or interrupt the Work, in
whole or in part for such period of time as the Owner may determine.

§ 14.3.2 The Contract Sum and Contract Time shall be adjusted for increases in the cost and time caused by
suspension, delay, or interruption under Section 14.3.1. Adjustment of the Contract Sum shall include profit. No
adjustment shall be made to the extent
4 that performance is, was, or would have been, so suspended, delayed, or interrupted, by another cause
for which the Contractor is responsible; or
2 that an equitable adjustment is made or denied under another provision of the Contract.

§ 14.4 Termination by the Owner for Convenience
§ 14.4.1 The Owner may, at any time, terminate the Contract for the Owner’s convenience and without cause.

§ 14.4.2 Upon receipt of notice from the Owner of such termination for the Owner’s convenience, the Contractor
shall
4 cease operations as directed by the Owner in the notice;
2 take actions necessary, or that the Owner may direct, for the protection and preservation of the Work;
and
3 except for Work directed to be performed prior to the effective date of termination stated in the
notice, terminate all existing subcontracts and purchase orders and enter into no further subcontracts
and purchase orders.

§ 14.4.3 In case of such termination for the Owner’s convenience, the Owner shall pay the Contractor for Work
properly executed.

ARTICLE 15 CLAIMS AND DISPUTES

§ 15.1 Claims

§ 15.1.1 Definition

A Claim is a demand or assertion by one of the parties seeking, as a matter of right, payment of money, a change in
the Contract Time, or other relief with respect to the terms of the Contract. The term “Claim” also includes other
disputes and matters in question between the Owner and Contractor arising out of or relating to the Contract. The
responsibility to substantiate Claims shall rest with the party making the Claim. This Section 15.1.1 does not require
the Owner to file a Claim in order to impose liquidated damages in accordance with the Contract Documents.

§ 15.1.2 Time Limits on Claims

The Owner and Contractor shall commence all Claims and causes of action against the other and arising out of or
related to the Contract, whether in contract, tort, breach of warranty or otherwise, in accordance with the
requirements of the binding dispute resolution method selected in the Agreement and within the period specified by
applicable law, but in any case not more than 10 years after the date of Substantial Completion of the Work. The
Owner and Contractor waive all Claims and causes of action not commenced in accordance with this Section 15.1.2.

§ 15.1.3 Notice of Claims

§ 15.1.3.1 Claims by either the Owner or Contractor, where the condition giving rise to the Claim is first discovered

prior to expiration of the period for correction of the Work set forth in Section 12.2.2, shall be mitiated by notice to

the other party and to the Initial Decision Maker with a copy sent to the Architect, if the Architect is not serving as
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the Initial Decision Maker. Claims by either party under this Section 15.1.3.1 shall be initiated within 21 days after
occurrence of the event giving rise to such Claim or within 21 days after the claimant first recognizes the condition
giving rise to the Claim, whichever is later.

§ 15.1.3.2 Claims by either the Owner or Contractor, where the condition giving rise to the Claim is first discovered
after expiration of the period for correction of the Work set forth in Section 12.2.2, shall be initiated by notice to the
other party. In such event, no decision by the Initial Decision Maker is required.

§ 15.4.4 Continuing Contract Performance

§ 15.1.4.1 Pending final resolution of a Claim, except as otherwise agreed in writing or as provided in Section 9.7
and Article 14, the Contractor shall proceed diligently with performance of the Contract and the Owner shall
continue to make payments in accordance with the Contract Documents.

§ 15.1.4.2 The Contract Sum and Contract Time shall be adjusted in accordance with the Initial Decision Maker’s
decision, subject to the right of either party to proceed in accordance with this Article 15. The Architect will issue
Certificates for Payment in accordance with the decision of the Initial Decision Maker.

§ 15.1.5 Claims for Additional Cost

If the Contractor wishes to mike a Claim for an increase in the Contract Sum, notice as provided in Section 15.1.3
shall be given before proceeding to execute the portion of the Work that is the subject of the Claim. Prior notice is
not required for Claims relating to an emergency endangering life or property arising under Section 10.4.

§ 16.1.6 Claims for Additional Time

§ 15.1.6.1 If the Contractor wishes to make a Claim for an increase in the Contract Time, notice as provided in
Section 15.1.3 shall be given. The Contractor’s Claim shall include an estimate of cost and of probable effect of
delay on progress of the Work. In the case of a continuing delay, only one Claim is necessary.

§ 15.1.6.2 If adverse weather conditions are the basis for a Claim for additional time, such Claim shall be
documented by data substantiating that weather conditions were abnormal for the period of time, ¢ould not have
been reasonably anticipated, and had an adverse effect on the scheduled construction.

§ 15.1.7 Waiver of Claims for Consequential Damages
The Contractor and Owner waive Claims against each other for consequential damages arising out of or relating to
this Contract. This mutual waiver includes
.1 damages incurred by the Owner for rental expenses, for losses of use, income, profit, financing,
business and reputation, and for loss of management or employee productivity or of the services of
such persons; and
2  damages incurred by the Contractor for principal office expenses including the compensation of
personnel stationed there, for losses of financing, business and reputation, and for loss of profit,
except anticipated profit arising directly from the Work.

This mutual waiver is applicable, without limitation, to all consequential damages due to either party’s termination
in accordance with Article 14. Nothing contained in this Section 15.1.7 shall be deemed to preclude assessment of
liquidated damages, when applicable, in accordance with the requirements of the Contract Documents.

§ 15.2 Initial Decision

§ 15.2.1 Claims, excluding those where the condition giving rise to the Claim is first discovered after expiration of
the period for correction of the Work set forth in Section 12.2.2 or arising under Sections 10.3, 10.4, and 11.5, shall
be referred to the Initial Decision Maker for initial decision. The Architect will serve as the Initial Decision Maker,
unless otherwise indicated in the Agreement. Except for those Claims excluded by this Section 15.2.1, an initial
decision shall be required as a condition precedent to mediation of any Claim., If an initial decision has not been
rendered within 30 days after the Claim has been referred to the Initial Decision Maker, the party asserting the
Claim may demand mediation and binding dispute resolution without a decision having been rendered. Unless the
Initial Decision Maker and all affected parties agree, the Initial Decision Maker will not decide disputes between the
Contractor and persons or entities other than the Owner.

§ 15.2.2 The Initial Decision Maker will review Claims and within ten days of the receipt of a Claim take one or
more of the following actions: (1) request additional supporting data from the claimant or a response with supporting
data from the other party, (2) reject the Claim in whole or in part, (3} approve the Claim, (4) suggest a compromise,
or (5) advise the parties that the Initial Decision Maker is unable to resolve the Claim if the Initial Decision Maker
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lacks sufficient information to evaluate the merits of the Claim or if the Initial Decision Maker concludes that, in the
Initial Decision Maker’s sole discretion, it would be inappropriate for the Initial Decision Maker to resolve the
Claim.

§ 15.2.3 In evaluating Claims, the Initial Decision Maker may, but shall not be obligated to, consult with or seek
information from either party or from persons with special knowledge or expertise who may assist the Initial
Decision Maker in rendering a decision. The Initial Decision Maker may request the Owner to authorize retention of
such persons at the Owner’s expense.

§ 15.2.4 If the Initial Decision Maker requests a party to provide a response to a Claim or to furnish additional
supporting data, such party shall respond, within ten days after receipt of the request, and shall either (1) provide a
response on the requested supporting data, (2) advise the Initial Decision Maker when the response or supporting
data will be furnished, or (3) advise the Initial Decision Maker that no supporting data will be furnished. Upon
receipt of the response or supporting data, if any, the Initial Decision Maker will either reject or approve the Claim
in whole or in part.

§ 15.2.5 The Initial Decision Maker will render an initial decision approving or rejecting the Claim, or indicating
that the Initial Decision Maker is unable to resolve the Claim. This initial decision shall (1) be in writing; (2) state
the reasons therefor; and (3) notify the parties and the Architect, if the Architect is not serving as the Initial Decision
Maker, of any change in the Contract Sum or Contract Time or both. The initial decision shall be final and binding
on the parties but subject to mediation and, if the parties fail to resolve their dispute through mediation, to binding
dispute resolution.

§ 15.2.6 Either party may file for mediation of an initial decision at any time, subject to the terms of
Section 15.2.6.1.

§ 15.2.6.1 Either party may, within 30 days from the date of receipt of an initial decision, demand in writing that the
other party file for mediation. If such a demand is made and the party receiving the demand fails to file for
mediation within 30 days after receipt thereof, then both parties waive their rights to mediate or pursue binding
dispute resolution proceedings with respect to the initial decision.

§ 15.2.7 In the event of a Claim against the Contractor, the Owner may, but is not obligated to, notify the surety, if
any, of the nature and amount of the Claim. If the Claim relates to a possibility of a Contractor’s default, the Owner
may, but is not obligated to, notify the surety and request the surety’s assistance in resolving the controversy.

§ 15.2.8 If a Claim relates to or is the subject of a mechanic’s lien, the party asserting such Claim may proceed in
accordance with applicable law to comply with the lien notice or filing deadlines.

§ 15.3 Mediation

§ 15.3.1 Claims, disputes, or other matters in controversy arising out of or related to the Contract, except those
waived as provided for in Sections 9.10.4, 9.10.5, and 15.1.7, shall be subject to mediation as a condition precedent
to binding dispute resolution.

§ 15.3.2 The parties shall endeavor to resolve their Claims by mediation which, unless the parties mutually agree
otherwise, shall be administered by the American Arbitration Association in accordance with its Construction
Industry Mediation Procedures in effect on the date of the Agreement. A request for mediation shall be made in
writing, delivered to the other party to the Contract, and filed with the person or entity administering the mediation.
The request may be made concurrently with the filing of binding dispute resolution proceedings but, in such event,
mediation shall proceed in advance of binding dispute resolution proceedings, which shall be stayed pending
mediation for a period of 60 days from the date of filing, unless stayed for a longer period by agreement of the
parties or court order. If an arbitration is stayed pursuant to this Section 15.3.2, the parties may nonetheless proceed
to the selection of the arbitrator(s) and agree upon a schedule for later proceedings.

§ 15.3.3 Either party may, within 30 days from the date that mediation has been concluded without resolution of the
dispute or 60 days after mediation has been demanded without resolution of the dispute, demand in writing that the
other party file for binding dispute resolution. If such a demand is made and the party receiving the demand fails to
file for binding dispute resolution within 60 days after receipt thereof, then both parties waive their rights to binding
dispute resolution proceedings with respect to the initial decision.
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§ 15.3.4 The parties shall share the mediator’s fee and any filing fees equally. The mediation shall be held in the
place where the Project is located, unless another location is mutually agreed upon. Agreements reached in
mediation shall be enforceable as settlement agreements in any court having jurisdiction thereof.

§ 154

Section Deleted.
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STANDARD ONEIDA COUNTY CONDITIONS

The County of Oneida (“County”) and (“Contractor”), for good consideration,
agree to be bound by the following clauses which are hereby made a part of the foregoing Agreement:

1. EXECUTORY OR NON-APPROPRIATION CLAUSE.

The County shall have no liability or obligation under this Contract to the Contractor or to anyone else beyond
the annual funds being appropriated and available for this Contract.

2. ONEIDA COUNTY BOARD OF LEGISLATORS: RESOLUTION #249 SOLID WASTE
DISPOSAL REQUIREMENTS.

Pursuant to Oneida County Board of Legislator Resolution No. 249 of May 26, 1999, the Contractor agrees
to deliver exclusively to the facilities of the Oneida-Herkimer Solid Waste Authority, all waste and recyclables
generated within the Authority’s service area by performance of this Contract by the Contractor and any
subcontractors. Upon awarding of this Contract, and before work commences, the Contractor will be required
to provide Oneida County with proof that Resolution No. 249 of 1999 has been complied with, and that all
wastes and recyclables in the Oneida-Herkimer Solid Waste Authority’s service area which are generated by
the Contractor and any subcontractors in performance of this Contract will be delivered exclusively to Oneida-
Herkimer Solid Waste Authority facilities.

3. CERTIFICATIONS REGARDING LOBBYING, DEBARMENT, SUSPENSION AND OTHER
RESPONSIBILITY MATTERS, AND DRUG-FREE WORKPLACE REQUIREMENTS.

a. Lobbying. As required by Section 1352, Title 31 of the U.S. Code and implemented at 34 CFR
Part 82 for persons entering into a grant or cooperative agreement over $100,000, as defined at 34
CFR Part 82, Section 82.105 and 82.110, the Contractor certifies that:

1. No federal appropriated funds have been paid or will be paid, by or on behalf of the
Contractor, to any persons for influencing or attempting to influence an officer or employee
of any agency, a Member of Congress, an officer or employee of Congress, or an employee
of a Member of Congress in connection with the making of any federal grant, the entering
into of any cooperative agreement, and the extension, continuation, renewal, amendment, or
modification of any federal grant or cooperative agreement.

ii. If any funds other than federally appropriated funds have been paid or will be paid to any
person for influencing or attempting to influence an officer or employee of any agency, a
Member of Congress, an officer or employee of Congress, or an employee of a Member of
Congress in connection with this federal grant or cooperative agreement, the Contractor shall
complete and submit Standard Form 111 “Disclosure Form to Report Lobbying,” in
accordance with its instructions.

iii. The Contractor shall require that the language of this certification be included in the award
documents for all subcontracts and that all subcontractors shall certify and disclose
accordingly.



b. Debarment, Suspension and other Responsibility Matters. As required by Executive Order 12549,
Debarments and Suspension, and implemented at 2 CFR Part 180, for prospective participants in
primary covered transactions, as defined at 13 CFR 400.109.

1. The Contractor certifies that it and its principals:

A.

Are not presently debarred, suspended, proposed for debarment, declared ineligible, or
voluntarily excluded from covered transactions by any federal department or agency;

Have not within a three-year period preceding this Contract been convicted of or had a civil
judgment rendered against them for commission of fraud or a criminal offense in
connection with obtaining, attempting to obtain, or performing a public (federal, state or
local) transaction or contract under a public transaction, violation of federal or state
antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records, making false statements, or receiving stolen property;

Are not presently indicted or otherwise criminally or civilly charged by a Government
entity (federal, state or local) with commission of any of the offenses enumerated in
subparagraph (B), above, of this certification; and

Have not within a three-year period preceding this Contract had one or more public
transactions (federal, state, or local) for cause or default;

ii.  Where the Contractor is unable to certify to any of the statements in this certification, he or
she shall attach an explanation to this Contract.

c. Drug-Free Workplace (Contractors other than individuals). As required by the Drug-Free
Workplace Act of 1988, and implemented at 2 CFR Part 182, Subpart B, for Contractors other
than individuals.

i.  The Contractor will or will continue to provide a drug-free workplace by:

A.

Publishing a statement notifying employees that the manufacture, distribution, dispensing,
possession, or use of a controlled substance is prohibited in the Contractor’s workplace and
specifying the actions that will be taken against employees for violation of such
prohibition;

Establishing an ongoing drug-free awareness program to inform employees about:

1) The dangers of drug abuse in the workplace;

2) The Contractor’s policy of maintaining a drug-free workplace;

3) Any available drug counseling, rehabilitation, and employee assistance program; and

4) The penalties that may be imposed upon an employee for drug abuse violation occurring
in the workplace;



C. Making it a requirement that each employee to be engaged in the performance of the
Contract be given a copy of the statement required by paragraph (A), above;

D. Notifying the employee in the statement required by paragraph (A), above, that as a
condition of employment under the Contract, the employee will:

1) Abide by the terms of the statement; and

2) Notify the employer in writing of his or her conviction for a violation of a criminal drug
statue occurring in the workplace no later than five (5) calendar days after such
conviction;

E. Notifying the County, in writing within ten (10) calendar days after having received notice
under subparagraph (D)(2), above, from an employee or otherwise receiving actual notice
of such conviction. Employers of convicted employees must provide notice, including
position and title, to:

Director, Grants Management Bureau, State Office Building Campus, Albany, New York
12240. Notice shall include the identification number(s) of each affected contract.

F. Taking one of the following actions, within thirty (30) calendar days of receiving notice
under paragraph (D)(2), above, with respect to any employee who is so convicted;

1) Taking appropriate personnel action against such an employee, up to and including
termination, consistent with the requirements of the Rehabilitation Act of 1973, as
amended; or

2) Requiring such employee to participate satisfactorily in a drug abuse assistance or
rehabilitation program approved for such purposes by a federal, state or local health,
law enforcement, or other appropriate agency.

G. Making a good faith effort to continue to maintain a drug-free workplace through
implementation of paragraphs (A), (B), (C), (D), (E) and (F), above.

ii. The Contractor may insert in the space provided below the site(s) for the performance of work
done in connection with the specific contract.

Place of Performance (street, address, city, county, state, zip code).

d. Drug-Free Workplace (Contractors who are individuals). As required by the Drug-Free Workplace
Act of 1988, and implemented at 2 CFR Part 182, Subpart C, for Contractors that are individuals.



1l

As a condition of the contract, the Contractor certifies that he or she will not engage in the
unlawful manufacture, distribution, dispensing, possession, or use of a controlled substance
in conducting any activity with the Contract; and

If convicted of a criminal drug offense resulting from a violation occurring during the conduct
of any contract activity, the Contractor will report the conviction, in writing, within ten (10)
calendar days of the conviction, to:

Director, Grants Management Bureau, State Office Building Campus, Albany, NY 12240.
Notice shall include the identification number(s) of each affected Contract.

4. HEALTH INSURANCE PORTABILITY AND ACCOUNTABILITY ACT (HIPAA).

When applicable to the services provided pursuant to the Contract:

a.

C.

The Contractor, as a Business Associate of the County, shall comply with the Health Insurance
Portability and Accountability Act of 1996, hereinafter referred to as “HIPAA,” as well as all
regulations promulgated by the Federal Government in furtherance thereof, to assure the privacy
and security of all protected health information exchanged between the Contractor and the County.
In order to assure such privacy and security, the Contractor agrees to enact the following
safeguards for protected health information:

1l

iii.

Establish policies and procedures, in written or electronic form, that are reasonably designed,
taking into consideration the size of, and the type of activities undertaken by, the Contractor,
to comply with the Standards for Privacy of Individual Identifiable Health Information,
commonly referred to as the Privacy Rule;

Utilize a combination of electronic hardware and computer software in order to securely store,
maintain, transmit, and access, protected health information electronically; and

Utilize an adequate amount of physical hardware, including but not limited to, locking filing
cabinets, locks on drawers, other cabinets and office doors, in order to prevent unwarranted
and illegal access to computers and paper files that contain protected health information of
the County’s clients.

This agreement does not authorize the Contractor to use or further disclose the protected health
information that the Contractor handles in treating patients of the County in any manner that would
violate the requirements of 45 CFR § 164.504(e), if that same use or disclosure were done by the
County, except that:

1l.

The Contractor may use and disclose protected health information for the Contractor’s own
proper management and administration; and

The Contractor may provide data aggregation services relating to the health care operations
of the County.

The Contractor shall:



1l

iil.

1v.

V1.

Vil.

Viil.

iX.

Not use or further disclose protected health information other than as permitted or required
by this contract or as required by law;

Use appropriate safeguards to prevent the use or disclosure of protected health information
other than as provided for in this Contract;

Report to the County any use or disclosure of the information not provided for by this Contract
of which the Contractor becomes aware;

Ensure that any agents, including a subcontractor, to whom the Contractor provides protected
health information received from, or created or received by the Contractor on behalf of the
County, agrees to the same restrictions and conditions that apply to the Contractor with respect
to such protected health information;

Make available protected health information in accordance with 45 CFR §164.524;

Make available protected health information for amendment and incorporate any amendments
to protected health information in accordance with 45 CFR §164.528;

Make available the information required to provide an accounting of disclosures in accordance
with 45 CFR § 164.528;

Make its internal practices, books, and records relating to the use and disclosure of protected
health information received from, or created or received by, the Contractor on behalf of the
County available to the Secretary of Health and Human Services for purposes of determining
the County’s compliance with 45 CFR § 164.504(e)(2)(ii); and

At the termination of this Contract, if feasible, return or destroy all protected health
information received from, or created or received by, the Contractor on behalf of the County
that the Contractor still maintains, in any form, and retain no copies of such information; or,
if such return or destruction is not feasible, extend the protections of this Contract permanently
to such information and limit further uses and disclosures to those purposes that make the
return or destruction of the information infeasible.

d. The Contractor agrees that this contract may be amended if any of the following events occurs:

1l.

iil.

HIPAA, or any of the regulations promulgated in furtherance thereof, is modified by Congress
or the Department of Health and Human Services;

HIPAA, or any of the regulations promulgated in furtherance thereof, is interpreted by a court
in a manner impacting the County’s HIPAA compliance; or

There is a material change in the business practices and procedures of the County.

e. Pursuant to 45 CFR § 164.504(e)(2)(iii), the County is authorized to unilaterally terminate this
Contract if the County determines that the Contractor has violated a material term of this Contract.



5. NON-ASSIGNMENT CLAUSE.

In accordance with Section 109 of the General Municipal Law, this Contract may not be assigned by the
Contractor or its right, title or interest therein assigned, transferred, conveyed, sublet or otherwise disposed of
without the County’s previous written consent, and any attempts to do so are null and void. The Contractor
may, however, assign its right to receive payments without the County’s prior written consent unless this
Contract concerns Certificates of Participation pursuant to Section 109-b of the General Municipal Law.

6. WORKER’S COMPENSATION BENEFITS.

In accordance with Section 108 of the General Municipal Law, this Contract shall be void and of no force and
effect unless the Contractor shall provide and maintain coverage during the life of this Contract for the benefit
of such employees as are required to be covered by the provisions of the Workers’ Compensation Law.

7. NON-DISCRIMINATION REQUIREMENTS.

To the extent required by Article 15 of the Executive Law (also known as the Human Rights Law) and all
other state and federal statutory and constitutional non-discrimination provisions, the Contractor will not
discriminate against any employee or applicant for employment because of race, creed, color, sex, national
origin, sexual orientation, age, disability, genetic predisposition or carrier status, or marital status.
Furthermore, in accordance with Section 220-¢ of the Labor Law, if this is a Contract for the construction,
alteration or repair of any public building or public work or for the manufacture, sale or distribution of
materials, equipment or supplies, and to the extent that this Contract shall be performed within the State of
New York, the Contractor agrees that neither it nor its subcontractors shall, by reason of race, creed, color,
disability, sex, or national origin: (a) discriminate in hiring against any New York State citizen who is
qualified and available to perform the work; or (b) discriminate against or intimidate any employee hired for
the performance of work under this Contract. If this is a building service contract as defined in Section 230
of the Labor Law, then, in accordance with Section 239 of the Labor Law, the Contractor agrees that neither
it nor its subcontractors shall by reason of race, creed, color, national origin, age, sex or disability: (a)
discriminate in hiring against any New York State citizen who is qualified and available to perform the work;
or (b) discriminate against or intimidate any employee hired for the performance of work under this Contract.
The Contractor is subject to fines of $50.00 per person per day for any violation of Section 220-e or Section
239 as well as possible termination of this Contract and forfeiture of all monies due hereunder for a second or
subsequent violation.

8. WAGE AND HOURS PROVISIONS.

If this is a public work contract covered by Article 8 of the Labor Law or a building service contract covered
by Article 9 of the Labor Law, neither the Contractor’s employees nor the employees of its subcontractors
may be required or permitted to work more than the number of hours or days stated in said Articles, except as
otherwise provided in the Labor Law and as set forth in prevailing wage and supplement schedules issued by
the State Labor Department. Furthermore, the Contractor and its subcontractors must pay at least the
prevailing wage rate and pay or provide the prevailing supplements, including the premium rates for overtime
pay, as determined by the State Labor Department in accordance with the Labor Law. Additionally, effective
April 28, 2008, if this is a public work contract covered by Article 8 of the Labor Law, the Contractor
understands and agrees that the filing of payrolls in a manner consistent with Subdivision 3-a of Section 220



of the Labor Law shall be a condition precedent to payment by the County of any County-approved sums due
and owing for work done upon the project.

9. NON-COLLUSIVE BIDDING CERTIFICATION.

In accordance with Section 103-d of the General Municipal Law, if this Contract is awarded based upon the
submission of bids, the Contractor certifies and affirms, under penalty of perjury, as to its own organization,
under penalty of perjury, that to the best of its knowledge and belief:

(1) the prices in this bid have been arrived at independently without collusion, consultation, communication,
or agreement, for the purpose of restricting competition, as to any matter relating to such prices with any other
bidder or with any competitor; and (2) unless otherwise required by law, the prices which have been quoted
in this bid have not been knowingly disclosed by the bidder and will not knowingly be disclosed by the bidder
prior to opening, directly or indirectly, to any other bidder or to any competitor; and (3) no attempt has been
made or will be made by the bidder to induce any other person, partnership or corporation to submit or not to
submit a bid for the purpose of restricting competition. The Contractor further affirms that, at the time the
Contractor submitted its bid, an authorized and responsible person executed and delivered to the County a
non-collusive bidding certification on the Contractor’s behalf.

10.  RECORDS.

The Contractor shall establish and maintain complete and accurate books, records, documents, accounts and
other evidence directly pertaining to performance under this Contract (hereinafter, collectively, “the
Records”). The Records shall include, but not be limited to, reports, statements, examinations, letters,
memoranda, opinions, folders, files, books, manuals, pamphlets, forms, papers, designs, drawings, maps,
photos, letters, microfilms, computer tapes or discs, electronic files, e-mails (and all attachments thereto),
rules, regulations and codes. The Records must be kept for the balance of the calendar year in which they
were made and for six (6) additional years thereafter. The County Comptroller, the County Attorney and any
other person or entity authorized to conduct an audit or examination, as well as the agency or agencies
involved in this Contract, shall have access to the Records during normal business hours at an office of the
Contractor within the County or, if no such office is available, at a mutually agreeable and reasonable venue
within the County, for the term specified above, for the purposes of inspection, auditing and copying. The
County shall take reasonable steps to protect from public disclosure any of the Records which are exempt
from disclosure under Section 87 of the Public Officers Law (the “Statute”), provided that: (a) the Contractor
shall timely inform an appropriate County official, in writing, that said records should not be disclosed; (b)
said records shall be sufficiently identified; and (c¢) in the sole discretion of the County, designation of said
records as exempt under the Statute is reasonable. Nothing contained herein shall diminish, or in any way
adversely affect, the County’s right to discovery in any pending or future litigation. Notwithstanding any other
language, the Records may be subject to disclosure under the New York Freedom of Information Law, for
other applicable state or federal law, rule or regulation.

11. IDENTIFYING INFORMATION AND PRIVACY NOTIFICATION.

a. Identification Number(s). Every invoice or claim for payment submitted to a County agency by a
payee, for payment for the sale of goods or service or for transactions (e.g., leases, easements,
licenses, etc.) related to real or personal property must include the payee’s identification number.
This number includes any or all of the following: (i) the payee’s Federal employer identification
number, (ii) the payee’s Federal social security number, and/or (iii) the payee’s Vendor
Identification Number assigned by the Statewide Financial System. Where the payee does not
have such number or numbers, the payee, on its invoice or claim for payment, must state with
specificity the reason or reasons why the payee does not have such number or numbers.



b. Privacy Notification. (i) The authority to request the above personal information from a seller of
goods or services or a lessor of real or personal property, and the authority to maintain such
information, is found in Section 5 of the State Tax Law. Disclosure of this information by the
seller or lessor to the County is mandatory. The principal purpose for which the information is
collected is to enable the State to identify individuals, businesses and others who have been
delinquent in filing tax returns or may have understated their liabilities and to generally identify
persons affected by the taxes administered by the New York State Commissioner of Taxation and
Finance. The information will be used for tax administration purposes and for any other purpose
authorized by law. (ii) The personal information is requested by the County’s purchasing unit
contracting to purchase goods or services or lease the real or personal property covered by this
Contract.

12. CONFLICTING TERMS.

In the event of a conflict between the terms of the Contract (including any and all attachments thereto and
amendments thereof) and the terms of this Addendum, the terms of this Addendum shall control.

13. GOVERNING LAW.

This Contract shall be governed by the laws of the State of New York except where the Federal Supremacy
Clause requires otherwise.

14.  PROHIBITION ON PURCHASE OF TROPICAL HARDWOODS.

The Contractor certifies and warrants that all wood products to be used under this Contract award will be
acquired in accordance with, but not limited to, the specifications and provisions of Section 165 of the State
Finance Law (Use of Tropical Hardwoods), which prohibits purchase and use of tropical hardwoods, unless
specifically exempted by the State or any governmental agency or political subdivision or public benefit
corporation. Qualification for an exemption under this law will be the sole responsibility of the Contractor to
establish to meet with the approval of the County.

In addition, when any portion of this Contract involving the use of woods, whether for supply or installation,
is to be performed by any subcontractor, the prime Contractor will indicate and certify in the submitted bid
proposal that the subcontractor has been informed and is in compliance with specifications and provisions
regarding use of tropical hardwoods as detailed in Section 165 of the State Finance Law. Any such use must
meet with approval of the County; otherwise, the bid may not be considered responsive. Under bidder
certifications, proof of qualification for exemption will be the sole responsibility of the Contractor to establish
to meet with the approval of the County.

15. COMPLIANCE WITH NEW YORK STATE INFORMATION SECURITY BREACH AND
NOTIFICATION ACT.

The Contractor shall comply with the provisions of the New York State Information Security Breach and
Notification Act (General Business Law Section 899-aa).



16. GRATUITIES AND KICKBACKS.

a. QGratuities. It shall be unethical for any person to offer, give, or agree to give any County employee
or former County employee, or for any County employee or former County employee to solicit,
demand, accept, or agree to accept from another person, a gratuity or an offer of employment in
connection with any decision, approval, disapproval, recommendation, or preparation of any part
of a program requirement or a purchase request; influencing the content of any specification or
procurement standard; rendering of advice, investigation, auditing, or in any other advisory
capacity in any proceeding or application; request for ruling, determination, claim, or controversy,
or other particular matter, pertaining to any program requirement or a contract or subcontract, or
to any solicitation or proposal therefor.

b. Kickbacks. It shall be unethical for any payment, gratuity, or offer of employment to be made by
or on behalf of a subcontractor under a contract to the prime Contractor or higher tier subcontractor
or any person associated therewith, as an inducement for the award of a subcontract or order.

17. AUDIT.

The County, the State of New York, and the United States shall have the right at any time during the term of
this agreement and for the period limited by the applicable statute of limitations to audit the payment of monies
hereunder. The Contractor shall comply with any demands made by the County to provide information with
respect to the payment of monies made hereunder during the period covered by this paragraph. The Contractor
shall maintain its books and records in accordance with generally accepted accounting principles or such other
method of account which is approved in writing by the County prior to the date of this agreement. The
revenues and expenditures of the Contractor in connection with this agreement shall be separately identifiable.
Each expenditure or claim for payment shall be fully documented. Expenditures or claims for payment which
are not fully documented may be disallowed. The Contractor agrees to provide to or permit the County to
examine or obtain copies of any documents relating to the payment of money to the Contractor or expenditures
made by the Contractor for which reimbursement is requested to be made or has been made to the Contractor
by the County. The Contractor shall maintain all records required by this paragraph for 7 years after the date
this agreement is terminated or ends.

If the Contractor has expended, in any fiscal year, $300,000.00 or more in funds provided by a federal financial
assistance program from a federal agency pursuant to this agreement and all other contracts with the County,
the Contractor shall provide the County with an audit prepared by an independent auditor in accordance with
the Single Audit Act of 1984, 31 U.S.C. §§ 7501, et seq., as amended, and the regulations adopted pursuant
to such Act.

18. CERTIFICATION OF COMPLIANCE WITH THE IRAN DIVESTMENT ACT.

Pursuant to Section 103-g of the General Municipal Law, by submitting a bid in response to this solicitation
or by assuming the responsibility of a Contract awarded hereunder, each bidder or Contractor, or any person
signing on behalf of any bidder or Contractor, and any assignee or subcontractor and, in the case of a joint
bid, each party thereto, certifies, under penalty of perjury, that once the Prohibited Entities List is posted on
the Office of General Services (hereinafter “OGS”) website, that to the best of its knowledge and belief, that
each bidder or Contractor and any subcontractor or assignee is not identified on the Prohibited Entities List
created pursuant to State Finance Law § 165-a(3)(b).



Additionally, the bidder or Contractor is advised that once the Prohibited Entities List is posted on the OGS
website, any bidder or Contractor seeking to renew or extend a Contract or assume the responsibility of a
Contract awarded in response to this solicitation must certify at the time the Contract is renewed, extended or
assigned that it is not included on the Prohibited Entities List.

During the term of the Contract, should the County receive information that a bidder or Contractor is in
violation of the above-referenced certification, the County will offer the person or entity an opportunity to
respond. Ifthe person or entity fails to demonstrate that he, she or it has ceased engagement in the investment
which is in violation of the Iran Divestment Act of 2012 within ninety (90) days after the determination of
such violation, then the County shall take such action as may be appropriate, including, but not limited to,
imposing sanctions, seeking compliance, recovering damages or declaring the bidder or Contractor in default.

The County reserves the right to reject any bid or request for assignment for a bidder or Contractor that appears
on the Prohibited Entities List prior to the award of a Contract and to pursue a responsibility review with
respect to any bidder or Contractor that is awarded a Contract and subsequently appears on the Prohibited
Entities List.

19. PROHIBITION ON TOBACCO AND E-CIGARETTE USE ON COUNTY PROPERTY.

Pursuant to Local Law No. 3 of 2016, the use of tobacco and e-cigarettes are prohibited on Oneida County
property, as follows:

a. For the purposes of this provision, the “use of tobacco” shall include:

1. The burning of a lighted cigarette, pipe, cigar or other lighted instrument for the purpose of
smoking tobacco or a tobacco substitute;

ii. The use of tobacco and/or a substance containing tobacco or a tobacco substitute by means
other than smoking, including: chewing; holding in the mouth; or expectoration of chewing
tobacco.

b. For the purposes of this provision, “e-cigarette” shall mean an electronic device composed of a
mouthpiece, heating element, battery and electronic circuit that delivers vapor which is inhaled by
an individual user as he or she simulates smoking.

c. For the purposes of this provision, “on Oneida County property” shall be defined as:
i.  Upon all real property owned or leased by the County of Oneida; and

1. Within all County of Oneida-owned vehicles or within private vehicles when being used for
a County of Oneida purpose, except that a driver may smoke in a privately-owned vehicle
being used for a County of Oneida Purpose if the driver is the sole occupant of the vehicle.

d. Each violation of this Local Law No. 3 of 2016 shall constitute a separate and distinct offense and
may be punishable by a fine of up to $200.00 for a first offense and up to $1,000.00 for subsequent
offenses.

20. COMPLIANCE WITH NEW YORK STATE LABOR LAW § 201-G.




The Contractor shall comply with the provisions of New York State Labor Law § 201-g.

21. COMPLIANCE WITH NEW YORK STATE LABOR LAW § 220-i.

If this contract is for public work and is a covered project as set forth in Labor Law § 220-1, the Contractor
shall at all times comply with, and shall require its subcontractors (if any) to comply with, Labor Law § 220-
1. The Contractor and its subcontractors (if any) shall at all times be registered by the Department of Labor
as set forth in Labor Law § 220-i. Should the registration of the Contractor or its subcontractors (if any)
lapse during the term of the contract or subcontract, the Contractor and its subcontractors shall be subject to
Labor Law § 220-i(5). Should a Contractor or subcontractor be determined by the Department of Labor to
be unfit to be registered by the Department of Labor during the term of the contract or subcontract, then its
work may continue only if a monitor is appointed to oversee the work completed at the sole expense of the
Contractor or its subcontractor, as applicable. Such monitor must be approved by the Department of Labor.

22.  COMPLIANCE WITH NEW YORK STATE FINANCE LAW, SECTION 139-M.

Contractor shall comply with the provisions of New York State Finance Law, Section 139-M.






(EXAMPLE FORMAT - Submit on contractor's letterhead.)

COMPLIANCE WITH LABOR RATES

State of New York)
County of Oneida)

(NAME) , being duly sworn, deposed and says that | am the (TITLE) of (COMPANY NAME), and |
make this affidavit in order to induce Oneida County to make final payment to (COMPANY
NAME) under the contract between (COMPANY NAME) and Oneida County for (DESCRIPTION
OF WORK) work performed for County Contract No. (HXXXXXXX), (PROJECT NAME), County of
Oneida, State of New York.

That all men employed by (COMPANY NAME), have been fully paid, and that all labor, tax
assessments and levies applicable to the labor performed by (COMPANY NAME), have been
fully paid, and there are no outstanding bills or claims of any nature whatsoever against
(COMPANY NAME), arising out of labor performed under the aforesaid contract with Oneida
County.

That the same Company has complied with or exceeded the minimum hourly rates as
determined by the Department of Labor for persons employed on the aforesaid contract with
Oneida County.

That the final payment in the sum of S(FINAL PAYMENT AMOUNT) from Oneida County hereby
releases and forever discharges Oneida County from any claim of any nature whatsoever arising
out of the aforesaid contract.

(S)

(Name) (Title)

Sworn to before me this day of ,20

Notary Public






(EXAMPLE FORMAT - Submit on contractor's letterhead.)
GUARANTEE

(Date)

Oneida County Department of Public Works

Division of Engineering

5999 Judd Road

Oriskany, New York 13424

Re: County Contract No. (HXXXXXXX)
(DESCRIPTION OF CONTRACT)

Gentlemen:
In accordance with your request, we quote our guarantee:

(COMPANY NAME) GUARANTEES that the material and workmanship of the apparatus, and all the items
installed by them in the above project, are first class in every respect and in accordance with the drawings
and specifications and (COMPANY NAME) WILL make good any defects not due to ordinary wear and tear
and improper use which may develop within one (1) year from (DATE AGREED UPON BY COUNTY AND

COMPANY).

(S)

(Name) (Title)






NEW YORK STATE DEPARTMENT OF LABOR
PREVAILING WAGE STATEMENT

The Contractor shall ensure that workers are paid the appropriate wages and supplemental (fringe) benefits.
Throughout the contract, the Contractor shall obtain and pay workers in accordance with periodic wage rate
schedule updates from the NYS Department of Labor (NYSDOL). Any wage rate amendments and supplements are
available on the NYSDOL web site at:

https://dol.ny.gov/public-work-and-prevailing-wage

All changes or clarification of labor classification(s) and applicability of prevailing wage rates shall be obtained in
writing from the Office of the Director, NYSDOL Bureau of Public Work.

The NYSDOL prevailing wage rate schedule for this contract has been determined and has been issued the Prevailing
Rate Case No. (PRC#) of 2026012823. The wage rates for this contract are available on the NYSDOL web site at:

https://apps.labor.ny.gov/wpp/showFindProject.do?method=showlt



https://dol.ny.gov/public-work-and-prevailing-wage
https://apps.labor.ny.gov/wpp/showFindProject.do?method=showIt




DOCUMENT 00 01 07

SEALS PAGE

ONEIDA COUNTY DEPARTMENT OF PUBLIC WORKS
DIVISION OF ENGINEERING

VARIOUS CAPITAL IMPROVEMENTS 2025

ORISKANY DPW - TRENCH DRAIN REPLACEMENT
5999 JUDD ROAD
ORISKANY, NEW YORK 13424

| hereby certify that the plan, specification, or report was prepared by me or under my direct supervision, and that
| am a duly Licensed Architect or Licensed Professional Engineer under the Laws of the State of New York.

ARCHITECT:

MARCH Associates Architects & Planners, PC
Steven M. Wickman

NYS License No.: 029664

Valid through: 11/30/2026

M/E/P ENGINEER:

Towne Engineering, P.C.
Christopher D. Krecidlo
NYS License No.: 087784
Valid through: 11/30/2027

STRUCTURAL ENGINEER:

Zangrilli Engineering, P.C.
Albert A Zangrilli

NYS License No.: 059252
Valid through: 01/31/2028

* %k k k%

MARCH No. 25072
0001 07/1






Section 00 01 07
Section 00 01 11
Section 00 01 15

SECTION 00 01 10
TABLE OF CONTENTS
Seals Page

Table of Contents
List of Drawing Sheets

DIVISION 1 - GENERAL REQUIREMENTS

Section 01 11 00
Section 01 21 00
Section 01 23 00
Section 012973
Section 01 29 76
Section 01 30 00
Section 01 31 19
Section 01 50 00
Section 01 60 00
Section 01 73 29
Section 01 74 01
Section 01 78 00
Section 01 78 39

Summary of Work

Allowances

Alternates

Schedule of Values

Progress Payment Procedures — with Release of Lien Form
Administrative Requirements — with Submittal Cover Sheet
Project Meetings

Temporary Facilities and Controls

Product Requirements - with Substitution Request Form
Cutting and Patching

Cleaning

Closeout Submittals

Project Record Documents

DIVISION 2 — EXISTING CONDITIONS

SECTION 02 07 00

Selective Demolition

DIVISION 3 - CONCRETE

SECTION 03 30 00

Cast-in-Place Concrete

DIVISION 22 - PLUMBING

SECTION 22 56 01
SECTION 22 56 05
SECTION 22 56 15
SECTION 22 56 80
SECTION 22 58 91

General Provisions

General Provisions, Piping Systems

Sanitary Waste and Vent Piping Systems, Above And Below Grade
Oil Separators

Identification

DIVISION 31 — EARTHWORK

SECTION 31 23 10

Excavation and Backfill

DIVISION 33 — UTILITIES

SECTION 33 42 00

Storm Drainage and Accessories

* k k k *

MARCH No. 25072

00 01 10/1






SECTION 00 01 15
LIST OF DRAWING SHEETS
The following Drawings accompany this Project Manual and are a part thereof. Drawings are the property of
the Architect or Engineer and shall not be used for any other purpose other than contemplated by the

Drawings and Project Manual.

DRAWING NO. TITLE

STRUCTURAL

S101 DEMOLITION PLAN

S102 TRENCH DRAIN REPAIR PLAN
S201 SECTIONS

S$202 SETTLEMENT BASIN AND CLEAN-OUT / TRAP DETAILS
ARCHITECTURAL

AD101 FIRST FLOOR REMOVALS PLAN
A101 FIRST FLOOR AND ROOF PLANS
PLUMBING

P101 FOUNDATION PLAN

P601 DETAILS & SCHEDULES

* % % % %

MARCH No. 25072
00 01 15/1






SECTION 01 11 00

SUMMARY OF WORK

PART 1 - GENERAL

1.01 WORK COVERED BY CONTRACT DOCUMENTS

A

Supply all labor, materials, equipment, appliances and incidentals required and
necessary for layout, installing and performing the work associated with the General
Construction Contract at the Oneida County Department of Public Works, Division of
Engineering, 5999 Judd Road, Oriskany, NY as shown on the Contract Drawings and
described in the Contract Specifications.

1.02 ASBESTOS

A

B.

Only non-asbestos products shall be installed on this project.

Information about materials containing asbestos shall be immediately brought to the
attention, in writing, of the Owner.

All Contractors shall furnish a letter at project completion stating that No Asbestos
Materials were utilized in the construction.

Existing materials identified to be impacted as part of the construction have been tested
for the presence of asbestos. No asbestos containing materials were found. A report
documenting these findings may be obtained from the County.

1.03 SCHEDULE

A

Begin work immediately after contracts have been fully executed.

1. Submit Certificates of Insurance to the County immediately.
Schedule Requirements:

1. All work must be scheduled and coordinated with the Owner.

a. All work under this Contract is to be performed during normal working
business hours. Work may also be performed on Saturday’s or
Sunday’s, if requested no later than the preceding Wednesday. All work
is to be coordinated with the Owner.

The following milestone dates shall serve as the basis for bidding. A master schedule will
be developed at a general meeting with the Owner and Architect within 10 days of award.
This master schedule will incorporate the milestones listed below:

Award contracts on or about August 12, 2026.

Complete all submittals (30) days after award.

Construction can begin immediately upon proof of insurance.

All work shall be coordinated with the Owner as they perform the General
Construction scope and phased as required to accommodate the Owner’s use of
the building.

5. Project will be substantially complete by October 23, 2026.

Prob=

All work is to be coordinated with the County.

MARCH No. 25072
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1.04

1.05

1.06

1.07

1.08

CONTRACT

A. Perform the Work under lump sum contracts with the Owner.

B. GENERAL CONSTRUCTION
1. Perform Work required and as specified in the following Specification Sections

and Divisions: Division 1 through 33.
2. Perform Work required and indicated on the following Drawings:
a. All “AD” “A” “P” “S” Series Drawings.

C. The above listing of drawings and specifications by type of Contractor is intended as a
guide and does not relieve the Contractors of the responsibility of reviewing all drawings
and specifications for bidding and coordinating with each other during the construction
period. Review Contract Documents before submitted proposals.

WORK SEQUENCE

A. Work in stages to accommodate the Owner's use of the premises during the construction

period. Coordinate construction schedule, including start dates, with the Owner.

1. All work to be performed during normal business hours.

CONTINUOUS OWNER OCCUPANCY

A

C.

The Owner will occupy the existing building during the construction period and will
maintain normal operations until the time comes when utility shut downs will be required.
The Owner will cooperate with the Contractor to facilitate the continuity and the progress
of the Work. Cooperate with the Owner by minimizing the disturbance of the Owner's
activities in spaces adjacent to the construction work.

This facility supports County operations and will need to maintain access to staff and
vehicles as directed and requested by the Owner. Work shall be performed and
scheduled so as to not impact Counties ability to utilize portions of the space, if needed,
for vehicle access and storage.

Maintain exitways at all times while the building is occupied.

CONTRACTOR'S USE OF PREMISES

A

Use of the Sites and Buildings: Limit use of the premises to work in the areas indicated
by the Owner. Portions of the site and building beyond areas in which construction
operations are indicated are not to be disturbed.

Driveways and entrances: Do not use drives and roads for parking or storage of
materials. Schedule deliveries to minimize use of drives and roads adjacent to the
Project Site. Schedule deliveries to minimize space and time requirements for storage of
materials and equipment on-site. Keep driveways and entrances serving the premises
clear at all times; do not use these areas for parking or storage of materials. Designated
parking areas will be made available at the site.

SPECIAL PROJECT CONDITIONS

A

The Owner's forces will move all loose furnishings and equipment from the areas where
construction will be performed prior to the commencement of the work. These items will
be stored out of the work area.

MARCH No. 25072
0111 00/2



1.09

1.10

1.1

1.12

B.

All contracts include General Conditions, Supplementary Conditions and General
Requirements Sections.

Contractor shall provide firestopping at all penetrations installed by their Contract in new
and existing construction.

SPECIAL CONSIDERATIONS DURING CONSTRUCTION

A

Maintain Material Safety Data Sheets on site available for review by responsible
individuals. Schedule work as required so that substantial completion of the project
occurs a minimum of 48 hours or the manufacturers recommended time for "baking out"
and exhausting of volatile organic compounds used in construction prior to building
occupancy by the Owner.

WORK INCLUDED IN ALL BID PACKAGES

CONTRACTOR will be responsible to provide drinking water for his own personnel.

CONTRACTOR is expected to review all the plans and specifications as it may affect
their work and/or trade jurisdiction and to include in their proposal all costs necessary to
make connections with or coordinate with those requirements whether expressly stated
therein or implied. This is to include but not limited to tie-ins to existing construction, field
control wiring, etc. where normally claimed by trade jurisdiction of the CONTRACTOR.

Unless otherwise included in their scopes of work, demolition, removal and/or relocation
of any existing items shown on the drawings that conflicts with the installation of the new
work is the responsibility of the CONTRACTOR installing the new work.

CONTRACTOR shall restore all lawn and planting areas disrupted in the performance of
their work.

CONTRACTOR is responsible to clean up after himself and remove his debris to his own
dumpster located as directed by the Owner's Representative. If an area is left
uncleaned, the contractor responsible for the debris will be notified to clean it up by a
specified time or have it done by others to his account. Trash that is not readily
identifiable, such as coffee cups, etc., will be the responsibility of the contractors that
have been eating or working in the area and cleanup costs will be distributed among
them.

Contractor shall provide sealants to complete the work of their Contract and maintain the
building weathertight.

Access panels and access doors shall be furnished by the Contractor requiring access
for their scope of work. The Contractor shall coordinate the location of the access point
with the Owner and Architect.

INTERPRETATION OF DRAWINGS AND SPECIFICATIONS

A

The lists of equipment, tabulations of data and schedules appearing in the specifications
or drawings are included only for the assistance and guidance of the Contractor in
arriving at a more complete understanding of the intended installation. They are not
intended, or to be construed, as relieving the responsibility of the Contractors in making
their own takeoffs.

OBSTACLES AND MINOR ADJUSTMENTS

A

The drawings are not intended to show all details relating to exact positioning and
alignment of furnishings. The Contractor will be required to make such changes in
location of furnishings as may be needed to accommodate the Work to obstacles
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1.13

1.14

1.15

1.16

1.17

1.18

1.19

encountered. Minor changes due to field condition, or at the request of the Owner, shall
be made by the Contractors at no expense to the Owner.

ABBREVIATIONS AND SYMBOLS

A. Contractors are expected to be familiar with the standard abbreviation symbols used in
the Contract Documents. Inform the Architect, in writing, of any unclear or unknown
abbreviation or symbol prior to the Bid Date. Unless notified, the Architect will assume
that the Contractors are fully familiar with all such items and can execute their Work
accordingly.

PROTECTION OF EXISTING BUILDING AND GROUNDS

A. Provide protection to prevent damage to building, both interior and exterior, during
construction operations.

B. Repair damage to building and grounds to satisfaction of the Owner during the course of
the project.

PROTECTION OF EQUIPMENT AND MATERIALS

A. The Contractor shall assume full and complete responsibility for protection and
safekeeping of his products and equipment stored at project location.

PROTECTION OF UTILITIES AND PAVING

A. Provide and maintain adequate protection for existing utilities. Repair such Work
damaged during construction to the satisfaction of the Architect.

WORKERS CONDUCT

A. No smoking is allowed in buildings or on the property. No drinking of alcoholic beverages
or use of controlled substances allowed on Owner's grounds. No reporting to work
impaired by alcohol or controlled substances allowed.

B. ALL contractors are to refrain from conversing with County personnel, building
occupants, and visitors. Any construction employees found doing so, will be removed

from the site.

C. ALL contractors are to refrain from using indecent language. All doing so, will be
removed from the site.

COST BREAKDOWN

A. Contractors will identify the costs associated with each element of the work. Refer to
Sections 01 29 73 and 01 29 76.

SALVAGE ITEMS

A. Contractors will remove and turn over items indicated on the drawings or items which the
Owner wishes to salvage.

B. Carefully remove, handle and store materials at the site as directed by the Architect.

PART 2 - PRODUCTS - NOT USED

PART 3 - EXECUTION - NOT USED
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SECTION 01 21 00

ALLOWANCES
PART 1 - GENERAL
1.01 DESCRIPTION
A. Related Requirements Specified Elsewhere

1. Section 01 29 73 - Schedule of Values.
B. Include in the Base Bid a Lump Sum Contingency Allowance as indicated.

C. The overhead and profit for the allowance shall be included in the Base Bid and are not
part of the allowances.

D. The contingency allowance shall be used only upon written authorization of the Architect
and the Owner's Representative.

E. At the closeout of the Project, monies remaining in the Contingency Allowance will be
credited to the Owner by Change Order.

1.02 ALLOWANCES
A. GENERAL CONSTRUCTION
1. Included in the Base Bid is the sum of Thirty-Five Thousand Dollars ($35,000)
to cover the actual cost of Work resulting from unforeseen conditions discovered
during the progress of the Work and for work beyond the scope of the Contract
Documents.

PART 2 - PRODUCTS - NOT USED

PART 3 - EXECUTION - NOT USED
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SECTION 01 23 00
ALTERNATES

PART 1 - GENERAL
1.01 SECTION INCLUDES

A.  Descriptions of changes to Contract Amount and Contract Scope.
1.02 RELATED SECTIONS

A. Instructions to Bidders, Bid Form: Requirements for Alternates.
1.03 SUBMISSION REQUIREMENTS

A. Alternates quoted on Bid Forms will be reviewed and accepted or rejected at the Owner’s
option. Accepted Alternates will be identified in the Owner-Contractor Agreement.

1.04 PROCEDURES

A. Coordination: Modify or adjust affected adjacent work as necessary to completely and fully
integrate that work into the project.

1. Include as part of each alternate, miscellaneous devices, accessory objects, and similar
items incidental to or required for a complete installation whether or not specifically
mentioned as part of the Alternate.

1.05 SCHEDULE OF ALTERNATES

A.  ALTERNATE NO. 1 — EPOXY LINING OF BURIED SANITARY PIPING BETWEEN THE
MANHOLE AND RUNNING TRAP

Each Bidder shall state the amount to be ADDED to the Base Bid to complete a jetting and
scoping of the sanitary piping and ensure pipe is clean and accepting of epoxy lining and
without defect prior to installation of epoxy pipe lining. Install Epoxy lining per manufacturers
installation instructions. Contractor to submit all product data, installation instructions, and
warranty information to Architect for approvals prior to Installation, as shown on the drawings
and as specified.

B. ALTERNATE NO. 2 — OIL/WATER SEPARATOR AND ASSOCIATED VENT PIPING

Each Bidder shall state the amount to be ADDED to the Base Bid to Remove existing
Oil/Water Separator in its entirety. Install a below grade oil/water separator and associated
piping back to existing sanitary piping. Provide new vent piping within the building and
secured to existing structure. Terminate vent piping at roof; flash into existing roofing and
maintain roofing warranty, as shown on the drawings and as specified.

PART 2 - PRODUCTS - NOT USED

PART 3 - EXECUTION - NOT USED
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SECTION 01 29 73

SCHEDULE OF VALUES

PART 1 - GENERAL

1.01

1.02

1.03

1.04

RELATED SECTIONS

A. Section 01 11 00 - Summary of Work.

B. Section 01 29 76 - Progress Payment Procedures.

C. Section 01 31 19 - Project Meetings.

D. Section 01 32 16 - Construction Progress Schedule.

SUBMITTAL

A. Submit Schedule of Values to the Architect within 10 days of receipt of Letter of Intent,
but no later than 10 days prior to submitting the initial Application for Payment.
1. The Schedule of Values will be the basis for Contractor's Application for Payment

and is to be approved before first Application for Payment will be approved.
B. Relate categories of Work directly to items used in the Construction Progress Schedule.
C. Itemize dollar values for each category of Work.

FORM OF SUBMITTAL

A.

Submit typewritten Schedule of Values on AIA Documents G702 and G703, Architect
Version.

PREPARING SCHEDULE OF VALUES

A

Itemize separate line item costs for each of following general cost items:

Project Administration
Performance and Payment Bonds
Insurance

Allowances

Field Supervision and Layout
Project Meetings

Temporary Facilities

Project Closeout

Project Record Documents

0. Final Cleaning

SOPONORWN =~

Itemize separate line item cost for work required by each basic activity or operation by
section title and number. Use the Project Manual Table of Contents as a guide to
establish the proper format for the Schedule of Values. Provide at least 1 line item for
each Specification Section.

1. Identification: Include the following project identification on the Schedule of
Values:

a. Project names and locations.
b. Name of the Architect.
C. County Project Number(s).
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d. Contractors name and address.

e. Date of submittal.
C. ltemize each awarded Alternate as a separate line item with a detailed breakdown, as
required.
D. Show total costs including materials, labor, overhead and profit.
1. Breakdown of the Contract Sum should be provided in sufficient detail to facilitate

continued evaluation of Application for Payment and progress reports. Break
principal subcontract amounts down into several line items.

2. Round amounts to nearest whole dollar; the total shall equal the Contract
Sum.
3. Provide a separate line item in the Schedule of Values for each part of the Work

where Applications for Payment may include materials or equipment, purchased
or fabricated and stored, but not yet installed.

a. Differentiate between items stored on site and items stored off site.
Include requirements for insurance and bonded warehousing, if required.

1.05 REVIEW AND RESUBMITTAL
A. After review by the Architect, revise and resubmit Schedule of Values.
PART 2 - PRODUCTS - NOT USED

PART 3 - EXECUTION - NOT USED
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SECTION 01 29 76

PROGRESS PAYMENT PROCEDURES

PART 1 - GENERAL

1.01

1.02

1.03

RELATED SECTIONS

A. Drawings and General Provisions of the Contract, including General and Supplementary
Conditions and other Division 1 Specification Sections, apply to this Section.

SUMMARY

A. This Section specifies administrative and procedural requirements governing each prime

contractor's Applications for Payment.

1. Coordinate the Schedule of Values and Application for Payment with the
Contractor’s Construction Progress Schedule, Submittals, and List of Subcontracts.

APPLICATIONS FOR PAYMENT

A.

Each Application for Payment shall be consistent with previous application and payment
as certified by the Architect and paid for by the Owner.

1. The initial Application for Payment, the Application for Payment at time of
Substantial Completion, and the Final Application involve additional requirements.

2. For the initial Application for Payment, submit copies of OSHA 10 Cards for
each employee working on the project, including subcontractors. For
subsequent payment applications, OSHA 10 cards will only need to be
submitted for new /additional employees working on the project, that were
not submitted with the initial payment application.

Payment-Application Times: Each progress-payment date is indicated in the Agreement.
The period of construction Work covered by each Application for Payment is the period
indicated in the Agreement. Dates for progress payments will be discussed at the initial
construction progress meeting. The period covered by each Application for Payment is
the previous month.

Application and Certification for Payment Forms: Use AIA Document G702 and
Continuation Sheet G703 as the form for Application and Certification for Payment.

Application Preparation: Complete every entry on the form. Include notarization and
execution by a person authorized to sign legal documents on behalf of the contractor.
The Architect will return incomplete applications without action.

1. Entries shall match data on the Schedule of Values and the Contractor's
Construction Schedule. Use updated schedules if revisions are made.

2. Submitted costs are to be rounded to the nearest whole dollar.

3. Include amounts of fully executed Change Orders and Allowance Disbursements.

4. Provide copies of approved Change Order and Allowance Disbursement Cover
Sheets with Applications for Payment.

5. Provide copies of payrolls (including subcontractors) that are signed and notarized,
documenting compliance with prevailing wage laws.

Transmittal: Submit (3) signed and notarized original copies of each Application and
Certification for Payment to the Architect, including vouchers, waivers of lien and similar
attachments. Include one copy of all certified payroll reports, including
subcontractors.
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1. Transmit with a transmittal form listing attachments and recording appropriate
information related to the application in a manner acceptable to the Architect.

Waivers of Mechanics Lien: With each Application and Certification for Payment after the
first, submit waivers of mechanics liens from subcontractors, sub-subcontractors and
suppliers for the construction period covered by the previous application. Release and
Waiver of Lien Form attached.

1. Submit partial waivers on each item for the amount requested, prior to deduction
for retainage, on each item.

2. When an application shows completion of an item, submit final or full waivers.

3 The Owner reserves the right to designate which entities involved in the Work must
submit waivers.

a. Submit Applications for Payment with final waivers from every entity involved
with performance of the work covered by the application who is lawfully
entitled to a lien.

Oneida County Voucher Form: With EACH Application and Certification for Payment, fill
out and submit the Oneida County Voucher Form. The Form can be found at:
http://ocgov.net/assets/AuditControl/Docs/Voucher-OneidaCountyNY.pdf

Initial Application for Payment: Administrative actions and submittals that must precede
or coincide with the submittal for the first Application for Payment include the following.
The initial payment application will not be processed until all of these actions and
submittals have been received by the Architect.

Schedule of Values

Performance and Payment Bonds

List of subcontractors and principal suppliers and fabricators
Worker Compensation Certificates

Contractor’s Construction Schedule

Submittal Schedule

Emergency Contact List

Nogohr~wh =

Application for Payment at Substantial Completion: Following assurance of the
Certificate of Substantial Completion AIA Document G704, submit an Application and
Certificate for Payment.

1. This application shall reflect Certificates of Partial Substantial Completion issued
previously for Owner occupancy of designated portions of the work.

2. Administrative actions and submittals that shall precede or coincide with this
application include:

Occupancy permits and similar approvals

Warranties (guarantees) and maintenance agreements

Test/adjust/balance reports

Maintenance instructions

Meter readings

Start-up performance reports

Change-over information related to Owner’s occupancy, use, operation and
maintenance

Final cleaning

List of incomplete work, recognized as exceptions to Architect’s Certificate of
Substantial Completion.

"5 @meanUTp
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Final Payment Application: Administrative actions and submittals that must precede or
coincide with submittal of the final Application and Certificate for Payment include the
following.

1.

Pon

6.
7

Completion of project closeout requirements

a. Oneida County Forms: Guarantee and Compliance with Labor Rates
b. AlA G706, AIA G706A, and AIA G707

Completion of items specified for completion after Substantial Completion

Ensure that unsettled claims will be settled

Ensure that incomplete work is not accepted and will be completed without undue
delay

Transmittal of required project construction records and turn-over items (attic-
stock) to the Owner

Removal of temporary facilities and services

Removal of surplus materials, rubbish, and similar elements

PART 2 - PRODUCTS - NOT USED

PART 3 - EXECUTION - NOT USED

ATTACHMENT
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RELEASE AND WAIVER OF LIEN

State of:

County of:

Date:

l, , of , upon my oath,
hereby state that | am the Trade Subcontractor and/or Material Supplier, or his Authorized
Agent, who has contracted with Oneida County to furnish the necessary labor, materials,
and equipment for the project known as Oneida County Department of Public Works,
Various Capital Improvements 2025, Oriskany DPW — Trench Drain Replacement
5999 Judd Road, Oriskany, New York 13424.

Upon receipt of the funds requested in Application # , itis stated that all bills, invoices,
and other charges incurred by this Contractor and/or Material Supplier and its
Subcontractors for labor and materials furnished by any and all parties upon and for said
project will be fully paid and discharged, including all applicable taxes.

Prime Contractor
Trade Subcontractor and/or Material Supplier

By:

(Company)

(Print Name)

(Signature)
(Date)
SEAL:
Subscribed and sworn to before me on
this day of , 20

My commission expires:







SECTION 01 30 00

ADMINISTRATIVE REQUIREMENTS

PART 1 - GENERAL

1.01

1.02

1.03

1.04

1.05

DESCRIPTION

A

Submit, to the Architect, shop drawings, product data and samples required by the
specification sections.

Attached is the Submittal Cover Sheet that is to be copied, filled out, attached to
each item submitted, and returned to the Architect.

SHOP DRAWINGS

A

Original drawings, prepared by Contractor, Subcontractor, supplier or distributor, which
illustrate some portion of the work showing fabrication, layout, setting or erection details.

1. Identify details by reference to sheet and detail numbers shown on shop drawings.

2. Sheet size, multiple of 8-1/2 by 11 inches, not to exceed size of contract drawings
when unfolded.

3. Photographic reproductions of contract drawings will not be accepted as shop
drawings and will be rejected.

PRODUCT DATA

A

Manufacturer's catalog sheets, brochures, diagrams, schedules, performance charts and
other standard descriptive data.

Modify product data to delete information which is not applicable to project.
Supplement standard to provide additional information applicable to project.
Clearly mark data to identify applicable materials, products or models.
Show dimensions and clearances required.

Submit Material Safety Data Sheets (MSDS) for all materials.

aorOD =

FORM OF SUBMISSION

A

Shop Drawings and Product Data shall be submitted electronically to the Architect in
Adobe Acrobat (pdf) Format to: submittals@marchassoc.com.

Samples and Color Charts shall be delivered to the Architect in the required quantities.
Finishes will not be selected from scanned copies.

When it is necessary to compile data from different sources, data shall be compiled into
one (1) pdf file.

When it is necessary to scan paper documents, scans must be clean and legible.
Contractors are urged to use a color scanner when necessary.

CONTRACTOR RESPONSIBILITIES

A

Do not start or install work requiring submittals until submittals meeting Contract
Requirements have been returned to the Contractor.

Review, approve, stamp and sign submittals prior to submission to Architect.

Verify: Field measurements and field construction criteria.
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1.06

Contractor's responsibility for errors and omissions in submittals is not relieved by
Architect's review of submittals.

Contractor's responsibility for deviations in submittals from requirements of Contract
Documents is not relieved by Architect's review of submittals unless Architect gives
written acceptance of the specific deviations.

Notify Architect in writing, at time of submission, of deviations in submittals from
requirements of Contract Documents.

After Architect's review, Contractor is to distribute copies of submittals to parties requiring
same for coordination of work.

Make required copies for distribution of shop drawings and product data that have been
stamped and signed by the Architect.

SUBMISSION REQUIREMENTS

A

B.

Schedule submission to allow 10 working days for review.
Submit number of samples specified.
Accompany submittal with transmittal letter containing,

Date.

Architect project title and number.

Contractor’'s name and address.

Notification of deviations from Contract Documents.
Additional pertinent data.

agrON =

Submittals shall include:

1. Date and revision dates.
2. Architect project title and number.
3 The names of:

a. Architect.
b. Contractor.
C. Subcontractor.
d. Supplier.
e. Manufacturer.
4, Identification of product.
5. Relation to adjacent structure of materials.
6. Field dimensions, clearly identified as such.
7. Technical Specification section number.
8. Applicable standards.
9. A blank space, 4 x 4 inches, for the Architect's review stamp.
10. Identification of deviations from Contract Documents.
11.  Contractor's stamp, initialed or signed, certifying to review of submittal, verification

of field measurements and compliance with Contract Documents.

a. Submittals without Contractor's stamp will be returned without being
reviewed.

Shop Drawing Submittal Cover Sheet

1. Attach submittal cover sheet, with all blanks filled in for each shop drawing, product
data, and sample.
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1.07

1.08

1.09

1.10

RESUBMISSION REQUIREMENTS

A. Shop Drawings
1. Revise initial drawings as required and resubmit as specified for initial submittal.
2. Indicate on drawings changes which have been made other than those requested
by the Architect.
B. Product Data and Samples: Submit new data and samples as required for initial
submittal.

CONTRACTOR'S DISTRIBUTION OF SUBMITTALS

A. Distribute copies of shop drawings and product data which carry the Architect's stamp to:
1. Contractor's file.
2. Job site file.
3. Record Document file.
4. Other Contractors, as required for coordination.
5. Subcontractors, as required for coordination.

B. Distribute samples as directed by Architect.

ARCHITECT

A. Review design concept of Project.

B. Review of separate items does not constitute review of an assembly in which item
functions.

C. Stamp and initial or sign certifying to review of submittal.

D. Explanation of Architect's Stamp

1. NO EXCEPTION TAKEN (NET): No corrections, no marks.

MAKE CORRECTIONS NOTED (MCN): Minor amount of corrections; all items can
be fabricated at Contractor's risk without further correction; checking is complete
and all corrections are obvious without ambiguity.

3. REVISE AND RESUBMIT (R&R): Minor amount of corrections; noted items must
not be fabricated without further correction; checking is not complete; details of
items noted by checker are to be further clarified; items not noted to be corrected
can be fabricated at Contractor's risk under this stamp.

4. REJECTED: Drawings are rejected as not in accordance with the Contract, too
many corrections, or other justifiable reason. The drawing must be corrected and
resubmitted. No items are to be fabricated under this stamp.

5. SUBMIT SPECIFIED ITEM (SSI): Item is not as specified. Submit named
manufacturer.

E. Return submittals to Contractor for distribution.
SUBMITTALS REQUIRED FOR REVIEW

A. The following is the Submittal Cover Sheet to be attached to the required submittals.
Contractor is responsible for reviewing each section to determine required submittals.

PART 2 - PRODUCTS - NOT USED
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PART 3 - EXECUTION - NOT USED
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SUBMITTAL COVER SHEET MA M A‘R C H

Contractor: ASSOCIATES
ARCHITECTS & PLANNERS, PC
Address:
258 Genesee Street, Suite 300 - Utica, New York 13502
315.733.3344 - marchassoc.com
Phone:
Email:
Email submittals directly to: submittals@marchassoc.com
Name of Project: Various Capital Improvements 2025, Oriskany DPW — Trench Drain Replacement, 5999 Judd Road
Oriskany, NY
MARCH No.: 25072
Type of Submittal: (Check) /s this a resubmittal? [ | Yes Submission Date:
[] Shop Drawing [] Schedule [1] Sample
[] Product Data [] Certificate [1] Color Sample
[]  TestReport [] Warranty []
[] [] []
DESCRIPTION:
PRODUCT NAME:
MANUFACTURER:
ADDRESS:
SUBCONTRACTOR/
SUPPLIER:
REFERENCES:
SPEC. SECTION NO. DRAWING NO(S):
PARAGRAPH: RM. OR DET. NO(S):
ARCHITECT REVIEW STAMP CONTRACTORS APPROVAL STAMP:
NO EXCEPTION TAKEN [1 MAKE CORRECTIONS NOTED [1]
REJECTED [1 REVISE AND RESUBMIT []
SUBMIT SPECIFIED ITEM []
Checking is only for general conformance with the design concept of the
project and general compliance with the information given in the contract
documents. Notations are subject to the requirements of the plans and
specifications.  Contractor is responsible for dimensions which shall be
confirmed and correlated at the job site; Fabrication processed and
techniques of construction; Coordination of his work with that of all other
trades and the satisfactory performance of his work.
Date: By:
MARCH ASSOCIATES - UTICA, NY
Architects Remarks: MARCH OFFICE USE: Date Rec'd:
MARCH Log #
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SECTION 01 31 19

PROJECT MEETINGS

PART 1 - GENERAL

1.01 DESCRIPTION

A

Related Requirements Specified Elsewhere

1. Section 01 11 00 - Summary of Work.
2. Section 01 32 16 - Construction Progress Schedules.

Architect: Schedule and administer progress meetings.

Prepare agendas.

Make physical arrangements for meetings.

Preside at meetings.

Record minutes; include significant proceedings and decisions.
Distribute copies of minutes to participants.

Furnish copies of minutes to parties in attendance.

oakwNn~

Architect will attend meetings to ascertain that Work is expedited consistent with Contract
Documents and construction schedule.

1.02 PRE-CONSTRUCTION MEETING

A

B.

Schedule within seven (7) days after award of contract.

Attendance:
1. County representatives
2. Architect

3. Contractors' representative, including Project Superintendent
Minimum Agenda

1. Introduction
2. Record documents
3 Use of Premises
a. Field office and storage area
b. Owner's requirements
4. Distribute and discuss:
a. List of major subcontractors
b. Tentative Construction Schedule
5. Designation of responsible personnel for coordination of work.
6. Major equipment deliveries and priorities.
7 Change Order procedure.
8. Distribution of Contract Documents.
9. Shop drawings, product data, and samples.
10. Clean-up procedures.
11. Location and time for progress meetings.
12. Review of initial Construction Schedule.

1.03 PROGRESS MEETINGS

A

Schedule for regular meetings will be set up at the preconstruction meeting. Meetings
will be held as events dictate and as the work requires.
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B. Location and time of meetings will be determined at the pre-construction meeting.
C. Attendance

1. Owner’s Representative

2. Architect

3. Contractors' Project Superintendent
4. Subcontractors pertinent to agenda

D. Minimum Agenda

Review minutes of previous meeting.

Review and note field observations, problems and decisions.

Identify present problems and resolve.

Plan work progress during next work period and its effect on related work of others.
Review shop drawings and submittal schedules.

Review change order status.

Review status of construction schedule.

Coordinate occupancy arrangements and access requirements with Owner.

CNoORWN =

PART 2 - PRODUCTS - NOT USED

PART 3 - EXECUTION - NOT USED
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SECTION 01 50 00
TEMPORARY FACILITIES AND CONTROLS
PART 1 - GENERAL
1.01 DESCRIPTION

A. Contractor shall provide temporary facilities throughout the construction period unless
otherwise indicated.

B. Contractor shall pay costs for providing, maintaining, moving and removing temporary
facilities unless otherwise indicated.

C. Related Requirements Specified in other Sections:
1. Section 01 11 00 - Summary of Work.
2. Section 01 29 73 - Schedule of Values.

PART 2 - PRODUCTS
2.01  SANITARY FACILITIES

A. Contractor shall provide toilet facilities for workers. Facilities must be kept neat and clean
at all times, serviced weekly.

2.02 TEMPORARY WATER, ELECTRIC

A. Owner shall provide construction water at existing systems and pay for utility use
charges.
1. Contractor shall provide additional hoses and piping as required.
Contractor shall provide potable water for drinking purposes for their personnel
on the site.
B. Owner shall provide construction power at existing systems and pay for utility use
charges.
C. Contractor shall provide additional wiring, breakers, lighting, etc. as necessary to execute

the work and to comply with the requirements of this Project.
2.03 FIRE PROTECTION

A. Provide and maintain portable fire extinguishers in each area where work is being
performed. Number to conform to applicable codes.

B. Fire Extinguishers: Multi-purpose (ABC) dry chemical.

C. UL labeled.

2.04 TEMPORARY PARKING/STAGING

A. Park and stage materials only in areas designated by the Owner. Contractor parking and
staging areas will be designated after bid awards.

B. Parking is limited.

1. Park only in areas designated by the Owner.
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2.05 STORAGE

A

Storage space is limited and will be permitted only in areas designated by the Owner.

2,06 DUST PROTECTION

A

Contractor shall erect and maintain dust proof protection whenever operations will
produce dust and dirt that could filter into the building or into finished areas.

PART 3 - EXECUTION

3.01 GENERAL

A

B.

Install all temporary facilities in accordance with applicable codes.
Maintain temporary facilities throughout the construction period.

Remove temporary facilities when they are no longer required or when directed by the
Construction Manager.

Notification of all utility interruptions is to be received by the Architect in writing 72 hours
prior to interruption.

Repair damage to the project site caused by the installation of the temporary facilities.

* % *k % %
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SECTION 01 60 00

PRODUCT REQUIREMENTS

PART 1 - GENERAL

1.01  SECTION INCLUDES

A

o O

m

F.

G.

General product requirements.

Re-use of existing products.

Transportation, handling, storage and protection.
Product option requirements.

Substitution limitations and procedures.
Procedures for Owner-supplied products.

Maintenance materials, including extra materials, spare parts, tools, and software.

PART 2 - PRODUCTS

2.01 EXISTING PRODUCTS

A

Do not use materials and equipment removed from existing premises unless specifically
required or permitted by the Contract Documents.

Unforeseen historic items encountered remain the property of the Owner; notify Owner
promptly upon discovery; protect, remove, handle, and store as directed by Construction
Manager.

Existing materials and equipment indicated to be removed, but not to be re-used,
relocated, reinstalled, delivered to the Owner, or otherwise indicated as to remain the
property of the Owner, become the property of the Contractor; remove from site.

Reused Products: Reused products include materials and equipment previously used in
this or other construction, salvaged and refurbished as specified.

2.02 NEW PRODUCTS

A

Provide new products unless specifically required or permitted by the Contract
Documents.

Where all other criteria are met, Contractor shall give preference to products that:

1. Are extracted, harvested, and/or manufactured closer to the location of the
project.

2. Have longer documented life span under normal use.

3. Result in less construction waste.

Wiring Terminations: Provide terminal lugs to match branch circuit conductor quantities,
sizes, and materials indicated. Size terminal lugs to NFPA 70, include lugs for terminal
box.

Cord and Plug: Provide minimum 6-foot (2 m) cord and plug including grounding
connector for connection to electric wiring system. Cord of longer length is specified in
individual specification sections.
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2.03 ACCEPTABLE MANUFACTURERS

A

Acceptable Manufacturers: The lists of manufacturers in the various sections are names
of manufacturers believed to be capable of supplying one or more of the items specified
in that section. The lists are not intended to limit competition, and products of other
manufacturers may be submitted as equivalent products. The lists do not mean that
every product of listed manufacturer is acceptable as meeting the specification
requirements for quality.

Products Specified by Performance, Reference Standards or Description Only: Use any
product meeting those standards or description.

Products Specified by Naming One or More Manufacturers: Use a product of one of the
manufacturers listed and meeting all specifications, or an equivalent product. An
equivalent product shall be defined as any product that meets all specified performance
and aesthetic criteria but for which the manufacturer is not named. The Architect shall
determine equivalency during the submittal review process.

Substitutions: A substitution shall be defined as a product of a different composition but
with similar performance characteristics. Example: the specifications call for a poured
synthetic floor and the contractor proposes a rolled rubber floor in its place.

2,04 MAINTENANCE MATERIALS

A

B.

Furnish extra materials, spare parts, tools, and software of types and in quantities
specified in individual specification sections.

Deliver and place in location as directed; obtain receipt prior to final payment.

PART 3 - EXECUTION

3.01 SUBSTITUTION PROCEDURES

A

Instructions to Bidders specify time restrictions for submitting requests for substitutions
during the bidding period. Comply with requirements specified in this section.

Substitutions will not be considered after Award of Contracts except as follows:
1. Substitutions may be considered when a product becomes unavailable through
no fault of the Contractor because of strikes, lockouts, bankruptcies, or

discontinuance of manufacturer.

Document each request with complete data substantiating compliance of proposed
substitution with Contract Documents.

A request for substitution constitutes a representation that the submitter:

1. Has investigated proposed product and determined that it meets or exceeds the
quality level of the specified product.

2. Will provide the same warranty for the substitution as for the specified product.

3. Will coordinate installation and make changes to other Work that may be
required for the Work to be complete with no additional cost to Owner.

4. Waives claims for additional costs or time extension that may subsequently
become apparent.

5. Will reimburse Owner and Architect for review or redesign services associated
with re-approval by authorities.

6. Contractor requesting substitution shall bear any additional costs to all parties

due to his substitution.

MARCH No. 25072
0160 00/2



3.02

3.03

3.04

Substitutions will not be considered when they are indicated or implied on shop drawing
or product data submittals, without separate written request, or when acceptance will
require revision to the Contract Documents.

Substitution Submittal Procedure:

1. Submit three copies of request for substitution for consideration. Limit each
request to one proposed substitution.

2. Submit shop drawings, product data, and certified test results attesting to the
proposed product equivalence. Burden of proof is on proposer.

3. The Architect will notify Contractor in writing of decision to accept or reject
request.

OWNER-SUPPLIED PRODUCTS

A

Owner's Responsibilities:

1. Arrange for and deliver Owner reviewed shop drawings, product data, and
samples, to Contractor.

2. Arrange and pay for product delivery to site.

3. On delivery, inspect products jointly with Contractor.

4. Submit claims for transportation damage and replace damaged, defective, or
deficient items.

5. Arrange for manufacturers' warranties, inspections, and service.

Contractor's Responsibilities:

1. Review Owner reviewed shop drawings, product data, and samples.
Receive and unload products at site; inspect for completeness or damage jointly
with Owner.

3. Handle, store, install and finish products.

4. Repair or replace items damaged after receipt.

TRANSPORTATION AND HANDLING

A

Coordinate schedule of product delivery to designated prepared areas in order to
minimize site storage time and potential damage to stored materials.

Transport and handle products in accordance with manufacturer's instructions.

Transport materials in covered trucks to prevent contamination of product and littering of
surrounding areas.

Promptly inspect shipments to ensure that products comply with requirements, quantities
are correct, and products are undamaged.

Provide equipment and personnel to handle products by methods to prevent soiling,
disfigurement, or damage.

Arrange for the return of packing materials, such as wood pallets, where economically
feasible.

STORAGE AND PROTECTION

A

Designate receiving/storage areas for incoming products so that they are delivered
according to installation schedule and placed convenient to work area in order to
minimize waste due to excessive materials handling and misapplication.
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ATTACHMENT

Store and protect products in accordance with manufacturers' instructions.
Store with seals and labels intact and legible.

Store sensitive products in weather tight, climate controlled, enclosures in an
environment favorable to product.

For exterior storage of fabricated products, place on sloped supports above ground.

Provide bonded off-site storage and protection when site does not permit on-site storage
or protection.

Cover products subject to deterioration with impervious sheet covering. Provide
ventilation to prevent condensation and degradation of products.

Store loose granular materials on solid flat surfaces in a well-drained area. Prevent
mixing with foreign matter.

Prevent contact with material that may cause corrosion, discoloration, or staining.

Provide equipment and personnel to store products by methods to prevent soiling,
disfigurement, or damage.

Arrange storage of products to permit access for inspection. Periodically inspect to verify
products are undamaged and are maintained in acceptable condition.

END OF SECTION
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SUBSTITUTION REQUEST M A MARCH

ASSOCIATES
Contractor: ARCHITECTS & PLANNERS, PC
258 Genesee Street, Suite 300 - Utica, New York 13502
Address: 315.733.3344 - marchassoc.com
Phone: Fax:
Date Requested:

Project: Various Capital Improvements 2025, Oriskany DPW — Trench Drain Replacement, 5999 Judd Road, Oriskany,
NY 13424
MARCH No: 25072

REFERENCES:
SPEC. SECTION NO. DRAWING NO(S):
PARAGRAPH ROOM OR DET. NO(S):

This product is being proposed in lieu of

(NAME SPECIFIED PRODUCT)

PROPOSED SUBSTITUTION:
PRODUCT NAME:

MANUFACTURER:

ADDRESS:

O ACCEPTED O ACCEPTED AS NOTED
O NOT ACCEPTED O RECEIVED TOO LATE
O BID AS EQUIVALENT - WILL REVIEW AS SUBMITTAL

Reviewed By: Date:

Architects Remarks:







SECTION 01 73 29

CUTTING AND PATCHING

PART 1 - GENERAL

1.01

1.02

DESCRIPTION

A. Related Work Specified Elsewhere
1. Section 01 11 00 - Summary of Work.

B. Cutting and patching covers adjustments to, and necessary reworking of, elements of
construction in both new and existing work. The following definitions for cutting and
patching apply to this Contract.

1. Cutting: Physical modification of construction work, both new and existing, or
removal of existing or installed materials, including excavating and earthwork.

2. Patching: Restoration or replacement and installation of construction material,
both new and existing, including finishing, patching, excavations and compaction
of backfilling. Each contractor is responsible for his own cutting and patching as
required to perform his work.

C. Execute cutting (including excavating), fitting or patching of work, required to:

1. Make several parts fit properly.

2. Uncover work to provide for installation of ill-timed work.

3. Remove and correct defective work.

4. Remove and correct work not conforming to requirements of Contract Documents.

5. Remove samples of installed work as specified for testing.

6. Install specified work in existing construction.

7. Remove existing construction.

8. Provide equipment, labor and incidentals necessary for cutting and patching as
required for the installation of work in existing walls, floors and ceilings. Patching
must match adjacent material and finish.

D. Coordination
1. Coordinate the installation of the Work to avoid cutting and patching in new

construction.

E. In addition to contract requirements, upon written instructions of the Construction
Manager:

1. Uncover work to provide for Construction Manager's observation of covered
work.

2. Remove samples of installed materials for testing.

3. Remove work to provide for alterations of existing work.

F. Do not endanger work by cutting or altering work or any part of it.

SUBMITTALS

A. Prior to cutting which affects structural safety of project, submit written notice to the

Construction Manager requesting consent to proceed with cutting, including:

1. Identification of project.

2. Description of affected work.

3. Necessity for cutting.

4. Effect on other work, on structural integrity of project.
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5. Description of proposed work. Designate:

a. Scope of cutting and patching.
b. Contractor and trades to execute work.
C. Products proposed to be used.
d. Extent of refinishing.
6. Alternatives to cutting and patching.
7. Designation of party responsible for cost of cutting and patching.

Should conditions of work, or schedule, indicate change of materials or methods, submit
written recommendation to the Construction Manager, including:

1. Conditions indicating change.
2. Recommendations for alternative materials or methods.
3. Submittals as required for substitutions.

Submit written notice to the Construction Manager designating time work will be
uncovered, to provide for observation.

1.03 PAYMENT FOR COSTS

A.

Costs caused by ill-timed or defective work, or work not conforming to Contract
Documents, including costs for additional service of Architect or Engineer will be paid for
by the party responsible for ill-timed, rejected or non-conforming work.

PART 2 - PRODUCTS

2.01 PATCHING MATERIALS

A

New Materials: As specified in product sections; match existing products and work for
patching and extending work.

Type and Quality of Existing Products: Determine by inspecting and testing products
where necessary, referring to existing work as a standard.

Product Substitution: For any proposed change in materials, submit request for
substitution as described in Section 01 60 00.

PART 3 - EXECUTION

3.01 EXAMINATION

A

Verify that existing site conditions and substrate surfaces are acceptable for subsequent
work. Start of work means acceptance of existing conditions.

Verify that existing substrate is capable of structural support or attachment of new work
being applied or attached.

Examine and verify specific conditions described in individual specification sections.

Take field measurements before confirming product orders or beginning fabrication, to
minimize waste due to over-ordering or misfabrication.

Verify that utility services are available, of the correct characteristics, and in the contract
locations.

Prior to Cutting: Examine existing conditions prior to commencing work, including
elements subject to damage or movement during cutting and patching. After uncovering
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3.02

3.03

3.04

existing work, assess conditions affecting performance of work. Beginning of cutting and
patching means acceptable of existing conditions.

PREPARATION

A. Clean substrate surfaces prior to applying next material or substance.

B. Seal cracks or openings of substrate prior to applying next material or substance.

C. Apply manufacturer required or recommended substrate primer, sealer, or conditioner

prior to applying any new material or substance in contact or bond.
GENERAL INSTALLATION REQUIREMENTS

A. Install products as specified in individual sections, in accordance with manufacturer's
instructions and recommendations, and so as to avoid waste due to necessity for
replacement.

B. Make vertical elements plumb and horizontal elements level, unless otherwise indicated.

C. Install equipment and fittings plumb and level, neatly aligned with adjacent vertical and
horizontal lines, unless otherwise indicated.

D. Make consistent texture on surfaces, with seamless transitions, unless otherwise
indicated.
E. Make neat transitions between different surfaces, maintaining texture and appearance.

CUTTING AND PATCHING
A. Whenever possible, execute the work by methods that avoid cutting or patching.
B. Perform whatever cutting and patching is necessary to:

Complete the work.

Fit products together to integrate with other work.

Provide openings for penetration of mechanical, electrical, and other services.
Match work that has been cut to adjacent work.

Repair areas adjacent to cuts to required condition.

Repair new work damaged by subsequent work.

Remove samples of installed work for testing when requested.

Remove and replace defective and non-conforming work.

NGO AWN =

C. Execute work by methods that avoid damage to other work and that will provide
appropriate surfaces to receive patching and finishing. In existing work, minimize
damage and restore to original condition.

D. Employ skilled and experienced installer to perform cutting for weather exposed and
moisture resistant elements, and sight exposed surfaces.

E. Cut rigid materials using masonry saw or core drill. Pneumatic tools not allowed without
prior approval.

F. Restore work with new products in accordance with requirements of Contract Documents.

G. Fit work air tight to pipes, sleeves, ducts, conduit, and other penetrations through
surfaces.

H. At penetrations of fire rated walls, partitions, ceiling, or floor construction, completely seal

voids with fire rated material in accordance with Section 07 84 00, to full thickness of the
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penetrated element.

Patching:

1.

Finish patched surfaces to match finish that existed prior to patching. On
continuous surfaces, refinish to nearest intersection or natural break. For an
assembly, refinish entire unit.

Match color, texture, and appearance.

Repair patched surfaces that are damaged, lifted, discolored, or showing other
imperfections due to patching work. If defects are due to condition of substrate,
repair substrate prior to repairing finish.

* * % k% %
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SECTION 01 74 01

CLEANING

PART 1 - GENERAL

1.01 DESCRIPTION

A

Related Requirements Specified Elsewhere
1. Section 01 11 00 - Summary of Work.

Maintain premises and public properties free from accumulations of waste, debris, and
rubbish caused by operations.

At completion of each work shift, remove waste materials, rubbish, tools, equipment,
machinery, and surplus materials, and clean all sight exposed surfaces; leave areas
adjacent to the work area clean and ready for occupancy.

Remove all overspray caused by construction operations from adjacent construction,
surfaces and vehicles.

1.02 SAFETY REQUIREMENTS

A.

B.

Standards: Maintain project in accord with safety and insurance standards.

Hazards Control

1. Store volatile wastes in covered metal containers and remove from premises daily.
2. Prevent accumulation of wastes which create hazardous conditions.
3. Provide adequate ventilation during use of volatile or noxious substances.

Conduct cleaning and disposal operations to comply with local ordinances and anti-
pollution laws.

1. Do not dispose of volatile wastes such as mineral spirits, oil, or paint thinner in storm
or sanitary drains. Do not wash painting tools in sinks.

PART 2 - PRODUCTS

2.01 MATERIALS

A

Use only cleaning materials recommended by manufacturer of surface to be cleaned.

PART 3 - EXECUTION

3.01 DURING CONSTRUCTION

A

Execute daily cleaning to ensure that grounds and public properties are maintained free
from accumulations of waste materials, dust and rubbish. The Contractor on site shall
provide manpower on a daily basis to maintain adjacent work areas clean.

Handle materials in a controlled manner with as few handlings as possible; do not drop or
throw materials from heights.
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3.02 FINAL CLEANING

A. Each Contractor shall:

1.

@

©CoN®

10.

Execute final cleaning prior to Substantial Completion.

a. Clean areas to be occupied by Owner prior to final completion before
Owner occupancy.

Use cleaning materials that are nonhazardous.

Clean interior and exterior glass, surfaces exposed to view; remove temporary
labels, stains and foreign substances, polish transparent and glossy surfaces,
vacuum carpeted and soft surfaces.

Remove all labels that are not permanent. Do not paint or otherwise cover fire test
labels or nameplates on mechanical and electrical equipment.

Clean equipment and fixtures to a sanitary condition with cleaning materials
appropriate to the surface and material being cleaned.

Clean filters of operating equipment.

Clean debris from roofs and drainage systems.

Clean site; sweep paved areas, rake clean landscaped surfaces.

Remove waste, surplus materials, trash/rubbish, and construction facilities from
the site; dispose of in legal manner; do not burn or bury.

Clean Owner-occupied areas of work.

3.03 RUBBISH REMOVAL

A. Each contractor shall comply with all Local, State & Federal Laws, Codes and
Requirements regarding recycling and trash or rubbish removal.

* %k * %k %
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SECTION 01 78 00

CLOSEOUT SUBMITTALS

PART 1 - GENERAL

1.01  DESCRIPTION

A

Related Requirements Specified Elsewhere

1. Section 01 29 73 - Schedule of Values.

2. Section 01 29 76 - Progress Payment Procedures.
3. Section 01 74 01 - Cleaning.

4. Section 01 78 39 - Project Record Documents.

1.02 SUBSTANTIAL COMPLETION

A

Contractor:

1. Submit written notice to the Architect that Project, or designated portion of
Project, is Substantially Complete.

2. Include in the notice a list of major items still to be completed.

Architect will make an inspection within seven days after receipt of notice, together with
the Construction Manager.

Should Architect consider that Work is substantially complete:
1. Architect shall prepare and issue a Certificate of Substantial Completion, AIA

G704, complete with signatures of Owner and Contractor, accompanied by a list
of items to be completed or corrected.

2. Owner Occupancy of Project or Designated Portion of Project:
a. Contractor shall:
1) Perform final cleaning in accordance with Section 01 74 01.
b. Owner will occupy Project, under provisions stated in Certificate of

Substantial Completion.

3. Contractor shall complete work listed for completion or correction within
designated time.

Should Architect consider that Work is not substantially complete:

1. Architect shall immediately notify Contractor, in writing, stating reasons.

2. Contractor shall complete Work and send second written notice to the Architect,
certifying that Project, or designated portion of Project, is Substantially Complete.

3. Architect will reinspect Work.

1.03  FINAL INSPECTION

A.

Contractor shall submit written certification that:

1. Contract Documents have been reviewed.

2. Project is completed and is in compliance with Contract Documents.

3 Equipment and systems have been tested in presence of Owner's
Representative and are operational.
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1.04

1.05

1.06

1.07

The Architect will make final inspection within seven days after receipt of certification.

Should Architect consider that Work is finally complete in accordance with requirements
of Contract Documents, he shall request Contractor to make Project Closeout submittals.

Should the Architect consider that Work is not finally complete:

1. The Architect shall notify Contractor, in writing, stating reasons.

2. Contractor shall take immediate steps to remedy the stated deficiencies and
send second written notice to the Architect certifying that Work is complete.

3. The Architect will reinspect Work.

REINSPECTION COSTS

A

Should the Architect be required to perform second inspections because of failure of the
Work to comply with original certifications of the Contractor, the Owner will compensate
the Architect or Engineer for additional services and deduct amount paid from final
payment to Contractor.

CLOSEOUT SUBMITTALS

A.

E.

Project Record Documents: Section 01 78 39.
Maintenance Materials: Conform to requirements of individual technical sections.
Deliver evidence of compliance with requirements of governing authorities.

Submit a notarized statement that only nonasbestos materials were installed on this
project.

Submit Contractor’s written one year warranty from date of substantial completion.

EVIDENCE OF PAYMENTS AND RELEASE OF LIENS

A

B.

C.

D.

Contractor's Affidavit of Payment of Debts and Claims: AIA G706.

Contractor's Affidavit of Release of Liens: AIA G706A, with:

1. Separate written releases of waivers of liens for subcontractors, suppliers, and
others with lien rights against property of Owner, together with list of those
parties.

2. Contractor's written release or waiver of lien upon payment to the Contractor

pursuant to New York State Lien Law.
Consent of Surety to Final Payment: AIA G707.

Submittals shall be duly executed before delivery to the Construction Manager.

FINAL ADJUSTMENT OF ACCOUNTS

A.

B.

Submit final statement of accounting to Construction Manager.

Statement shall reflect all adjustments.

1. Original Contract Sum.

2. Additions and deductions resulting from:
a. Previous Change Orders.
b. Other Adjustments.
C. Deductions for Uncorrected Work.
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d. Deductions for Reinspection Payments.

3. Total Contract Sum, as adjusted.
4. Previous Payments.
5. Sum remaining due.
C. The Construction Manager will prepare a final Change Order, reflecting approved

adjustments to Contract Sum not previously made by Change Orders.
1.08 FINAL APPLICATION FOR PAYMENT

A. Contractor shall submit final application in accordance with requirements of General and
Supplementary Conditions. Refer to Section 01 29 76.

1.09 FINAL CERTIFICATION FOR PAYMENT

A. The Architect will issue final certificate in accordance with provisions of the General
Conditions.

B. Should final completion be materially delayed through no fault of Contractor, the Architect
may issue a Semi-Final Certificate for Payment, in accordance with provisions of General
Conditions.

PART 2 - PRODUCTS - NOT USED

PART 3 - EXECUTION - NOT USED

* % *k % %
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SECTION 01 78 39

PROJECT RECORD DOCUMENTS

PART 1 - GENERAL

1.01 DESCRIPTION

A. Related Requirements Specified Elsewhere
1. Section 01 30 00 - Administrative Requirements.
2. Technical Specifications: All requirements for warranty and maintenance data.

1.02 MAINTENANCE OF DOCUMENTS

A. Maintain, at job site, one copy of:
1. Contract Drawings
2. Project Manual
3. Addenda
4. Approved Shop Drawings, Product Data and Samples
5. Supplemental Instructions
6. Change Orders
7. Other Modifications to Contract
8. Field Test Records
9. Correspondence File
B. Store documents in approved locations, apart from documents used for construction.
C. Provide files and racks for storage of documents.
D. Maintain documents in clean, dry, legible condition.
E. Do not use record documents for construction purposes.
F. Make documents available at all times for inspection by Architect and Owner.
G. File documents in accordance with Table of Contents of the Project Manual.

1.03 MARKING DEVICES

A. Provide felt marking pen for marking, conforming to following color code:
1. Red for General Construction Work.
2. Black for all other written notations.

1.04 RECORDING

A. Label each document "PROJECT RECORD" in 2 inch high printed letters.

B. Keep record documents current.

C. Contract Drawings: Legibly mark to record actual construction as follows:
1. Field changes of dimension and detail.
2. Changes made by Supplemental Instructions or Change Order.
3. Details not on original Contract Drawings.
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D. Specifications and Addenda

1. Legibly mark-up each section to record:
a. Manufacturer, trade name, catalog number and supplier of each product
and item of equipment actually installed.
b. Changes made by Supplemental Instructions or Change Order.
c. Other matters not originally specified.
E. Shop Drawings, Product Data, and Samples: Maintain as record documents. Legibly

mark-up approved submittals to show changes made after review.
1.05 SUBMITTAL
A. At the completion of project, deliver all record and warranty documents to the Architect.

B. Submit two (2) sets of “Project Record Documents” (Submittals (data/shop drawings),
sketches, change orders, etc.) in a three-ring binder; Submit two (2) sets of “Operation &
Maintenance Documents” (operation, maintenance data, and warranties) in a three-ring
binder; (2) sets of as-built record drawings (all disciplines); and (2) thumb drives
containing scanned pdf files of the contents of all the record/O&M/warranty binders and
record drawings. Clearly label the Binders, Drawings. and CD: “Various Capital
Improvements 2025, Oriskany DPW — Trench Drain Replacement, 5999 Judd Road,
Oriskany, NY — Record Documents” along with the Contractors name, date, and
MARCH Project No. 25072.

B. Accompany submittal with transmittal letter, in duplicate containing:

Date

Project title and number

Contractor's name and address

Title and number of each record document

Certification that each document as submitted is complete and accurate
Signature of Contractor, or his authorized representative

ok wNn =~

PART 2 - PRODUCTS - NOT USED

PART 3 - EXECUTION - NOT USED
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SECTION 02 07 00
SELECTIVE DEMOLITION

PART 1 GENERAL
1.01 RELATED DOCUMENTS

A. Drawings and general provisions of Contract, including General and Supplementary Conditions
and Division 1 Specification Sections, apply to this Section.

1.02 SUMMARY

A. This Section requires the selective removal and subsequent offsite disposal of the following:
The concrete slab on grade floor slab as indicated on the drawings.

The concrete trench drains, frames and grates as indicated on drawings.

The concrete settlement basins, frames and grates as indicated on drawings.

The clean-out covers as indicated on the drawings.

Sections of drain pipe as indicated on the drawings.

N

1.03 SUBMITTALS

A. PROJECT RECORD DOCUMENTS
1. Submit under provisions of Contract Closeout.

1.04 JOB CONDITIONS

A Condition of Structures: Owner assumes no responsibility for actual condition of items or
structures to be demolished.
1. Conditions existing at time of inspection for bidding purposes will be maintained by Owner
insofar as practicable. However, minor variations within structure may occur by Owner's
removal and salvage operations prior to start of selective demolition work.

B. Protections: Provide temporary barricades and other forms of protection to protect people
from injury due to selective demolition work.

C. Protect from damage existing finish work that is to remain in place and becomes exposed during
demolition operations.

D. Damages: Promptly repair damages caused to adjacent facilities by demolition work.

E. Utility Services: Maintain existing utilities serving the building and protect them against damage
during demolition operations.

1. Do not interrupt utilities serving occupied or used facilities, except when authorized in writing

by authorities having jurisdiction. Provide temporary services during interruptions to existing

utilities, as acceptable to governing authorities.

F. Conform to applicable codes for demolition of structures, safety of adjacent structures, dust
control, and off site disposal.
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G. Obtain and pay for required permits.

PART 2 PRODUCTS (Not Applicable)
PART 3 EXECUTION

3.01 PREPARATION

A. Provide, erect and maintain temporary barriers and security devices.
B. Protect existing materials, fixtures and structures which are not to be demolished.
C. Prevent movement or settlement of adjacent work. Provide bracing and shoring as required.

3.02 DEMOLITION

A. General: Perform demolition work in a systematic manner. Use such methods as required to
complete work indicated on Drawings in accordance with demolition schedule and governing
regulations.

B. Conduct demolition to minimize interference with adjacent areas and occupancies.

C. Cease operations immediately if adjacent work appear to be in danger. Notify the Engineer. Do

not resume operations until directed.

D. Conduct operations with a minimum interference to public or private accesses. Maintain protected
egress and access at all times. Provide written notice to the Owners Representative five (5) days
prior to expected interference.

E. Completely remove all items scheduled for demolition.
F. Remove scheduled demolished materials from site.
G. Do not bury or burn materials on site. Leave site in clean condition.

3.03 DISPOSAL OF DEMOLISHED MATERIALS
A. Legally dispose all scheduled demolished materials from the site.
3.04 CLEANUP

A. General: Upon completion of demolition work, remove tools, equipment, and demolished
materials from site.

B. Remove temporary barricades, signs, warning lights, etc. from the site.

END OF SECTION
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SECTION 033000
CAST-IN-PLACE CONCRETE

PART 1 GENERAL
1.01 RELATED DOCUMENTS

A. Drawings and general provisions of Contract, including General and Supplementary
Conditions and Division 1 Specification Sections, apply to this Section.

1.02 SUMMARY

A. This Section specifies cast-in place concrete, including reinforcing, mix design, placement
procedures and finishes.

1.03 SUBMITTALS

A. General: Submitthe following in accordance with Conditions of Contract and Division 1
Specification Sections.

B. Product data for proprietary materials and items, including reinforcement, admixtures,

patching compounds, joint systems, curing compounds, and others as requested by
Engineer.

C. Shop drawings for reinforcement, prepared for fabrication, bending, and placement of
concrete reinforcement. Comply with ACI SP-66 (88), "ACI Detailing Manual," showing bar
schedules, stirrup spacing, diagrams of bent bars, and arrangement of concrete
reinforcement. Include special reinforcement required for openings through concrete
structures.

D. Laboratory test reports for concrete materials and mix design test.

1.04 QUALITY ASSURANCE

A. Codes and Standards: Comply with provisions of following codes, specifications, and
standards, except where more stringent requirements are shown or specified:
1. ACI 318, "Building Code Requirements for Reinforced Concrete."
2. Concrete Reinforcing Steel Institute (CRSI), "Manual of Standard Practice."

B. Concrete Testing Service: Owner shall engage a testing laboratory acceptable to Engineer
to perform testing for all on-site fresh concrete in accordance with ASTM C-143, C-173 or
C-231, C-1064 & C-1381, and concrete test specimens in accordance with ASTM C-31
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and C-39. Testing shall meet the requirements of the Building Code of New York State for
“Special Inspections.”

C. Materials and installed work may require testing and retesting at any time during progress

of work. Tests, including retesting of rejected materials for installed work, shall be done at
Contractor's expense.

1.05 PRE-CONSTRUCTION MEETING

A. A pre-construction meeting shall be held before placement of any concrete. A
representative of the Engineer, general contractor, concrete sub-contractor, concrete
supplier and testing company shall be present.

PART 2 PRODUCTS

2.01 FORM MATERIALS

A. Forms for exposed finished concrete: Plywood, metal, metal-framed plywood faced, or
other acceptable panel-type materials, to provide continuous, straight, smooth, exposed
surfaces. Furnish in largest practicable sizes to minimize number of joints.

B. Use plywood complying with U.S. Product Standard PS-1 “B-B (Concrete Form) Plywood”,
Class |, Exterior Grade or better, mill-oiled and edge-sealed, with each piece bearing legible
inspection trademark.

C. Forms for unexposed finish concrete: Plywood, lumber, metal or other acceptable
material. Provide lumber dressed on at least 2 edges and one side for tight fit.

D. Form coatings: Provide commercial formulation form-coating compounds that will not
bond with, stain, or adversely affect concrete surfaces, and will not impair subsequent
treatments of concrete surfaces.

E. Formties: Factory-fabricated, adjustable length, removable or snap-off metal form ties,
designed to prevent form deflection and to prevent spalling concrete upon removal.
Provide units which will leave no metal closer than 1 '2” to surface. Provide ties which,
when removed, will leave holes not larger than 1” diameter in concrete surface.
2.02 REINFORCING MATERIALS
A. Deformed Bars: ASTM A 615, Grade 60.

B. SteelWire: ASTM A 82, plain, cold-drawn steel.
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C. Welded Wire Fabric: ASTM A 185, welded steel wire fabric.

D. Supports for Reinforcement: Bolsters, chairs, spacers, and other devices for spacing,
supporting, and fastening reinforcing bars and welded wire fabric in place. Use
wire-bar-type supports complying with CRSI specifications.

2.03 CONCRETE MATERIALS

A. Portland Cement: ASTM C 150, Type | or Type ll, use Type Il only for slabs.
1. Use one brand of cement throughout project.

B. Normal Weight Aggregates: ASTM C 33 and as herein specified. Provide aggregates from a
single source for exposed concrete.
1. For exterior exposed surfaces, do not use fine or coarse aggregates containing
spalling-causing deleterious substances.

C. Water: Drinkable.

D. Admixtures, General: Provide admixtures for concrete that contain not more than 0.1
percent chloride ions.

E. Air-Entraining Admixture: ASTM C 260, certified by manufacturer to be compatible with
other required admixtures.
1. Available Products: Subjectto compliance with requirements, products that may be
incorporated in the work include, but are not limited to, the following:
"Air-Tite," Cormix.
"Air-Mix" or "Perma-Air," Euclid Chemical Co.
"Darex AEA" or "Daravair," W.R. Grace & Co.
"MB-VR" or "Micro-Air," Master Builders, Inc.
"Sealtight AEA," W.R. Meadows, Inc.
"Sika AER," Sika Corp.

F. Flyash: ASTM C 618, Class F may be used as a replacement for Portland Cement at the
contractors option. It shall comprise no more than 15% of the total cementitous
materials.

1. Flyash will not be allowed in the concrete if the Engineer feels it will have a detrimental
effect on the concrete. This is at the Engineer’s sole discretion and the determination
will be based on anticipated weather conditions and project schedule.

2.04 RELATED MATERIALS

A. Liquid Membrane-Forming Curing Compound: Liquid-type membrane-forming curing
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compound complying with ASTM C 309, Type |, Class A. Moisture loss not more than
0.055 gr./sq. cm. when applied t 200 sq. ft./gal.
1. Available Products: Subjectto compliance with requirements, products that may be
incorporated in the work include, but are not limited to, the following;:
“Safe Cure & Seal,” Dayton Superior Corp.
"Aquacure," Euclid Chemical Co.
"Dress & Seal WB," L & M Construction Chemicals, Inc.
"Masterkure 200W," Master Builders, Inc.
“Kurenseal W.” Sonneborn
"VOCOMP-20," W.R. Meadows, Inc.
"Stonlock LB2," Stonhard, Inc.

2.05 PROPORTIONING AND DESIGN OF MIXES

A. Prepare design mixes for each type and strength of concrete by laboratory trial batch
method as specified in ACI 301. Use an independent testing facility acceptable to Engineer
for preparing and reporting proposed mix designs. The testing facility shall not be the same
as used for field quality control testing.

B. Submit written reports to Engineer of each proposed mix for each class of concrete at least
15 days prior to start of work. Do not begin concrete production until proposed mix designs
have been reviewed by Engineer.

C. Design mixes to provide normal weight concrete with the following properties, as indicated
on drawings and schedules:
1. Slabs on Grade and Topping Slabs: 4000-psi 28-day compressive strength.
2. Structural Slabs, Joists and Beams: 4000-psi 28-day compressive strength.

D. Adjustmentto Concrete Mixes: Mix design adjustments be requested by Contractor
when characteristics of materials, job conditions, weather, test results, or other
circumstances warrant, as accepted by Engineer. Laboratory test data for revised mix
design and strength results must be submitted to and accepted by Engineer before using
in work.

2.06 ADMIXTURES

A. Use air-entraining admixture in all concrete except slabs on grade and topping slabs. Add
air-entraining admixture at manufacturer's prescribed rate to result in concrete at point of
placement having total air content with a tolerance of plus or minus 1-1/2 percent within
following limits:

5.5 percent.

B. Water-Cement Ratio: Provide concrete for following conditions with maximum
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water-cement (W/C) ratios as follows:
1. Air-entrained, 4000 psi; W/C 0.35.
2. Non Air-entrained, 4000 psi; W/C 0.44

C. Slump Limits: Proportion and design mixes to result in concrete slump at point of

placement as follows:

1. Slabs on Grade and Topping Slabs: Not more than 3 inches.
2. Other concrete: Not more than 4 inches.

2.07 CONCRETE MIXING

A. Ready-Mix Concrete: Comply with requirements of ASTM C 94, and as specified.

1. When air temperature is between 85 deg F (30 deg C) and 90 deg F (32 deg C), reduce
mixing and delivery time from 1-1/2 hours to 75 minutes, and when air temperature is
above 90 deg F (32 deg C), reduce mixing and delivery time to 60 minutes.

PART 3 EXECUTION

3.01 GENERAL

A. Coordinate the installation of joint with placement of forms and reinforcing steel.

3.02 FORMS

A.

General: Design, erect, support, brace and maintain formwork to support vertical, lateral,
static and dynamic loads that might be applied until concrete structure can support such
loads. Construct formwork so concrete members and structures are of correct size,

shape, alignment, elevation, and position. Maintain formwork construction tolerances
complying with ACI 347.

Construct forms to sizes, shapes, lines, and dimensions shown and to obtain accurate
alignment, location, grades, level, and plumb work in finished structures. Provide for
openings, offsets, sinkages, keyways, recesses, moldings, rustications, reglets,
chamfers, blocking, screeds, bulkheads, anchorages and inserts, and other features
required in work. Use selected materials to obtain required finishes. Solidly butt joints
and provide backup at joints to prevent leakage of cement paste.

Fabricate forms for easy removal without hammering or prying against concrete
surfaces. Provide crush plates or wrecking plates where stripping may damage cast
concrete surfaces. Provide top forms for inclined surfaces where slope is too steep to

place concrete with bottom forms only. Kerf wood inserts for forming keyways,
recesses, and the like, for easy removal.
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D. Provide temporary openings where interior area of formwork is inaccessible for

cleanout, for inspection before concrete placement, and for placement of concrete.
Securely brace temporary openings and set tightly to forms to prevent loss of concrete
mortar. Locate temporary openings in forms at inconspicuous locations.

Cleaning and Tightening: Thoroughly clean forms and adjacent surfaces to receive
concrete. Remove chips, wood, sawdust, dirt, or other debris just before concrete is
placed. Retighten forms and bracing before concrete placement as required to prevent
mortar leaks and maintain roper alignment.

3.03 PLACING REINFORCEMENT

A. General: Comply with Concrete Reinforcing Steel Institute's recommended practice for

"Placing Reinforcing Bars," for details and methods of reinforcement placement and
supports and as herein specified.

Clean reinforcement of loose rust and mill scale, earth, ice, and other materials that
reduce or destroy bond with concrete.

Accurately position, support, and secure reinforcement against displacement. Locate and

support reinforcing by metal chairs, runners, bolsters, spacers, and hangers, as approved
by Engineer.

Place reinforcement to obtain at least minimum coverages for concrete protection.
Arrange, space, and securely tie bars and bar supports to hold reinforcement in position
during concrete placement operations. Set wire ties so ends are directed into concrete,
not toward exposed concrete surfaces.

Install welded wire fabric in as long lengths as practicable. Lap adjoining pieces at least
one full mesh and lace splices with wire. Offset laps of adjoining widths to prevent
continuous laps in either direction. Provide flat sheets only. Support fabric on chairs.

3.04 JOINTS

A.

Construction Joints: Locate and install construction joints as indicated or, if not indicated,

locate so as not to impair strength and appearance of the structure, as acceptable to
Engineer.

Place construction joints perpendicular to main reinforcement. Continue reinforcement
across construction joints, except as otherwise indicated.

. Contraction Joints in slabs on grade: Construct contraction joints in slabs on grade to form
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panels of patterns as shown. If joint pattern is not shown, provide joints not exceeding 15’
in either direction and locate to conform to bay spacing.

3.05 INSTALLATION OF EMBEDDED ITEMS

A. General: Setand build into work anchorage devices and other embedded items required
for other work that is attached to or supported by cast-in-place concrete. Use setting
drawings, diagrams, instructions, and directions provided by suppliers of items to be
attached thereto.

3.06 PREPARATION OF FORMED SURFACES

A. Clean re-used forms of concrete matrix residue, repair and patch as required to return
forms to acceptable surface condition.

B. Coat contact surfaces of forms with an approved, non-residual, low-VOC,
form-coating compound before reinforcement is placed.

C. Do not allow excess form-coating material to accumulate in forms or to come into
contact with in-place concrete surfaces against which fresh concrete will be placed.
Apply in compliance with manufacturer's instructions.

D. Coat steel forms with a non-staining, rust-preventative material. Rust-stained steel
formwork is not acceptable.

3.07 CONCRETE PLACEMENT

A. Inspection: Before placing concrete, inspect and complete formwork installation,
reinforcing steel, and items to be embedded or castin. Notify other crafts to permit
installation of their work; cooperate with other trades in setting such work.

B. General: Comply with ACI 304, "Recommended Practice for Measuring, Mixing,

Transporting, and Placing Concrete," and as herein specified.

1. Deposit concrete continuously or in layers of such thickness that no concrete will be
placed on concrete that has hardened sufficiently to cause the formation of seams or
planes of weakness. If a section cannot be placed continuously, provide construction
joints as herein specified. Deposit concrete to avoid segregation at its final location.

C. Placing Concrete Slabs: Deposit and consolidate concrete slabs in a continuous
operation, within limits of construction joints, until the placing of a panel or section is
completed.

1. Consolidate concrete during placing operations so that concrete is thoroughly worked
around reinforcement and other embedded items and into corners.
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2. Bring slab surfaces to correct level with straightedge and strike off. Use bull floats or
darbies to smooth surface, free of humps or hollows. Do not disturb slab surfaces
prior to beginning finishing operations.

3. Maintain reinforcing in proper position during concrete placement.

D. Cold-Weather Placing: Comply with provisions of ACI 306 and as follows. Protect
concrete work from physical damage or reduced strength that could be caused by frost,
freezing actions, or low temperatures.

1. When air temperature has fallen to or is expected to fall below 40 deg F (4 deg C),
uniformly heat water and aggregates before mixing to obtain a concrete mixture
temperature of not less than 50 deg F (10 deg C) and not more than 80 deg F (27 deg C)
at point of placement.

2. Do not use frozen materials or materials containing ice or snow. Do not place concrete
on frozen subgrade or on subgrade containing frozen materials.

3. Do notuse calcium chloride, salt, and other materials containing antifreeze agents or
chemical accelerators unless otherwise accepted in mix designs.

E. Hot-Weather Placing: When hot weather conditions exist that would seriously impair
quality and strength of concrete, place concrete in compliance with ACI 305 and as herein
specified.

1. Coolingredients before mixing to maintain concrete temperature at time of placement
below 90 deg F (32 deg C). Mixing water may be chilled, or chopped ice may be used to
control temperature provided water equivalent of ice is calculated to total amount of
mixing water. Use of liquid nitrogen to cool concrete is Contractor's option.

2. Coverreinforcing steel with water-soaked burlap if it becomes too hot, so that steel
temperature will not exceed the ambient air temperature immediately before
embedment in concrete.

3. Fog spray forms, reinforcing steel, and subgrade just before concrete is placed.
3.08 FINISH OF FORMED SURFACES

A. Rough Form Surfaces: For formed concrete surfaces not exposed to view in the finish
work or by other construction, unless otherwise indicated. Patch tie holes and
defective areas, rub down or chip off fins and other projections exceeding '4” in height.

B. Smooth Form Finish: For formed concrete surfaces exposed to view or to be covered
with a coating material applied directly to concrete, or a covering material applied
directly to concrete, such as waterproofing, dampproofing, veneer plaster, painting, or
other similar system. This is an as-cast concrete surface obtained with selected
form-facing material, arranged in an orderly and symmetrical manner with a minimum
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of seams. Repair and patch defective areas with fins and other projections completely
removed and smoothed.

Related Unformed Surfaces: At tops of walls, horizontal offsets, and similar unformed
surfaces occurring adjacent to formed surfaces, strike-off smooth and finish with a
texture matching adjacent formed surfaces. Continue final surface treatment of formed
surfaces uniformly across adjacent unformed surfaces unless otherwise indicated.

3.09 MONOLITHIC SLAB FINISHES

A.

B.

Float Finish: Apply float finish to monolithic slab surfaces to receive trowel finish.

1. After screeding, consolidating, and leveling concrete slabs, do not work surface until
ready for floating. Begin floating, using float blades or float shoes only, when surface
water has disappeared, when concrete has stiffened sufficiently to permit operation of
power-driven floats, or both. Consolidate surface with power-driven floats or by
hand-floating if area is small or inaccessible to power units. Check and level surface
plane to tolerances of FL 18 - FL 15. Cut down high spots and fill low spots. Uniformly
slope surfaces to drains. Immediately after leveling, re-float surface to a uniform,
smooth, granular texture.

Trowel Finish: Apply trowel finish to monolithic slab surfaces to be exposed to view.

1. After floating, begin first trowel finish operation using a power-driven trowel. Begin final
troweling when surface produces a ringing sound as trowel is moved over surface.
Consolidate concrete surface by final hand-troweling operation, free of trowel marks,

uniform in texture and appearance, and with surface leveled to tolerances of FL 20 - Fl
17.

3.10 CONCRETE CURING AND PROTECTION

A.

C.

General: Protect freshly placed concrete from premature drying and excessive cold or hot
temperatures. In hot, dry, and windy weather, protect concrete from rapid moisture loss
before and during finishing operations with an evaporation-control material. Apply in
accordance with manufacturer's instructions after screeding and bull floating, but before
power floating and troweling.

1. Startinitial curing as soon as free water has disappeared from concrete surface after

placing and finishing. Weather permitting, keep continuously moist for not less than 7
days.

Curing Methods: Perform curing of concrete by curing and sealing compound or by
moist curing as herein specified.

Provide moisture curing by following methods.
1. Keep concrete surface continuously wet by covering with water.
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2. Use continuous water-fog spray.

D. Provide curing and sealing compound to exposed interior slabs and to exterior slabs as
follows:

1. Apply specified curing and sealing compound to concrete slabs as soon as final
finishing operations are complete (within 2 hours and after surface water sheen has
disappeared). Apply uniformly in continuous operation by power spray or roller in
accordance with manufacturer's directions. Recoat areas subjected to heavy rainfall
within 3 hours after initial application. Maintain continuity of coating and repair
damage during curing period.

2. Use membrane curing compounds that will not affect surfaces to be covered with
finish materials applied directly to concrete or colored concrete surfaces.

3.11 REMOVAL OF FORMS

A. General: Formwork not supporting weight of concrete, such as sides of walls, and
similar parts of the work, may be removed after cumulatively curing at not less than 50
deg F (10 deg C) for 36 hours after placing concrete, provided concrete is sufficiently
hard to not be damaged by form-removal operations, and provided curing and
protection operations are maintained.

B. Formwork supporting the weight of concrete, such as beams, structural slabs and joist
systems shall remain in place until the concrete has achieved its design strength or 21
days, whichever is longer.

C. Concrete placed on stay-in-place steel forms shall not be loaded until the concrete
has reached its design strength or 14 days, whichever is longer.

3.12 CONCRETE SURFACE REPAIRS

A. Repair of Unformed Surfaces: Test unformed surfaces, such as monolithic slabs, for
smoothness and verify surface plane to tolerances specified for each surface and finish.
Correct low and high areas as herein specified. Test unformed surfaces sloped to drain
for trueness of slope and smoothness by using a template having required slope.

1. Repair finished unformed surfaces that contain defects that affect durability of
concrete. Surface defects, as such, include crazing and cracks in excess of 0.01 inch
wide or that penetrate to reinforcement or completely through non-reinforced sections
regardless of width, spalling, popouts, honeycomb, rock pockets, and other
objectionable conditions.

2. Correct high areas in unformed surfaces by grinding after concrete has cured at least
14 days.

3. Correct low areas in unformed surfaces during orimmediately after completion of
surface finishing operations by cutting out low areas and replacing with patching
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compound. Finish repaired areas to blend into adjacent concrete. Proprietary
underlayment compounds may be used when acceptable to Engineer.

Repair defective areas, except random cracks and single holes not exceeding 1 inch
in diameter, by cutting out and replacing with fresh concrete. Remove defective areas
to sound concrete with clean, square cuts and expose reinforcing steel with at least
3/4-inch clearance all around. Dampen concrete surfaces in contact with patching
concrete and apply bonding compound. Mix patching concrete of same materials to
provide concrete of same type or class as original concrete. Place, compact, and
finish to blend with adjacent finished concrete. Cure in same manner as adjacent
concrete.

B. Perform structural repairs with prior approval of Engineer for method and procedure, using
specified epoxy adhesive and mortar.

3.13 QUALITY CONTROL TESTING DURING CONSTRUCTION

A. General: The Owner will employ a testing laboratory to perform tests and to submit test
reports.

1.

Sampling and testing for quality control during placement of concrete may include the
following, as directed by Engineer.

B. Sampling Fresh Concrete: ASTM C 172, except modified for slump to comply with ASTM
Co4.

1.

2.

Slump: ASTM C 143; one test at point of discharge for each day's pour of each type of
concrete; additional tests when concrete consistency seems to have changed.

Air Content: ASTM C 173, volumetric method for normal weight concrete; ASTM C
231 pressure method for normal weight concrete; one for each day's pour of each type
of air-entrained concrete.

Concrete Temperature: Test hourly when air temperature is 40 deg F (4 deg C) and
below, when 80 deg F (27 deg C) and above, and each time a set of compression test
specimens is made.

Compression Test Specimen: ASTM C 31; one set of 4 standard cylinders for each
compressive strength test, unless otherwise directed. Mold and store cylinders for
laboratory-cured test specimens except when field-cure test specimens are required.
Compressive Strength Tests: ASTM C 39; one set for each day's pour of each
concrete class placed in any one day; one specimen tested at 7 days, two specimens
tested at 28 days, and one specimen retained in reserve for later testing if required.

a. When frequency of testing will provide fewer than 5 strength tests for a given class
of concrete, conduct testing from at least 5 randomly selected batches or from
each batch if fewer than 5 are used.

b. When strength of field-cured cylinders is less than 85 percent of companion
laboratory-cured cylinders, evaluate current operations and provide corrective
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procedures for protecting and curing the in-place concrete.
c. Strength level of concrete will be considered satisfactory if averages of sets of
three consecutive strength test results equal or exceed specified compressive

strength, and no individual strength test result falls below specified compressive
strength by more than 500 psi.

C. Testresults will be reported in writing to Architect, Structural Engineer, Ready-Mix
Producer, and Contractor within 24 hours after tests. Reports of compressive strength
tests shall contain the project identification name and number, date of concrete
placement, name of concrete testing service, concrete type and class, location of
concrete batch in structure, design compressive strength at 28 days, concrete mix

proportions and materials, compressive breaking strength, and type of break for both
7-day tests and 28-day tests.

D. Nondestructive Testing: Impact hammer, sonoscope, or other nondestructive device
may be permitted but shall not be used as the sole basis for acceptance or rejection.

E. Additional Tests: The testing service will make additional tests of in-place concrete when
test results indicate specified concrete strengths and other characteristics have not
been attained in the structure, as directed by Engineer. Testing service may conduct
tests to determine adequacy of concrete by cored cylinders complying with ASTM C 42,

or by other methods as directed. Contractor shall pay for such tests when unacceptable
concrete is verified.

END OF SECTION
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SECTION 22 56 01

GENERAL PROVISIONS

PART 1 - GENERAL

1.01 RELATED PORTIONS OF THE SPECIFICATION
A. Work in this section shall be subject to the applicable portions of the bidding
documents.
1.02 SCOPE OF WORK
A. Furnish and install equipment and materials required to provide a complete
plumbing system alteration.
1.03 MANUFACTURER'’S SAFETY DATA SHEETS (MSDS)
A. Provide a bound, indexed assembly of pertinent equipment and materials (including
applicable Subcontractor items).
1.04 CONNECTIONS TO EQUIPMENT THAT IS EXISTING AND/OR FURNISHED BY
OTHERS
A. Furnish and install branch piping serving equipment that is existing and/or
furnished by others in accordance with the sizes and locations shown on the
drawings, complete with final connections, including provisions for shut-off and
adapters as required.
1.05 CONNECTIONS TO UTILITIES
A. Furnish and install piping connecting with public and/or site utilities (water supply,
sanitary drainage, storm drainage, natural gas, propane, or liquefied petroleum
gas, medical gas) in accordance with the sizes and locations shown on the
drawings, IN STRICT COMPLIANCE WITH THE RULES AND REGULATIONS SET
FORTH BY THE LOCAL AUTHORITY HAVING JURISICTION, complete with tests and
final connections, with provisions for shut-off and adaptors as required.
B. Connections causing interruption of service shall be performed “off-hours”
employing “premium time” labor rates as applicable.
C. The Owner will pay all related public utility charges.
1.06 FABRICATION DRAWINGS,  MATERIAL LISTS AND EQUIPMENT
SUBMITTALS
A. Prior to installation, submit fabrication drawings, material lists and equipment
submittals (shop drawings) for approval in accordance with the following:
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It is the intent of these specifications to define the requirement for fabrication
drawings, material lists and equipment submittals. Questions regarding these
requirements shall be directed to the Engineer prior to submission.

Fabrication drawings and material lists shall conform with the requirements
herein specified.

Equipment submittals, unless otherwise specified, shall conform with the
following:

a. Submittals shall be complete with the manufacturer’s product
description literature. SUBMITTALS WITH INSUFFICIENT LITERATURE
WILL BE DISAPPROVED.

b. Submittals shall include a complete listing of associated parameters
contained in the bidding documents (materials, finishes, capacities,
temperatures, pressures, electrical characteristics, etc.). THE ENGINEER
WILL NOT TRANSFER INFORMATION FROM THE BIDDING DOCUMENTS
TO THE SUBMITTALS. INCOMPLETE SUBMITTALS WILL BE
DISAPPROVED.

C. Submittals shall be clearly marked to differentiate between the
applicable and extraneous portions. THE ENGINEER WILL NOT MARK
THE SUBMITTALS. UNMARKED SUBMITTALS WILL BE DISAPPROVED.

d. The attached Submittal Cover Sheet shall be copied, filled out and
attached to each item submitted.

SUBMITTALS (INCLUDING RE-SUBMISSIONS), PREPARED AND TRANSMITTED
IN ELECTRONIC FORMAT, SHALL BE ACCOMPANIED WITH A HARD COPY
COMPRISED OF ORIGINAL, PRINTED PRODUCT LITERATURE (PHOTOCOPIES
ARE NOT ACCEPTABLE).
ADDITIONALLY, ELECTRONIC SUBMITTALS WHICH DO NOT CONFORM WITH
THE ABOVE REQUIREMENTS WILL NOT BE REVIEWED, BUT RATHER DELETED
WITH A CORRESPONDING TRANSMISSION: “REJECTED, NON-COMPLIANT
SUBMISSION!"
Unless otherwise noted or herein specified, the following are required:
a. Material lists:

1) Piping systems.

2) Piping hangers and supports.

3) Insulation systems.

4)  Fire stopping.

b.  Fabrication drawings:
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1) Piping systems.
C. Equipment submittals:

1) Oil Separators

PART 2 - PRODUCTS

2.01

A.

2.02

ACCEPTABLE MANUFACTURERS

Materials and equipment shall be in strict accordance with the parameters herein
specified.

ACCESSORIES AND COMPONENTS
It is the intent of this specification that systems and equipment shall be complete

with the necessary quantity of all accessories and components required to insure a
properly functioning installation.

PART 3 - EXECUTION

3.01 INSTALLATION

A. Work shall be expeditiously executed in a well-planned, organized, neat,
workmanship like manner.

B. Unless otherwise noted or herein specified, all materials and equipment shall be
installed in strict accordance with the manufacturer’'s recommendations.

C. System components shall be installed in a fashion ensuring easy serviceability.

D. Electrical work herein specified and/or noted shall be executed in strict
conformance with the National Electrical Code (NEC).

E. Work shall be executed by tradesmen licensed as required by the authority having
jurisdiction.

3.02 REMOVALS

A. Unless otherwise noted or herein specified, equipment and materials shown and/or
specified to be removed (including related accessories and appurtenances) shall
become the Contractor’s property and shall not be permitted to accumulate but
shall be promptly removed from the job site.

B. The removal and disposal of glycol solutions, petroleum products, refrigerants and
components containing asbestos and/or polychlorinate biphenyls (PCB’s) shall be in
strict conformance with governing federal, state and local regulations.

C. Work shall be carefully executed to prevent the disruption of or damage to new
work or existing work that is to remain.
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3.03

CEILING PLENUM SPACE COORDINATION

A. Unless otherwise shown and/or noted, mechanical/electrical distribution systems
shall generally be arranged in the following descending order:
1.  Branch sprinkler piping and feeder conduits (highest).
2. Ductwork.
3.  HVAC hydronic piping and plumbing piping (lowest).
B. Gravity drainage piping systems (steam, steam condensate, sanitary, storm, etc.)
shall be accommodated in context with their necessary precedence.
C. Branch circuit conduits shall be accommodating as required.
3.04 PROTECTION
A. Materials, equipment and accessories shall be suitably covered and protected
during construction.
B. Materials, equipment and accessories damaged during construction shall be
replaced at no cost to the Owner.
3.05 SUPPORTS
A. Provide auxiliary steel (beams, channels, angles, formed shapes, etc.) required to
properly support equipment and distribution systems.
B. Utilize galvanized components (wherever practical) or field apply two coats of
corrosion resistant primer.
C. Seismic anchorages, restraints and equipment supports shall comply with National
Uniform Seismic Installation Guidelines.
3.06 FINAL CLEANING, EQUIPMENT ROOMS
A. Remove trash and debris.
B. Thoroughly sweep (using sweeping compound) and subsequently vacuum floors.
C. Hand wash wall surfaces and equipment and remove any foreign substance
(adhesive, extraneous paint, droppings, etc.).
D. Damp-mop floors.
3.07 RECORD DRAWINGS
A. Promptly record (in a neat, legible and red-color-only accentuated fashion, on a
complete, designated set of bidding documents containing no other markings)
significant differences reflected by the actual installation (sizes, capacities,
locations and features of distribution systems and equipment).
OC DPW #4253 GENERAL PROVISIONS
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3.08 OPERATION AND MAINTENANCE MANUAL

A. Upon completing the material lists and equipment submittal process, submit a
digital copy for review, and upon approval, submit two bound, neatly arranged,
indexed Operation and Maintenance Manuals.

A. Manuals shall be contained in heavy duty, 3-ring vinyl covered loose-leaf binders
(suitable sets of MANAGEABLE SIZE, like equipment and systems grouped)
complete with:

1.  Typewritten description of contents within a clear plastic sleeve on the spine.
2. Dividers with labeled, celluloid covered tabs.
3. Protective plastic jacket enclosures for diagnostic software.
B. Manuals shall contain:
1. Title page delineating:
a. Name of project.
b.  General nature of contents.
C. Name and address of Contractor and Engineer.

d. Applicable cross-references to related volumes.

2. Table of contents listing equipment (including the associated alphanumerical
designation) and the corresponding section (tab).

3. Pertinent equipment information, including:

a. Manufacturer and serial number.

b. Approved submittal.

C. Operating and maintenance instructions.

d. Names, addresses and telephone numbers relative to parts and service.
4. Field checking start-up reports.
5. Closeout documentation:

a. Wavier of liens.

b. Pertinent equipment warranties.

C. Record drawings

OC DPW #4253 GENERAL PROVISIONS
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3.09 FIELD CHECKING START-UP
A. Provide field checking start-up for systems and equipment in accordance with the
requirements herein specified.
3.10 INSTRUCTION
A. Provide thorough, organized instruction regarding equipment and systems
operation to the Owner's authorized representatives (secure written
acknowledgement and forward to the Engineer); refer to respective specification
sections for designated requirements.
END OF SECTION
ATTACHMENT: Submittal Cover Sheet
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SUBMITTAL COVER SHEET

CONTRACTOR:

ADDRESS:

TELEPHONE:

DATE:

NOTE: ATTACH A COMPLETED COVER SHEET TO EACH COPY

PROJECT:
TE PROJECT #

TYPE OF SUBMITTAL (CHECK):
[ 1 FABRICATION DRAWING
[ 1 MATERIAL LIST
[ ] EQUIPMENT

DESCRIPTION:
PRODUCT NAME:

[ ] SAMPLE
[ ] COLOR SAMPLE
[]

MANUFACTURER:

SUBCONTRACTOR/SUPPLIER:

ENGINEER REVIEW STAMP
[ ] NO EXCEPTION TAKEN []
[ ] FURNISH AS CORRECTED [ ] REJECTED
Checking is only for conformance with the design
concept of the project and compliance with the
information given in the Contract Documents.
Contractor is responsible for dimensions to be
confirmed and correlated at the job site, for
information that pertains solely to the fabrication
process or to techniques of construction, and for
coordination of the work of all trades.

TOWNE ENGINEERING
Consulting Engineers

Date By

REVISE AND RESUBMIT

CONTRACTOR REVIEW STAMP

REMARKS:







SECTION 22 56 05

GENERAL PROVISIONS, PIPING SYSTEMS

PART 1 - GENERAL
1.01 STANDARDS

A. Pipe, tube and fittings shall comply with governing codes and shall conform to the
applicable standards of ASTM, ASME, ASCE, ANSI and AWWA.

1.02 OPTIONS

A. Whenever copper and ferrous piping systems are specified two (2) inches and smaller
and two and one-half (2-1/2) inches and larger, respectively, copper piping systems
may be provided (in consistent fashion, by piping system) for sizes four (4) inches
and smaller (unless otherwise noted).

B. Ferrous (excluding cast iron) piping systems are generally specified with screwed
joints and fittings serving sizes two (2) inches and smaller and with flanged joints
and weld fittings or (for designated systems) grooved joints and fittings serving sizes
two and one-half (2-1/2) inches and larger; unless otherwise noted, flanged joints
and weld fittings or (for designated systems) grooved joints and fittings may be
provided (in consistent fashion, by piping system) for piping one and one-half (1-
1/2) inches and larger and/or screwed joints and fittings for sizes four (4) inches and
smaller.

C. Copper piping systems are generally specified with soldered joints; mechanical joints
(for designated systems) may be provided (in consistent fashion, by piping system).

D. Bronze body valves are generally specified with screwed ends; unless otherwise
noted, solder ends (in strict accordance with the listed parameters) may be provided
(in consistent fashion, by piping system) for copper piping systems.

1.03 MATERIAL LISTS

A. Prior to installation, submit a list of materials to the Engineer for approval that shall
conform with the following:

1. Each piping system (including pipe material, pipe joints, fittings, valves, etc.)
shall be listed separately.

2. Listings of pipe material, pipe joints (including the associated joining materials)
and fittings shall be complete with a description of all parameters contained in
the bidding documents (schedule number, material, pressure classification,
standards, etc.). THE ENGINEER WILL NOT TRANSFER INFORMATION FROM
THE BIDDING DOCUMENTS TO THE LISTINGS. INCOMPLETE LISTINGS WILL
BE DISAPPROVED.

3. Listings of valves shall be similar to those for pipe material, pipe joints and
fittings and shall be complete with the manufacturer’s product description
literature. INCOMPLETE LISTINGS WILL BE DISAPPROVED.
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PART 2 - PRODUCTS
2.01 ACCEPTABLE VALVE MANUFACTURERS
A. Valves:

1. Apollo, Crane, Fairbanks, Jenkins, Keystone, Lukenheimer, Nibco, Powell,
Stockham or approved equal.

B. Grooved piping systems:
1. Griswold, Victaulic or approved equal.
C. Mechanical joint systems:

1. Ridgid, Viega or approved equal.

PART 3 - EXECUTION
3.01 INSTALLATION
A. General:

1. Changes in direction shall be made through fittings, except that welding outlet
fittings may be used for branch piping two (2) inches and larger, provided the
branch piping is a minimum of two pipe sizes smaller than the associated main
piping.

2. Provide isolating valves at equipment requiring service.

3. Provide unions, flanges or disconnects required to facilitate convenient
equipment removal.

4, Provide anchors, swings, thrust blocks, tie rods, flexible connectors, etc.
required to prevent noise and allow for expansion.

B. Above grade:

1.  Furnish and install piping substantially as shown on the drawings, as high as
possible (except that piping shall generally be run below ductwork to facilitate
access to valves, vents, flow meters, etc.), parallel to building walls, clear of
structural members (except when penetrations are shown or approved) and
clear of equipment removal areas.

C. Below grade:
1. Furnish and install piping substantially as shown on the drawings, parallel to

building walls (except where shown otherwise) and in strict accordance with
the designated inverts.
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2. Provide trenching, backfilling and compacting in accordance with the
requirements set forth in Division 2 and/or as shown on the drawings.

3.  Plug or cap open ends when work is stopped and thoroughly flush (using water
flowrates with velocities of five to six ft/sec) upon completion of work.

D. Sleeves:

1. Provide sleeves at ALL points (unless otherwise noted or specified) where piping
systems pass through building walls, floors and partitions:

a. Units penetrating walls below grade shall be as detailed (Sleeves Below
Grade).

b. Units penetrating floors shall be Schedule 40, black steel (ASTM A-53)
arranged to provide a waterproofing flange by projecting 1/2” above
finished floor (except in Mechanical/Electrical Equipment Rooms where
the projection shall be 2” above finished floor).

C. Units penetrating walls or partitions (constructed of masonry and/or fire
or smoke rated) shall be Schedule 40, black steel (ASTM A-53), neatly
fitted and sealed to the associated opening.

d. Units penetrating walls or partitions (not constructed of masonry nor fire
or smoke rated) shall be neatly fitted and not require sleeves.

e. Openings through existing walls or partitions constructed of solid masonry
shall be core drilled and shall not require sleeves.

2. Seal annular spaces with intumescent, synthetic elastomer (3M brand fire
barrier; Caulk CP 25, Putty 303).

E. Escutcheons:

1. Provide chrome plated flat plate type escutcheons at ALL POINTS where
EXPOSED piping systems pass through building walls, floors and partitions in
FINISHED areas.

F. Painting:

1. Provide rust inhibitive primer and two finish coats for uninsulated, exposed
exterior and interior, ferrous piping systems; color as noted, scheduled or
directed.

3.02 TESTS
A. Piping systems tests herein specified shall be conducted in the presence of the

authority having jurisdiction before backfilling, concealment and/or insulation as
applicable and all leaky joints shall be remade and retested.

END OF SECTION
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SECTION 22 56 15

SANITARY WASTE AND VENT PIPING SYSTEMS, ABOVE AND BELOW GRADE

PART 1 - GENERAL

1.01

A.

B.

REQUIREMENTS

Furnish and install complete above and below grade sanitary waste and vent piping
systems in accordance with the sizes and locations shown on the drawings.

Systems scope shall be as shown and/or noted on the drawings.

PART 2 - PRODUCTS

2.01

A.

B.

C.

DESCRIPTION
Pipe material:

1. Rigid, Schedule 40, polyvinyl chloride (PVC) conforming to ASTM Specification
D-1785.

Pipe joints:
1. Solvent cement type.
Fittings:

1. Rigid, Schedule 40, polyvinyl chloride (PVC) conforming to ASTM Specification
D-1785.

PART 3 - EXECUTION

3.01 TEST
A. Test the entire sanitary waste and vent system (new work, isolated from existing)
hydrostatically at 5 psig, minimum.
B. The system shall be leak-tight after a 3-hour duration.
END OF SECTION
OC DPW #4253 SANITARY WASTE AND VENT PIPING SYSTEMS,
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SECTION 22 56 80

OIL SEPARATORS

PART 1 - GENERAL
1.01 REQUIREMENTS

A. Furnish and install oil separators in accordance with the sizes, capacities and
locations shown on the drawings.

B. Units shall be the integral storage type; complete with body, cover and
accessories.
PART 2 - PRODUCTS
2.01 ACCEPTABLE MANUFACTURERS
A. Oldcastle or approved equal.
2.02 DESCRIPTION
A. Body:
1. 5,000 psi rated concrete at 28 days
2. Integral storage, visible double wall outside trap, adjustable draw-off.
3. Facet, M-PAC coalescing media.
4., Inlet, outlet, outlet vent, internal fume vent.
5.  Finish:
a. Interior:
1) 5,000 psi concrete.
b.  Exterior:
1) 5,000 psi concrete.
B. Cover:
1. Heavy traffic:
a. Bolted, reinforced, heavy duty plate.

2. Heavy duty gasket.
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C. Accessories:
1. Anchor flange.
2. Filter media, sediment basket.
3. Anodes.
4. Coalescing pack.

5. High level sensor, alarm.

END OF SECTION
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SECTION 22 58 91

IDENTIFICATION

PART 1 - GENERAL
1.01 REQUIREMENTS
A. Furnish and install identification for all equipment, piping and valves.

B. Identification shall include labels, valve location indicators and warning tape.

PART 2 - PRODUCTS
2.01 ACCEPTABLE MANUFACTURERS
A. Seton, Brady or approved equal.
2.02 DESCRIPTION
A. Labels:
1. Equipment:
a. Standard, phenolic, engraved nameplates.
b.  Appropriately sized lettering:
1) Large equipment:
a) % inch high by %2 inch.
2) Small equipment:

a) 3/8 inch high by % inch.

B. Warning tape (underground utilities):
1. 3.5 mils thick, 6 inch wide, appropriate APWA color code, heavy duty
polyethylene.
PART 3 - EXECUTION
3.01 INSTALLATION
A. Equipment labels (using the precise alphanumerical designation shown on the

drawings) shall be securely mounted (in a conspicuous position) with appropriate
fasteners and shall be applied to ALL equipment.
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B. Piping labels/stencils shall be located to ensure continuous systems identity; visible
from below or side for concealed systems and exposed systems outside finished
spaces, from top for exposed systems within finished spaces.

C. Valve location indicators shall be adhered to suspended ceiling system grids and/or
access doors at all main, branch main and branch piping valve locations.

END OF SECTION

IDENTIFICATION
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SECTION 312310
EXCAVATION AND BACKFILL

PART 1 GENERAL

1.01

1.02

1.03

1.40

1.05

SUMMARY

A. This Section includes the following:
1. Excavation and backfill for new trench drains and settlement basins.
2. Preparing sub-grade for concrete slabs on grade replacement.

DEFINITIONS

A. Excavation consists of removal of material encountered to subgarde elevations
indicated and subsequent disposal of materials removed.

B. Unauthorized excavation consists of removal of materials beyond indicated
subgrade elevations or dimensions without specific direction of Engineer.
Unauthorized excavation, as well as remedial work directed by Engineer, shall be
at Contractor's expense.

C. Subgrade: The undisturbed earth or the compacted soil layer immediately below
granular subbase, or topsoil materials.

SUBMITTALS

A. TestReports: Submit the following reports directly to Engineer from the testing
services, with copy to Contractor:
1. Field reports; in-place soil density tests.

B. Reportson all gravel materials including gradations, moisture content and
optimum density.

QUALITY ASSURANCE

A. Codes and Standards: Perform excavation work in compliance with applicable
requirements of authorities having jurisdiction.

PROJECT CONDITIONS

A. Existing Utilities: Locate existing underground utilities in areas of excavation
work. If utilities are indicated to remain in place, provide adequate means of
support and protection during earthwork operations.
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1. Should uncharted, or incorrectly charted, piping or other utilities be
encountered during excavation, consult utility owner immediately for
directions. Cooperate with Owner and utility companies in keeping
respective services and facilities in operation. Repair damaged utilities to
satisfaction of utility owner.

2. Do notinterrupt existing utilities except when permitted in writing by
Engineer and only after acceptable temporary utility services have been
provided.

B. Use of Explosives: Use of explosives is not permitted.

C. Protection of Persons and Property: Barricade open excavations occurring as
part of this work and post with warning lights.
1. Operate warning lights as recommended by authorities having jurisdiction.

PART 2 PRODUCTS

2.01 SOIL MATERIALS

A. Satisfactory soil materials are defined as those complying with ASTM D2487 soil
classification groups GW, GP, GM, SM, SW, and SP.

B. Unsatisfactory soil materials are defined as those complying with ASTM D2487
soil classification groups GC, SC, ML, MH, CL, CH, OL, OH, and PT.

C. Backfilland Fill Materials: Bank run gravel or native material as follows.
Satisfactory soil materials free of clay, rock or gravel larger than 2 inches in any
dimension, debris, waste, frozen materials, vegetation and other deleterious
matter. Native material must be examined and accepted by the engineer and/or
the specialinspector prior to being used.

D. Gravel Fill: Evenly graded mixture of crushed ledge rock, with 100 percent
passing a 2 inch sieve, 26 to 60 percent passing a 1/4 inch sieve, 5 to 40 percent

passing a No. 40 sieve, and 0-10 percent passing a No. 200 sieve. (NYSDOT Item
304 Type 2).

PART 3 EXECUTION
3.01 EXCAVATION

A. Excavationis unclassified and includes excavation to subgrade elevations
indicated, regardless of character of materials and obstructions encountered.
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3.02

3.03

3.04

3.05

STABILITY OF EXCAVATIONS

General: Comply with local codes, ordinances, and requirements of agencies
having jurisdiction.

B. Slope sides of excavations to comply with local codes, ordinances, and
requirements of agencies having jurisdiction. Shore and brace where sloping is
not possible because of space restrictions or stability of material excavated.
Maintain sides and slopes of excavations in safe condition until completion of
backfilling.

DEWATERING

A. Prevent surface water and subsurface or ground water from flowing into
excavations and from flooding project site and surrounding area.

1. Do not allow water to accumulate in excavations. Remove water to prevent
softening of excavation bottoms. Provide and maintain pumps, well points,
sumps, suction and discharge lines, and other dewatering system components
necessary to convey water away from excavations.

STORAGE OF EXCAVATED MATERIALS

A. Stockpile excavated materials acceptable for backfill and fill where directed.
Place, grade, and shape stockpiles for proper drainage.

1. Locate and retain soil materials away from edge of excavations.

2. Dispose of excess excavated soil material and materials not acceptable for
use as backfill or fill.

BACKFILL AND FILL

A. General: Place soil material in layers to required subgrade elevations, for each
area classification listed below, using materials specified in Part 2 of this Section.
1. Under slabs on grade; use gravel fill.
2. Around trench drains and settlement basins; use gravel fill.

B. Backfill excavations as promptly as work permits, but not until completion of the
following:
1. Acceptance of construction below finish grade.
2. Removal of shoring and bracing, and backfilling of voids with satisfactory
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materials.
3. Removal of trash and debris from excavation.

3.06 PLACEMENT AND COMPACTION

A. Place backfill and fill materials in layers not more than 6 inches in loose depth for
material compacted by hand-operated tampers.

B. Place backfill and fill materials evenly adjacent to structures, piping, or conduit to
required elevations. Prevent wedging action of backfill against structures or
displacement of piping or conduit by carrying material uniformly around s
structure, piping, or conduit to approximately same elevation in each lift.

C. Control soil and fillcompaction, providing minimum percentage of density
specified for each area classification indicated below. Correctimproperly
compacted areas or lifts as directed by Engineer if soil density tests indicate

inadequate compaction.
1. Percentage of Maximum Density Requirements: Compact soil to not less

than the following percentages of maximum density, in accordance with

ASTM D 1557:
a. Backfill around trench drains and settlement basins and under slabs on grade

compacttop 12 inches of subgrade and each layer of backfill or fill material at
95 percent maximum density.

3.07 MAINTENANCE

A. Protection of Graded Areas: Protect newly graded areas from traffic and erosion.
Keep free of trash and debris.

B. Reconditioning Compacted Areas: Where completed compacted areas are
disturbed by subsequent construction operations, reshape, and compact to
required density prior to further construction.

3.08 DISPOSAL OF EXCESS AND WASTE MATERIALS

A. Removal from Owner's Property: Remove waste materials, including
unacceptable excavated material, trash, and debris, and dispose of it off Owner's

property.
1. Remove excess excavated material, trash, debris, and waste materials and

dispose of it off Owner's property.
END OF SECTION
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SECTION 33 42 00
STORM DRAINAGE AND ACCESSORIES

PART 1 GENERAL
1.01 RELATED DOCUMENTS
A. Drawings and general provisions of Contract, including General and
Supplementary Conditions and other Division 1 Specification Sections, apply to
this Section.

1.02 SUMMARY

A. This Section includes trench drain frames and grates, settlement basin frames and grates,
clean-out covers and piping as shown on the Drawings.

B. Related Sections: The following sections contain requirements that relate to this
section:

1. Section "Excavation and Backfill” required for storm drainage system piping and
structures.

1.03 SUBMITTALS

A. General: Submit the following in accordance with Conditions of Contract and
Division 1 Specification Sections.

B. Product data for trench drain frames and grates, drainage piping and accessories.
C. Product data for clean-out covers and accessories.
PART 2 PRODUCT
2.01 PIPE AND FITTINGS
A. General: Provide pipe and pipe fitting materials compatible with each other.
B. Solid PVC pipe and fittings: ASTM F 758, smooth interior pipe.
2.02 TRENCH DRAIN FRAME AND GRATE

A. Grate: Heavy duty, gray iron (CL35B) grate conforming to ASTM A48.
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B. Grate Size: Each Section; 17 wide by 23 7/8” long.
C. Design Standard: ej company model 6905M2 Trench Grate.
D. Trench Rail: Heavy duty, gray iron (CL35B) conforming to ASTM A48.
E. Trench Rail Size: Each Section; 48” long.
F. Design Standard: ej company model 6900Z2 Trench Rail.
2.03 SETTLEMENT BASIN FRAMES
A. Steel Angles conforming to ASTM A36.
B. Finish: Hot Dipped Galvanized.
2.04 SETTLEMENT BASIN GRATES
A. Settlement grates will be provided by Oneida County.
2.05 CLEAN-OUT COVERS
A. General: Extra Heavy Duty Adjustable Floor Clean-Out.
B. Size: 4” diameter (Field Verify)
C. Design Standard: ZURN model ZS1400.
PART 3 EXECUTION
3.01 INSTALLATION, GENERAL

A. Install the trench drains, settlement basins, pipe and clean-out covers as shown on the
drawings.

3.02 TRENCH DRAIN FRAMES AND GRATES

A. Set trench drain frames (trench rail) in wet concrete. Secure to the concrete with #3
reinforcing bar per manufacturer’s instructions. Keep uniform, level and properly
spaced.

B. Set grates into frames so they butt tightly together.
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3.03 SETTLEMENT BASIN FRAMES AN GRATES

A. Set steel angle frames with concrete anchors at 18” on center in wet concrete. Keep
uniform, level and properly spaced.

B. Set Grate into frames as indicated on the drawings.
3.04 CLEAN-OUT COVERS
A. Remove the existing clean-out covers and replace with new as indicated on the

drawings.

END OF SECTION 334200
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